

## Appendix L – Infrastructure List for Mid Suffolk.

### Mid Suffolk Infrastructure Funding Statement - Current and Emerging Projects in Mid Suffolk.

#### Projects – Current Funding

Bid Ref	Project	Project Ref (Exacom)	CIL Funding Allocated	Project Spend	Progress
M01-18	COMMUNITY FACILITY Gislingham Silver Band Hall	639	44,568.75		Agreed by Cabinet on 4th March 2019. CIL Bid offer letter dated 13 <sup>th</sup> March 2019. Offer accepted. Project currently stalled as planning permission expired and requires renewal together with issues with the Party Wall with neighbours. Update has been requested
M02-18	PUBLIC TRANSPORT - Laxfield - Bus stops at Mill Lane	556	5,000.00	3,627.63  1372.37 returned to Local Infrastructure Fund	Noted by Cabinet on 10 <sup>th</sup> September 2018. Delegated decision taken on 20 <sup>th</sup> August 2018. CIL Bid offer letter dated 25 <sup>th</sup> September 2018 Offer accepted. <b>Project completed under budget. £1372.37 has been returned to the Local Infrastructure Fund.</b>
M04-18	PUBLIC TRANSPORT - Stowmarket - Bus Stops at Finborough Rd	557	5,000.00	5,000 returned to Local Infrastructure Fund	Noted by Cabinet on 10 <sup>th</sup> September 2018. Delegated decision taken on 20 <sup>th</sup> August 2018. CIL Bid offer letter dated 25 <sup>th</sup> September 2018. Offer accepted. However, Scheme

					abandoned due to bus services ending. <b>£5,000 returned to the Local Infrastructure Fund...</b>
M05-18	PUBLIC TRANSPORT - Bus stop improvements Mortimer Road Stowmarket	531	35,000.00		Agreed by Cabinet on 10 <sup>th</sup> September 2018. CIL Bid offer letter dated 5 <sup>th</sup> September 2018. Offer accepted. Project is at final design for ordering works.
M08-18	HEALTH - Botesdale Heath Centre - Extension to increase provision and palliative care	522	98,739.74	98.739.74	Agreed by Cabinet on 10 <sup>th</sup> September 2018. CIL Bid offer letter dated 25 <sup>th</sup> September 2018. Offer accepted. <b>Project completed.</b> Building open and being used.
M10-18	COMMUNITY FACILITY – Stowupland Notice Board Trinity Meadow	640	641.35	641.35 returned to Local Infrastructure Fund	The Parish Council decided not to proceed with this Parish Notice Board and submitted a different CIL Bid (reference M19-01) which has been approved on the proviso that CIL Bid M10-18 is not proceeded with. <b>Email received regarding withdrawal of this Bid.</b>
M11-18 and M12-18	VILLAGE HALL - Stowupland Village Hall Partial Refurbishment and development of the Sports and Social Club facilities	543	13,240.10	13,240.10	2 Bids noted by Cabinet on 10 <sup>th</sup> September 2018. Delegated decisions taken on 20 <sup>th</sup> August 2018. CIL Bid offer letters dated 25 <sup>th</sup> September 2018. Offer letters accepted. <b>Both projects completed.</b>
M20-18	PUBLIC TRANSPORT Thurston - Bus Shelters Norton Road	641	13,000.00		Agreed by Cabinet on 4 <sup>th</sup> March 2019. CIL Bid offer letter dated 13 <sup>th</sup> March 2019. Awaiting scheduling of works –

					date uncertain due to Covid-19 outbreak restrictions.
M23-18	GREEN ENERGY EV Charger at Cross St Car Park Eye	642	20,728.40	14,287.16	Agreed by Cabinet on 4 <sup>th</sup> March 2019. CIL Bid offer letter dated 13 <sup>th</sup> March 2019. Offer accepted. Wayleave agreement is required between MSDC and owner of the Queen's Head to allow the cables to be laid. This process is ongoing and legal are also working to resolve any issues. Work is now underway and should be completed by end of February. Project has been completed, awaiting claim for funds. <b>Project completed under budget. £6,441.24 has been returned to the Local Infrastructure Fund.</b>
M19-01	COMMUNITY FACILITY– Stowupland Notice Board Trinity Meadow	640	396.26	396.26	Noted by Cabinet on 28th August 2019. CIL Bid offer letter dated 6 <sup>th</sup> September 2019. CIL Bid Offer made and accepted on the basis that CIL Bid M10-18 is not proceeded with. Notice Board completed and erected. <b>Project now completed</b>
M19-04	PUBLIC TRANSPORT Thurston - Bus Shelters Sandy Lane	649	9600.00		Noted by Cabinet on 28th August 2019. CIL Bid offer letter dated 5 <sup>th</sup> September 2019. Offer accepted. Awaiting scheduling of works – date uncertain due to Covid-19 outbreak restrictions.

M14-18	EDUCATION – Stowupland High School	656	2,446,575.00	£973,016.02	Agreed by Cabinet on the 6 <sup>th</sup> January 2020. CIL Bid offer letter dated 31 <sup>st</sup> January 2020. Offer accepted. First and second claim have been paid. Final claim to be made on completion of the project.
M19-07	COMMUNITY FACILITIES – Village Hall Enhancement Extension Occold	664	19,190.00		Agreed by Cabinet on 9 <sup>th</sup> March 2020. CIL Bid offer letter dated 16 <sup>th</sup> March 2020. Offer accepted. Update 30/07/2020 – Anticipated start on the build in September 2020
M19-10	EDUCATION – Bramford Primary School	663	645,593.00		Agreed by Cabinet on 9 <sup>th</sup> March 2020. .CIL Bid offer letter dated 16 <sup>th</sup> March 2020. Offer accepted. Update 30/07/2020 – Project in progress, handover at present due in October 2020
M19-14	EDUCATION – Claydon Primary School	662	499,421.00	499,421.00	Agreed by Cabinet on 9 <sup>th</sup> March 2020. CIL Bid offer letter dated 12 <sup>th</sup> March 2020.Offer accepted. <b>Project complete.</b>
M19-08	COMMUNITY FACILITIES – Thornham – Car Park	681	27,000.00		Agreed by Cabinet on 9 <sup>th</sup> March 2020. Legal position resolved and Bid offer letter dated 20 <sup>th</sup> May 2020.Offer accepted.
M21-18	GREEN ENERGY -EV CHARGING POINTS -Stowmarket - Regal Car Park	701	10,263.00		Agreed by Cabinet in September . Offer letter issued. Offer accepted

M19-12	COMMUNITY FACILITIES – Eye- Play Facilities	703	31,605.60		Agreed by Cabinet in September . Offer letter issued. Offer accepted
M19-03 -	COMMUNITY FACILITIES – Debenham Leisure Centre - Additional car Park	704	47,000.00		Agreed by Cabinet in September . Offer letter issued. Offer accepted
M20-07	RAIL – Thurston Rail Station - Feasibility Study by Network Rail	702	100,000.00		Agreed by Cabinet in September . Offer letter issued. Offer accepted
M20-08	COMMUNITY FACILITIES – Wingfield – Conversion of Granary barn to children’s nursery	705	34,000.00		Agreed by Cabinet in September . Offer letter issued. Offer accepted
B19-13	COMMUNITY FACILITIES –Bedfield – new play area	680	4,534.00		Noted by Cabinet in September . Offer letter issued. Offer accepted
<b>Total CIL Funding allocated to MSDC projects in Bid Round 1, 2 ,3, 4 and 5</b>			<b>£4,110,454.85</b>	<b>£1,602,727.91</b>	<b>£13,454.96 returned to the Local Infrastructure Fund</b>

## Infrastructure List for Mid Suffolk

### Emerging Infrastructure Projects – Largely extracted from the Babergh and Mid Suffolk Infrastructure Delivery Plan - September 2020

#### EDUCATION

#### Early Years Settings Expansions

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP001	Additional Pre School places at existing setting	Bacton	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£616,938	CIL	unknown		Short-medium term
IDP002	Additional Pre School places at existing setting	Botesdale and Rickinghall	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£543,900	CIL	unknown		Short-medium term
IDP006	Additional Pre School places at existing setting at primary school.	Debenham	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£380,730	CIL	unknown		Short-medium term
IDP010	Additional Pre School places at existing setting	Needham Market	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and	£0	£312,354	CIL	unknown		Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						from JLP growth						
IDP011	Additional Pre School places at existing setting at Primary School (TBC)	Stonham Aspal	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£175,602	CIL	unknown		Short-medium term
IDP012	Additional Pre School places at existing setting	Stradbroke	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£430,458	CIL	unknown		Short-medium term

### New Early Years Settings

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP013	New Pre School setting for 60 places needed with land allocation of 0.1ha JLP policy LA007 (DC/18/00233)	Bramford	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth.	£532,768	£14,768	s106	£547,536 expected toward 1 <sup>st</sup> phase of 30 places setting at estimated cost of	Suffolk County Council, s106 from future development	Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						s106 secured for a new setting from PP: DC/18/00233 (LA007) (£281,293); DC/19/01401 (LA006) (£215,721); DC/19/00870 (LA107) (£35,754)				£615,240. Therefore, funding gap for 1 <sup>st</sup> phase: £67,704		
IDP015	New Pre School setting for 60 places at the new Primary School (Planning Application 1856/17 and JLP policy LA002).	Claydon & Barham	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth. SCC ask for s106 build cost contribution planning application 1856/17 (LA002)	£1,084,314 for the complete build cost contribution towards the primary school and pre school	£1,209,130	s106	£0	None	Short-medium term
IDP016	New Pre School setting for 30 places needed in the area. 0.1ha land allocation needed (JLP policy LA065). (s106 secured for a new	Elmswell	Essential	Suffolk County Council	£615,240	Developer contributions from committed growth and from JLP growth. s106 secured for a new setting from	£75,240	£677,482	s106	£0	None	Short-medium term



IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	setting from PP: 3918/15 Former Grampian site (£75,240.)					PP: 3918/15 Former Grampian site £75,240.						
IDP017	New Pre School setting for 60 places needed with land allocation of 0.1ha, JLP policy LA020	Eye	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth. s106 secured for a new setting from PP: 3563/15 Land at Eye Airfield	£170,548	£686,712	s106	£373,220	Suffolk County Council, s106 from future development	Short-medium term
IDP021	1 new Pre School setting for 60 places at the new Primary School at Chilton Leys (JLP policy LA034). And one more setting for 60 places needed with land allocation of 0.1ha (JLP policy LA035 – 'Ashes Farm').	Stowmarket	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth. s106 secured for Chilton Leys planning permission: 2722/13	£80,000	£1,772,160	s106	£0	None	Short-medium term
IDP022	New Pre School setting for 30 places	Stowupland	Essential	Suffolk County Council	£615,240	Developer contributions from	£103,547	£851,006	s106	£0	None	Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	needed with land allocation of 0.1ha (JLP policy LA078).					committed growth and from JLP growth. s106 secured for a new setting from PP: DC/17/02755 Land between Gipping Road and Church Road						
IDP024	New Pre School setting for 30 places at the relocated new primary school in Thurston. (The new setting opening in 2021 is able to expand to 60 places).	Thurston	Essential	Suffolk County Council	£615,240	Developer contributions from committed growth and from JLP growth	TBC	£1,888,458	s106	£0	None	Short-medium term
IDP025	New Pre School setting for 60 places at the new primary school in Woolpit (JLP policy LA095).	Woolpit	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth	TBC	£1,290,354	s106	£0	None	Short-medium term

## Primary School Expansions

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP027	Primary School expansion from 210 to 315	Bramford	Essential	Suffolk County Council	Actual Project cost: £1,490,522	Developer contributions from committed growth and from JLP growth	Section 106: £401,973 SCC (Basic Need): £442,956 CIL Fund (agreed in March 2020): £645,593	n/a	CIL	£0	None	Project in progress, handover at present due in October 2020.
IDP031	Primary School expansion from 210 to 315	Debenham	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	£0	£1,057,665	CIL	£755,475	Suffolk County Council, CIL from future development	Medium term
IDP032	Primary School expansion from 315 to 420	Elmswell	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	£1,023,204	£1,312,368	CIL	£0	None	Short term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP033	Primary School expansion from 210 to 315	Eye	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	£1,235,675	£1,670,679	CIL	£0	None	Short to medium term
IDP038	Primary School expansion from 119 to 140	Laxfield	Essential	Suffolk County Council	£362,628	Developer contributions from committed growth and from JLP growth	TBC	£267,654	CIL	TBC	Suffolk County Council, CIL from future development	Medium term
IDP039	Primary School expansion from 105 to 140	Mendlesham	Essential	Suffolk County Council	£604,380	Developer contributions from committed growth and from JLP growth	£200,877	£323,775	CIL	£79,728	Suffolk County Council, CIL from future development	Short term
IDP040	Primary School expansion from 315 to 360	Needham Market	Essential	Suffolk County Council	£777,060	Developer contributions from committed growth and from JLP growth	TBC	£1,053,348	CIL	£0		Medium term
IDP043	Primary School expansion from 210 to 315 (Freeman Community Primary)	Stowupland	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	TBC	£2,076,477	CIL	TBC	Suffolk County Council, CIL from future development	Short to medium term

## New Primary Schools

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP044	Bacton - New Primary School of 315 places (relocation of current primary school).	Bacton	Essential	Suffolk County Council	£6,460,020	Developer contributions from committed growth and from JLP growth	£158,353	£1,548,354	s106	£4,753,313	Sale of existing school site. Suffolk County Council, s106 from future development	Short term
IDP045	Claydon - New Primary School of 210 places (Planning application 1856/17 (LA002))	Claydon	Essential	Suffolk County Council	£4,306,680	Developer contributions from committed growth and from JLP growth	£1,461,298	£3,050,462	s106	£0		Short term
IDP047	Stowmarket - New Chilton Leys Primary School of 420 places	Stowmarket	Essential	Suffolk County Council	£8,613,360	Developer contributions from committed growth and from JLP growth	£589,245	£8,203,200	s106	£0		Short term
IDP048	Stowupland - potential new primary school of 210	Stowupland	Essential	Suffolk County Council	Freeman CP currently planned to expand; this will be reviewed at Plan review stage.	n/a	n/a	n/a	n/a	n/a	n/a	n/a

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP050	Thurston - New Primary School of 420 places	Thurston	Essential	Suffolk County Council	£8,613,360	Developer contributions from committed growth and from JLP growth	£2,698,401	£5,127,000	s106	£787,959	Sale of existing school site. Suffolk County Council, s106 from future development.	Short term
IDP051	Woolpit - New Primary School of 210 places	Woolpit	Essential	Suffolk County Council	£4,306,680	Developer contributions from committed growth and from JLP growth	£363,880	£3,937,536	s106	£5,264	Suffolk County Council, s106 from future development	Short term

## Secondary School Expansions

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP052	Secondary School expansion from 818 to 900	Claydon	Essential	Suffolk County Council	£1,949,550	Developer contributions from committed growth and from JLP growth	£550,650	£6,021,960	CIL	£0.0		Short
IDP054	Secondary School expansion from 961 to 1200	Eye	Essential	Suffolk County Council	£5,682,225	Developer contributions from committed growth and from JLP growth	£1,190,240	£3,274,200	CIL	£1,217,785	Suffolk County Council, CIL from future development	Medium to long term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP058	Secondary School expansion from 1033 to 1460 Phase 1 (under construction): 1033 to 1050 plus 6 <sup>th</sup> Form Block. CIL funds of £2,446,575 agreed in January 2020. Phase 2: masterplan from 1050 to 1200 places.	Stowupland	Essential	Suffolk County Council	£3,739,350 (Phase 2)	Developer contributions from committed growth and from JLP growth	£205,009	£5,341,440	CIL	£0	Suffolk County Council, CIL from future development	Short
IDP059	Secondary School expansion from 1376 to 1400	Stowmarket	Essential	Suffolk County Council	£570,600	Developer contributions from committed growth and from JLP growth	£316,691	£8,774,000	CIL	£0	Suffolk County Council, CIL from future development	Short
IDP060	Secondary School expansion from 435 to 550	Stradbroke	Essential	Suffolk County Council	£2,734,125	Developer contributions from committed growth and from JLP growth	£0	£1,592,160	CIL	£1,141,965	Suffolk County Council, CIL from future development	Medium to long term
IDP062	Secondary School expansion	Thurston	Essential	Suffolk County Council	£5,943,750	Developer contributions from committed	£146,840	£9,998,080	CIL	£0	Suffolk County Council, CIL	Short

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	from 1940 to 2190					growth and from JLP growth					from future development	

## HEALTH

### Primary Care

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP063	Mitigation will be requested to cover the growth in both Mendlesham, Bacton and surrounding catchment areas. Options currently being looked at Mendlesham Medical Centre to increase capacity.	Bacton - Bacton Surgery (Branch of Mendlesham)	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£188,343	CIL	unknown	unknown	Short term



IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP065	Expansion work has been completed, therefore unlikely to request further contributions unless development of significant size as to put the practice over capacity.	Botesdale - Botesdale Health Centre	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	Actual project cost: £558,615	NHS funds and Developer contributions from existing growth	£459,875	Actual project cost: £558,615 Actual CIL contribution: £98,740	CIL	£0	unknown	Project completed in 2019
IDP067	Mitigation will be sought for cumulative growth in the vicinity of this practice.	Debenham - Debenham Practice	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£146,873	CIL	unknown	unknown	Short term
IDP068	Mitigation will be requested for the proposed developments in the area, options are being looked at as to how best to provide primary care services in the locality as the move to	Eye - Eye Practice	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£279,347	CIL	unknown	unknown	Medium term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	Hartismere Hospital is no longer attainable.											
IDP071	Mitigation will be requested to cover the growth in the areas closest to these surgeries. The feasibility study and option appraisal have been completed and preferred location selected for a new health hub in which Hawthorn Drive is a key stakeholder.	Ipswich Fringe (including Claydon, Sproughton) The Chesterfield Drive Practice Tooks new surgery, planned to be in operation by 2021. Hawthorn Drive (206 Hawthorn Drive, Ipswich IP2 0QQ) and Pinewood Surgery (Branch of Derby Road Practice)	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth. Existing funding source for the new Tooks GP Surgery, Whitton.	unknown	£1,667,441	CIL	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
		The Barham & Claydon Surgery										
IDP075	Mitigation will be requested to cover the growth in both Mendlesham, Bacton and surrounding catchment areas. Options currently being looked at Mendlesham Medical Centre to increase capacity.	Mendlesham - Mendlesham Surgery (main surgery)	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£51,838	CIL	unknown	unknown	Short term
IDP076	Mitigation will be requested as options are currently being explored for increasing capacity, as stated in the Needham Market NP the CCG is happy to work with the local council in finding a solution.	Needham Market - Needham Market Country Practice	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£215,990	CIL	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP077	Stanton Surgery is in the process of obtaining planning permission to increase capacity at the surgery and in the process of removing the portable cabin in the car park. Mitigation will be requested towards the expansion.	Stanton (LPA: West Suffolk) - Stanton Surgery, 10 The Chase Stanton	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£129,018	CIL	unknown	unknown	Short term
IDP078	Mitigation will be requested via either CIL or S106. The amount of development will require a new strategy for Stowmarket and immediate vicinity and a feasibility study has been commissioned to look into how best to provide primary care in the area for the duration of the JLP.	Stowmarket - Stow Health and Combs Ford (Combs Ford Surgery)	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£1,495,225	CIL/s106 (s106 from existing commitments of strategic sites.)	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP079	Mitigation will be sought for cumulative growth in the vicinity of this practice.	Stradbroke - Stradbroke (Branch of Fressingfield)	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£123,834	CIL	unknown	unknown	Short-medium term
IDP081	Mitigation will be requested to increase capacity within the area. Current projects include the expansion of the car park for the Woolpit practice.	Woolpit - Woolpit Health Centre	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£1,220,486	CIL	unknown	unknown	Short-medium term

## TRANSPORT

### Strategic Highways Improvements

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP087	Improvements at the junction of the B1113/1113 (Bramford Road) - all movements junction	A14 Junction 52 Claydon	Essential	Suffolk County Council	£250k - £400k	Further investigation required by SCC regarding mitigation scheme.	Unknown	Unknown	Unknown	Unknown	unknown	Unknown
IDP088	Mitigation for slip road improvements to be considered as part of the planning application process. Part of Bury Vision 2031 mitigation funding.	A14 Junction 43 Bury St Edmunds North East	Essential	Suffolk County Council	Unknown	Developer contributions from committed growth and from JLP growth	Unknown	Unknown	s278 / s106	Unknown	unknown	Unknown
IDP089	Junction improvements	A11 Fiveways Junction Mildenhall	Essential	Suffolk County Council	Unknown	Mitigation to be dealt with through national intervention. <u>Currently identified for consideration in the Roads</u>	Unknown	N/A	N/A	Unknown	RIS and other governmental funding	Medium term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						<u>Investment Strategy 3 (RIS3) 2025-2030.</u>						
IDP095	ISPA Transport Mitigation Strategy - Package of mitigation measures to deliver modal shift and mitigate impacts on the wider Ipswich highways network.	Ipswich town centre (Crown Street, Star Lane) and Ipswich Northern Ring Road (A1214)	Critical	Suffolk County Council	TBC – £3,363,100 (Mid Suffolk) (Further investigation required by SCC regarding mitigation scheme)	Developer contributions from development within East Suffolk, Ipswich, Babergh and Mid Suffolk	Unknown	Unknown	s278 / s106 / CIL / other forms of funding	Unknown	unknown	Unknown
IDP096	Pedestrian and cycle link	Elmswell - Woolpit	Essential	Suffolk County Council	£740,000	Developer contributions from committed growth and from JLP growth. <u>Subject to</u>	Identified land contributions and financial contributions from	£220,000 from planning permission DC/18/04247 (LA095).	s278 / s106	Unknown	Local Travel Plans, DfT, SCC	Medium

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						<u>planning permission being granted:</u> Land and build contribution from DC/18/02146 (LA065); £34,000 from DC/19/02656; £55,250 from DC/20/01677.	current planning applications and planning permissions.					

## WALKING AND CYCLING INFRASTRUCTURE – COMMUNITY PROJECTS

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
Refer to the Babergh and Mid Suffolk Sustainable Travel Action Plan (motion approved in July 2020) and the Project Enquiry Form	All forms of walking and cycling infrastructure developed on a community wide basis	All parishes	Desirable	Dependant on project	Unknown	Developer Contributions including s106 and CIL and other funding sources	Unknown	N/A	CIL Expenditure on walking and cycling infrastructure developed on a community basis through the Project Enquiry Form	Unknown	Unknown	Dependant on project



IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
and CIL Expenditure Programme under the CIL Expenditure Framework									and CIL Expenditure Programme under the CIL Expenditure Framework together with other forms of funding			

## STRATEGIC RAIL STATION IMPROVEMENTS

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP098	Needham Market Railway Station improvements (Feasibility Study being carried out Autumn 2020. Two CIL bids submitted October 2019. Two stages: 1- estimated cost of £400,000; 2- estimated cost of 780,000).	Needham Market	Essential	Network Rail and Greater Anglian	Unknown	'Department for Transport' (DfT) 'Access for All' (AfA) fund; MSDC/SCC; developer contributions from committed growth and from JLP growth.	Unknown (£380,000 from DfT 'AfA')	Unknown (Current CIL bids total for £390,000)	CIL	TBC	M&SDC/ SCC	Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP099	Stowmarket Railway Station – Step-free access to include bridge built to contain lifts either side. Delivery by 2024.	Stowmarket	Essential	Network Rail and Greater Anglian	TBC	Department for Transport 'Access for All' fund	TBC	n/a	n/a	n/a	n/a	Short-medium term
IDP100	Thurston Railway Station – passenger level crossing improvements (CIL bid for £100,000 agreed September 2020 for feasibility study. Feasibility Study being carried out September 2020 to March 2021.)	Thurston	Critical	Network Rail	TBC (Further investigation required by Network Rail and SCC regarding mitigation scheme)	Developer contributions from committed growth and from JLP growth.	Unknown	TBC	CIL	TBC	Network Rail/SCC	Short-medium term

## POLICE

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP129	Eye Police Safer Neighbourhood Team (SNT)	Eye	Essential	Suffolk Constabulary	£185,862	Suffolk Constabulary / Developer contributions	unknown	£180,544	CIL and s106	unknown	Suffolk Constabulary Capital Budget / Capital asset from existing facilities.	Medium - long term
IDP131	Ipswich West Police Safer Neighbourhood Team (SNT)	Ipswich	Essential	Suffolk Constabulary	£673,692	Suffolk Constabulary / Developer contributions	unknown	£417,388	CIL and s106	unknown	Suffolk Constabulary Capital Budget / Capital asset from existing facilities.	Medium - long term
IDP132	Stowmarket Police Safer Neighbourhood Team (SNT)	Stowmarket	Essential	Suffolk Constabulary	£3,251,428	Suffolk Constabulary / Developer contributions	unknown	£1,960,826 CIL bid currently submitted for £500k	CIL and s106	unknown	Suffolk Constabulary Capital Budget / Capital asset from existing facilities.	Short - medium term

## COMMUNITY INFRASTRUCTURE - Libraries

IDP Project Unique Reference	Anticipated mitigation / Project	Settlements where preferred sites are located	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP135	Additional provision for libraries	Bacton	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP136	Additional provision for libraries	Badwell Ash	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP137	Additional provision for libraries	Barham	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP139	Additional provision for libraries	Botesdale & Rickinghall	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP141	Additional provision for libraries	Bramford	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP145	Additional provision for libraries	Claydon	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP147	Additional provision for libraries	Debenham	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlements where preferred sites are located	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						and from JLP growth						
IDP148	Additional provision for libraries	Elmswell	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP149	Additional provision for libraries	Eye	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP151	Additional provision for libraries	Haughley	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP155	Additional provision for libraries	Mendlesham	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP156	Additional provision for libraries	Needham Market	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP159	Additional provision for libraries	Stonham Aspall	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlements where preferred sites are located	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP160	Additional provision for libraries	Stowmarket	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP161	Additional provision for libraries	Stowupland	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP162	Additional provision for libraries	Stradbroke	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP164	Additional provision for libraries	Thurston	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP165	Additional provision for libraries	Woolpit	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term

## COMMUNITY INFRASTRUCTURE – STRATEGIC LEISURE CENTRES

IDP Project Unique Reference	Settlement	Leisure / Community Centre	Project description	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP166	Debenham	Debenham Sport & Leisure Centre	To improve indoor health and fitness facilities (£50,000), access and car parking. (Funds for modifications to front car park and additional car parking at rear of building £90,000).	Desirable	Village Hall & Playing Field Trust	£140,000	Capital Investment by B&MSDC, CIL and other funds	£47,000 CIL fund approved in September 2020 towards a new car park to the rear of the leisure centre.	Unknown	CIL	Unknown	Unknown	Medium, Long Term
IDP168	Stowmarket	Mid Suffolk Leisure Centre	Investment options from the leisure strategy. Improve and expand health and fitness, swimming and outdoor facilities.	n/a – current project	Mid Suffolk District Council	£2.2m (from MSDC Growth and Efficiency Fund) Project plans at outline stage. Leisure management contract currently under review (to be completed by 2020).	Open Space and Social Infrastructure (OSSI) Policy funding. Invest to Save – B&MSDC providing capital with repayment by Leisure Operator.	£200,000 (OSSI)	n/a – current project	N/A	N/A	N/A	Short term – live project
IDP169	Stradbroke	Stradbroke Swimming and Fitness Centre	Business case to be developed to consider future of the swimming pool and potential for expansion.	n/a – current project	Mid Suffolk District Council	Unknown cost. Leisure management contract	Invest to Save – B&MSDC providing capital with repayment	Unknown	n/a – current project	N/A	N/A	N/A	Short term – live project

IDP Project Unique Reference	Settlement	Leisure / Community Centre	Project description	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						currently under review (to be completed by 2020).	by Leisure Operator.						

### COMMUNITY INFRASTRUCTURE - Provision of additional sporting facilities at existing Secondary Schools

IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP71	Claydon	Claydon High School	To extend sports and recreation facilities available for community use. Considering f/s AGP, increased fitness & access to school facilities.	Desirable	South Suffolk Learning Trust	Unknown	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	CIL / s106	Unknown	Unknown	Unknown
IDP172	Debenham	Debenham High School	Sporting facilities are independent from the school but shared with the school. Please see Debenham Sport & Leisure Centre in table above.										



IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP174	Eye	Hartismere High School	To extend sports and recreation facilities available for community use. (Funds for new sports centre & modifications to existing main auditorium). Subject to CUA being put in place.	Desirable	Hartismere Family of Schools	£1.1m	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	Unknown	Unknown	Unknown	Medium, Long Term
IDP178	Stowmarket	Stowmarket High School	Provision of a Compact Athletics Track with leisure centre agreement for shared use.	Desirable	Stowmarket High School	£150,000	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England),	Unknown	Unknown	Unknown	Unknown	Unknown	Medium, Long Term

IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
							National Lottery grants, etc.						
IDP179	Stowupland	Stowupland High School	To extend sports, arts & cultural and recreational facilities available for community use. (Funds for improved outdoor changing rooms.	Desirable	John Milton Academy Trust	£250,000	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	Unknown	Unknown	Unknown	Medium, Long Term
IDP180	Stradbroke	Stradbroke High School	To extend sports and & cultural and recreational facilities available for community use.	Desirable	Stradbroke High School	Unknown	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown

IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
							funding (Sport England), National Lottery grants, etc.						
IDP182	Thurston	Thurston Community College	To extend sports and recreation facilities available for community use. Opportunity to include increased sports facilities at site subject to planning decision regarding the school expansion. New f/s AGP (School) plus skatepark (Parish) Possible reopening of outdoor pool & facility improvement programme at Beyton Campus (6 <sup>th</sup> form).	Desirable	Thurston Community College	£20,000 for Thurston Sixth, Beyton Campus from OSSI (Open Space and Social Infrastructure) Policy funding. (Subject to Community Use Agreement (CUA) being put in place.)	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	Unknown	Unknown	Unknown	Medium, Long Term

## COMMUNITY INFRASTRUCTURE – COMMUNITY PROJECTS

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
Refer to the CIL Expenditure Programme (under the CIL Expenditure Framework)	All forms of community facilities	All parishes	Desirable	Dependant on project	Unknown	Developer Contributions including s106 and CIL and other funding sources	Unknown	N/A	CIL Expenditure on Community projects developed through the Project Enquiry Form and CIL Expenditure Programme under the CIL Expenditure Framework together with other forms of funding	Unknown	Unknown	Dependant on project

## WASTE

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP183	New provision for Ipswich Portman's Walk HWRC	Ipswich Area	Essential	Suffolk County Council	£3.25m	SCC and developer contributions from committed	unknown	£255,750	CIL	unknown	SCC Capital Budget / Capital asset from	Medium - long term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						growth and from JLP growth and neighbouring authorities					existing facilities / SCC borrowings	
IDP184	Relocation of Stowmarket HWRC	Stowmarket Area	Essential	Suffolk County Council	£4m	SCC and developer contributions from committed growth and from JLP growth	unknown	£562,870	CIL	unknown	SCC Capital Budget / Capital asset from existing facilities / SCC borrowings	Medium - long term

## GREEN INFRASTRUCTURE AND OPEN SPACE

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated Cost	Funding Sources	Identified Funding	Estimated Developer Contribution (Derived from application of cost multipliers)	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP186	Recreational disturbance Avoidance Mitigation Strategy (RAMS)	Zone A of the RAMS	Essential	Babergh and Mid Suffolk District Councils, Ipswich Borough Council and East Suffolk Council (under the	n/a	Developer contributions from committed growth and from JLP growth B&MSDC and neighbouri	unknown	£121.89 per dwelling	S106	n/a	n/a	Medium - long term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated Cost	Funding Sources	Identified Funding	Estimated Developer Contribution (Derived from application of cost multipliers)	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
				Recreational disturbance Avoidance Mitigation Strategy (RAMS)		ng authorities						

### WASTE (STOWMARKET DEPOT)

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated Cost	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP187	Fuel tank for Waste Fleet HVO Biodiesel, above ground storage tank	Stowmarket	Desirable	MSDC	£50,000	Developer contributions	unknown	£50,000	CIL	£0	N/A	Short Term