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1. INTRODUCTION 
 

1.1.1. This Infrastructure Delivery Plan (IDP) has been undertaken to inform the 
emerging Babergh and Mid Suffolk Joint Local Plan (JLP).  It underpins the 
strategic priorities identified in the draft JLP, as it is imperative to consider all 
infrastructure needs to enable sustainable development and growth. 
 

1.1.2. The Councils fully appreciates that the delivery of new homes and jobs needs 
to be supported by necessary infrastructure, including a wide range of 
transport options, utilities, and community facilities. Indeed, enabling the 
provision of the necessary infrastructure to support residents, businesses, 
communities, the environment and individuals.  Prioritising investment into 
strategic services and infrastructure are key objectives of both Councils.  
Without appropriate infrastructure, the growth would be regarded as 
unsustainable. 

 
1.1.3. This document is therefore based on work carried out for the emerging Joint 

Local Plan; made (adopted) Neighbourhood Plans, topic-based studies, and 
discussions with infrastructure providers. This IDP sits alongside the Joint 
Local Plan and provides specifics on the main items of infrastructure, when 
they are likely to be provided, by which provider, and how they will be funded.  
It is important to appreciate that some infrastructure will be provided in 
phases and that the size/scale of infrastructure will be triggered and 
determined by the growth requiring its provision. 

 
1.1.4. The term ‘infrastructure’ covers a wide range of facilities provided by public 

and private organisations. The definition of infrastructure is outlined in 
section 216(2) of the Planning Act 2008 (as amended). This IDP covers the 
following infrastructure areas: 

• Schools and other educational facilities 

• Health and social wellbeing 

• Transport 

• Police 

• Emergency services 

• Utilities 

• Digital Connectivity 

• Waste 

• Social and community (including libraries, allotments and community 
halls) 

• Community facilities (including children’s play, youth and sports facilities) 

• Green infrastructure and open space 
 

1.1.5. Infrastructure planning is the process for ensuring the physical needs of an 
area can be delivered to keep pace with its population’s requirements.  This 
document has been worked on collaboratively with a range of infrastructure 
providers, agencies and partners, which are involved in the provision and 
implementation of the required infrastructure. 
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1.1.6. Throughout the document and in Appendix A, infrastructure is categorised 
according to the following three categories: critical, essential and desirable. 
Critical infrastructure is infrastructure that is needed to unlock development 
sites allocated in the JLP (i.e. without the infrastructure the development 
cannot physically take place). 
Essential infrastructure is the infrastructure that is necessary to support and 
mitigate development and ensures policy objectives of the JLP are met. 
Development could take place without this infrastructure; however, its 
sustainability would be undermined. 
Desirable infrastructure is infrastructure that could support development in 
the JLP and make it more sustainable and help deliver other place-making 
objectives. However, development planned in the JLP could take place 
sustainably without it. 

 
1.1.7. The timescale for the delivery of each project is defined as per below: 

• Short term, up to 5 years 

• Medium term, 5 to 10 years 

• Long term, over 10 years 
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2. PLANNING POLICY AND CONTEXT 
 

2.1. NATIONAL POLICY 
 

2.1.1. The role of planning as a delivery mechanism for sustainable communities is 
reflected in the increasing emphasis on infrastructure planning in the 
National Planning Policy Framework (NPPF). 
 

2.1.2. As such, the NPPF of February 2019, states in paragraph 20, that: - 
Strategic policies should set out an overall strategy for the pattern, scale and 
quality of development, and make sufficient provision for:  
a) housing (including affordable housing), employment, retail, leisure and 
other commercial development;  
b) infrastructure for transport, telecommunications, security, waste 
management, water supply, wastewater, flood risk and coastal change 
management, and the provision of minerals and energy (including heat);  
c) community facilities (such as health, education and cultural infrastructure); 
and  
d) conservation and enhancement of the natural, built and historic 
environment, including landscapes and green infrastructure, and planning 
measures to address climate change mitigation and adaptation. 
 

2.1.3. Furthermore, through the new NPPF, the Ministry of Housing, Communities 
& Local Government have updated their guidance on viability and plan 
making, and the new requirements expected of Local Planning Authorities.  
As such viability assessments are now to form a more significant part of plan 
making. Plans should clearly set out the development contributions expected 
from allocated sites including the levels of affordable housing and 
infrastructure requirements, so that the obligations can be accurately 
accounted for in the cost of land.  This is formally stated at paragraph 34 (of 
the NPPF): - 
Plans should set out the contributions expected from development. This 
should include setting out the levels and types of affordable housing 
provision required, along with other infrastructure (such as that needed for 
education, health, transport, flood and water management, green and digital 
infrastructure). Such policies should not undermine the deliverability of the 
plan. 
 

2.1.4. More recently, the current consultation (ending 29th October 2020) by the 
Ministry of Housing, Communities & Local Government on the proposed 
changes of the Planning for the future - White Paper 2020,  proposes reforms 
of the planning system to streamline and modernise the planning process.  
The proposals include a new focus to design and sustainability, 
improvements to the system of developer contributions to infrastructure, and 
ensuring more land is available for development where it is needed.  The 
impact of the proposed changes to the planning system will be taken account 
of in due course though further iterations of the IDP. 
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2.2. LOCAL POLICY AND BACKGROUND 
 

2.2.1. Babergh and Mid Suffolk District Councils are currently preparing the Joint 
Local Plan for both districts.  The Strategic and Delivery sections of the draft 
JLP propose the introduction of new policies to support infrastructure 
provision.  An approach has been introduced to manage infrastructure 
provision in the locality to supplement the NPPF, addressing issues of 
cumulative growth, including education and health provision. 
 

2.2.2. Upon adoption, the JLP will replace all existing planning policies in Babergh 
and Mid Suffolk. 

 
2.2.3. In terms of the development plan policies of ‘made’ Neighbourhood Plans 

(as of September 2020) neighbourhood plans have been made in Babergh: 
for the parishes of Aldham, East Bergholt, Elmsett, Lavenham and Lawshall. 
In Mid Suffolk: Botesdale & Rickinghall, Debenham, Fressingfield, Haughley, 
Mendlesham, Stowupland, Stradbroke and Thurston have made 
neighbourhood plans; Eye Neighbourhood Plan is through examination 
stage at the time of preparing the Joint Local Plan and awaiting a 
Referendum date. A further 40+ parishes have been the subject of area 
designation and neighbourhood plans are at various stages of preparation. 

  
2.2.4. This most recent published IDP replaces the July 2019 version, as well as 

the previous Babergh IDP (2013) and the Mid Suffolk IDP (2014), together 
with the list of infrastructure forming part of the Stowmarket Area Action Plan. 

 
2.2.5. The IDP is a responsive and continuously evolving document, as investment 

in infrastructure will open new capacity, and completed development will take 
up some of that capacity over time.  In order to assist development 
throughout the plan period the IDP will be updated regularly.  Each iteration 
of the IDP should be considered a snapshot in time. 

 
2.2.6. Further to this IDP, in order to aid delivery of infrastructure within 

communities, the Council is using two documents as an approach to assist 
parishes: 
1) Parish Infrastructure Investment Plans (PIIPS), a non-statutory document 
to assist parishes with identifying their priorities for infrastructure 
expenditure; and 
2) Parish Infrastructure Delivery Programmes (PIDPs), aimed at devising a 
programme of infrastructure delivery where major development has 
commenced (10 dwellings and over). 
 
 

2.3. DELIVERY OF INFRASTRUCTURE AND FUNDING 
 

Delivery of Infrastructure 
2.3.1. Delivery of the infrastructure within this Infrastructure Delivery Plan to 

support development of the allocated sites within the Joint Local Plan is 
important. Without the appropriate infrastructure the impacts from the 
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development may not be appropriately mitigated and this could render the 
development unsustainable and unacceptable. The funding for the 
infrastructure whether secured through s106 Agreements with the 
developers or whether through the use of the Community Infrastructure Levy 
(CIL) or other funding streams will only start to be collected once the 
development is commenced.  It is only at this point that the infrastructure can 
be planned and designed in detail with timescales for delivery. 
 

Funding 
2.3.2. Infrastructure can be funded through a number of different funding methods: 

• section 106 obligations (entered into by the relevant local authorities, the 
developer and affected landowners); 

• through CIL expenditure (subject to the Local Authority’s own expenditure 
regime (as this is not prescribed nationally); 

• through infrastructure providers own budgets; 

• with contributions from Parishes through Neighbourhood CIL; 

• provision of infrastructure, through other funds (e.g. by other external 
funding means, Government Grants / loans, Homes England) and by other 
organisations (e.g. Lottery, Sports England). 
 

2.3.3. The funding mechanisms referred to in this Infrastructure Delivery Plan use 
cost multipliers which are provided by the infrastructure providers, such as 
SCC in terms of education, libraries and waste, and the health providers for 
health provision.  Most cost multipliers are reviewed annually to take account 
of inflation and other legislative or government practice or local guidance/ 
advice.  Therefore, it is important to acknowledge that the cost estimations 
based on cost multipliers may change over time, and when projects are 
finally designed and costed out, unforeseen costs may present themselves. 
 

2.3.4. It is also important to note that to access CIL funds for infrastructure projects 
within Babergh and Mid Suffolk the infrastructure must be contained within 
both Councils annual Infrastructure Funding Statements (Infrastructure List) 
(IFS) which replaces both Councils CIL Position Statement; the latter of 
which becomes obsolete on the 31st December 2020 or upon the publication 
of the IFS which for Babergh and Mid Suffolk is likely to be the 11th December 
2020. CIL bids will continue to fall to be determined under the Councils 
Expenditure Framework.  This requires the submission of Bids in a 
prescribed format which would then be validated screened (for availability of 
other funding) before being prioritised (against agreed criteria).  The CIL bids 
will be included in a CIL Expenditure Programme (undertaken at least twice 
a year) and determined by the relevant Council Cabinet (where spend on 
each project is over £10,000). The agreed prioritisation criteria are set out in 
the CIL Expenditure Framework (April 2020).  Affordability of the 
infrastructure, and whether there is a need (i.e. critical, essential, or desirable 
as contained within the Infrastructure Delivery Plan and where appropriate 
included within other strategies of the Councils) are key components of the 
CIL expenditure scheme. 

 
2.3.5. With section 106 Agreements, which are secured before the grant of 

planning permission for the developments, the triggers for payments of 
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monies towards infrastructure or the actual infrastructure provision will occur 
when the trigger points in the section 106 agreements have occurred. All 
s106 agreements are available online through the Councils Developer 
Contribution database; this can be accessed on the Councils website using 
this hyperlink: - 
http://pfm.exacom.co.uk/midsuffolkbabergh/index.php 
 

2.3.6. CIL cannot be collected before the developments starts and the amount of 
money will depend on the floorspace measurement of the eligible 
development and will be specified within the CIL Liability Notice. Once 
determined this amount will not alter unless there are changes to the 
development scheme. When the CIL monies are due will depend on the 
payment plan that the developer is tied into. Generally, for the larger 
developments there are payment plans which involve 5 equal payments 
spread over a two-year period by the developer. There is more detail around 
the Councils payment plans on the Councils web site. The Instalment Policy 
for both Councils is being reviewed as part of a current review of the CIL 
Rates Charging Schedule for both Councils which has to be the subject of a 
formal consultation exercise and examined in public by an Inspector before 
any new CIL charging rates can be introduced. See hyperlinks below for 
existing Instalments Policy. 
Babergh Instalments Policy: 
https://www.babergh.gov.uk/assets/CIL-and-S106-Documents/Pre-
Adoption-Documents-Babergh/BDC-instalments-policy-Jan-2016.pdf  
Mid Suffolk Instalments Policy: 
https://www.midsuffolk.gov.uk/assets/CIL-and-S106-Documents/Pre-
Adoption-Documents-Mid-Suffolk/MSDC-instalments-policy-Jan-2016.pdf 

 
Collaboration 

2.3.7. Some infrastructure provision such as new schools or school extensions or 
new health facilities or improvements to existing health facilities will be costly 
and may rely on more than one source of funding for the infrastructure to be 
delivered. This will involve effective collaborative work between all the 
relevant organisations to ensure that the infrastructure is delivered in a timely 
manner and to agreed costings. 

 

2.3.8. Infrastructure projects particularly those which are outside of the Districts 
geographical boundaries but where growth within our Districts contribute to 
the need for this infrastructure require effective collaboration between all the 
parties concerned. This may involve infrastructure providers and local 
Parishes but will also involve working with other local authorities.  In order to 
deliver these projects both Districts would be seeking to resolve how the 
infrastructure can be jointly funded and delivered to timescales which are 
agreed.  The information on these cross-boundary infrastructure projects 
give information and estimates based on the use of current cost multipliers 
for our own Districts only. These figures cannot be relied on for total project 
costs or as guarantees that these monies will be forthcoming at these levels 
as CIL expenditure (over £10,000) are decisions made by each Districts 
Cabinet subject to thorough assessment against the criteria in the CIL 
Expenditure Framework. The Infrastructure Delivery Plan sets out 

http://pfm.exacom.co.uk/midsuffolkbabergh/index.php
https://www.babergh.gov.uk/assets/CIL-and-S106-Documents/Pre-Adoption-Documents-Babergh/BDC-instalments-policy-Jan-2016.pdf
https://www.babergh.gov.uk/assets/CIL-and-S106-Documents/Pre-Adoption-Documents-Babergh/BDC-instalments-policy-Jan-2016.pdf
https://www.midsuffolk.gov.uk/assets/CIL-and-S106-Documents/Pre-Adoption-Documents-Mid-Suffolk/MSDC-instalments-policy-Jan-2016.pdf
https://www.midsuffolk.gov.uk/assets/CIL-and-S106-Documents/Pre-Adoption-Documents-Mid-Suffolk/MSDC-instalments-policy-Jan-2016.pdf
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infrastructure priorities for each District and has been worked on 
collaboratively with infrastructure providers to establish the type, nature and 
estimated cost (using cost multipliers) of infrastructure projects.  It will be 
important, with each infrastructure project (particularly cross boundary 
projects) to fully scope and establish the opportunities for other funding 
sources and mechanisms to address any funding gaps. This will involve 
effective collaborative work between all the relevant organisations/parties to 
ensure that the infrastructure is delivered effectively and in a timely manner. 

 
Phasing 

2.3.9. Delivery of the infrastructure may occur in a phased manner as the degree 
of growth will determine the type scale and nature of the infrastructure to be 
provided. Cost multipliers have been used throughout this Infrastructure 
Delivery Plan to give likely costs for the infrastructure. At the time of the 
production of this document the cost multipliers being used are those 
specified by each of the Infrastructure providers for their section of the IDP 
(such as Suffolk County Council for education, libraries and waste measures, 
and the Clinical Commissioning Groups for health facilities). The costs 
specified in this document for the infrastructure projects could include several 
different phases of the required infrastructure project and its delivery in a 
phased way will be directly related to the level of growth taking place across 
the Districts over the Joint Local Plan period. These likely costs therefore 
cannot be read as binding on the Councils in any way but are included to 
assist with understanding how infrastructure can occur to support the 
proposed level of growth within the Joint Local Plan.  
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3. EDUCATION 
 

3.1.1. Suffolk County Council (SCC) has statutory duties to facilitate Early Years 
and Childcare (EY&C) provision within the area and ensure sufficient primary 
and secondary school places are available. 
 

3.1.2. This section of the IDP has been prepared and agreed in partnership with 
SCC.  It covers the following education services: 

• Early Years and Childcare 

• Primary Education 

• Secondary Education 

• Post 16 Education (including Sixth Form and further education) 
 

3.2. THE WIDER CONTEXT 
 

3.2.1. The Government expects that residential development should contribute to 
the cost of additional school places when made necessary as a result of 
development. 
 

3.2.2. Free Schools and Academy Schools are outside local authority control but it 
is still necessary to consider them in pupil place planning. Of relevance to 
infrastructure planning is that, if there is insufficient capacity in existing 
schools, the local authority retains a duty to ensure sufficient places but is 
not able to force Free Schools or Academies to take additional pupils without 
the prior approval from these schools or the intervention by the Department 
for Education. 

 
3.2.3. The National Planning Policy Framework Section 8: Promoting healthy and 

safe communities, in paragraph 94, states: - 
‘It is important that a sufficient choice of school places is available to meet 
the needs of existing and new communities. Local planning authorities 
should take a proactive, positive and collaborative approach to meeting this 
requirement, and to development that will widen choice in education. They 
should: -  
a) give great weight to the need to create, expand or alter schools through 
the preparation of plans and decisions on applications; and  
b) work with schools’ promoters, delivery partners and statutory bodies to 
identify and resolve key planning issues before applications are submitted.’ 
 

3.2.4. Furthermore, in relation to promoting sustainable transport, Section 9 of the 
NPPF at paragraph 104 states: ‘Planning policies should: -  

support an appropriate mix of uses across an area, and within larger scale 
sites, to minimise the number and length of journeys needed for 
employment, shopping, leisure, education and other activities;’  

 
3.2.5. In April 2019 (with a further update in November 2019), the Government, 

through the Department for Education (DfE) in conjunction with the Ministry 
for Housing and Local Government, has published a new document to guide 
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education and planning authorities with seeking developer contributions for 
new education facilities to support housing growth: ‘Securing developer 
contributions for education.’ 
 

3.2.6. The document follows on from amendments to the National Planning 
Practice Guidance (NPPG) on the funding available for education and 
developer contributions. The new paragraphs (7 and 8) confirm Government 
funding and delivery programmes do not replace the requirement for 
developer contributions and that local authorities should “agree the most 
appropriate developer funding mechanisms for education”. 

 
3.2.7. This DfE guidance advises that costs of mainstream school places should be 

based on national average costs published annually in the DfE school place 
scorecards and that this average should be adjusted using BCIS location 
factors. The DfE scorecard costs have been adjusted for inflation using the 
latest Building Cost Information Service (BCIS) All-In Tender Price of Index 
(TPI), published March 2020. The technical notes state to adjust the national 
average to the region of interest, divide the national average cost by the 
weight for the region, given in the Scorecard underlying data.  

 
3.2.8. When applied to the DfE school place scorecard figures for Suffolk the cost 

of places is as follows: - 
 
Table 1: Cost Multipliers advised by the DfE March 2020 
 

Phase 
Permanent 

Expansions (DfE 
Guidance March 2020) 

New Schools (DfE 
Guidance March 2020) 

Early Years £17,268 £20,508 

Primary £17,268 £20,508 

Secondary £23,775 £24,929 

Sixth Form £23,775 £24,929 

 
3.2.9. The above costings are used within this document to calculate the estimated 

costs of education provision as detailed in the paragraphs below for each 
education phase: Early Years, Primary, Secondary and Sixth Form. 
 

3.2.10. Additionally, the guidance refers to the introduction of a standard format 
for calculating pupil yield ratios (which is unknown at the time of publishing 
this IDP). 

 
3.2.11. Other key elements of the DfE guidance are:  

• All education needs (ages 0 – 19) including Special Education Needs 
(SEN), are to be addressed through development plans and in 
determining planning applications; 

• In two-tier areas, the use of planning obligations may be the most 
effective mechanism to secure developer contributions to fund 
education rather than CIL (however under both Councils’ CIL 
Expenditure Framework, new schools will be funded through s106, 
whilst school expansions will be funded through CIL); 
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• Developer contributions are required for sixth forms and special needs 
education "commensurate with the need arising from the 
development";  

• Funds sought from developers should "reflect the current cost of 
providing school places, linked to the policy requirements in an up-to-
date emerging or adopted plan that has been informed by viability 
assessment";  

• Temporary and permanent education needs are relevant, as are 
school transport costs;  

• Additional land may need to be safeguarded "to allow for anticipated 
future expansion or the reconfiguration of schools to create a single 
site";  

• Early delivery of new schools can cause problems if they start to be 
used by existing residents, thereby undermining the viability of 
existing schools, and so the timing of delivery should be coordinated 
carefully;  

• New settlements should be expected to meet their full educational 
requirements and existing school capacity does not need to be 
considered;  

• A new school, which is opened while it awaits pupils moving into the 
development, does not represent an available surplus; 

• Developer contributions for early years provision will usually be used 
to fund places at existing or new school sites, incorporated within 
primary or all-through schools. Therefore, it is recommended that the 
per pupil cost of early years provision is assumed to be the same as 
for a primary school. Similarly, further education places provided 
within secondary school sixth forms will cost broadly the same as a 
secondary school place. 

 

3.3. THE LOCAL CONTEXT FOR PUPILS OF BABERGH AND MID SUFFOLK 
 

3.3.1. All schools across Babergh and Mid Suffolk now operate on a two-tier basis 
(i.e. primary and secondary schools). 
 

3.3.2. It is important to note that the assessment of education needs by location 
does not necessarily mean that, where additional education infrastructure is 
identified, it is required solely to address the needs of that area.  This may 
therefore mean that new or expanded school provision could address a 
proportion of the needs of neighbouring areas.  This is particularly relevant 
to Babergh and Mid Suffolk where for example the market towns or urban 
areas and core villages will see the most significant growth in terms of 
residential development and therefore better able to fund expansion of 
existing schools or the provision of new schools that can also provide for 
pupils arising from a lower level of development in the nearby rural areas. 

 
3.3.3. In relation to this, it is also important to note that the provision of free school 

transport in Suffolk has changed in 2019. As such, since September 2019, 
pupils living in Suffolk only get SCC funded school travel if they attend their 
nearest suitable school and meet the criteria below:- 
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- over 8 years old and live over 3 miles from the school using the shortest 
available walking route. 

- under 8 years old and live over 2 miles from the school using the shortest 
available walking route 

 
3.3.4. A walking route can include public rights of way and footpaths that a child, 

accompanied as necessary, can walk to and from school with reasonable 
safety. 
 

3.3.5. The importance of enabling school provision in proximity to where residential 
growth is taking place is therefore crucial in terms of infrastructure planning, 
to ensure sustainable travel options for new pupils and to limit the additional 
costs of travel to families. 

 

3.4. EARLY YEARS & CHILDCARE PROVISION (EY&C) 
 

3.4.1. SCC delivers EY&C through a commissioning approach, with a responsibility 
for providing targeted support and Government funded Free Early Education 
Entitlement (FEEE) for eligible 2-year olds and FEEE for all 3 and 4-years 
olds, which are commissioned from the private, voluntary and independent 
sectors.  SCC advises on the requirement for new facilities based on the 
places generated by the new development. 
 

3.4.2. The Childcare Act 2016 (introduced from September 2017) has extended the 
entitlement to 30 hours free provision.  This is an additional 15 hours a week 
for working parents of three and four year olds (on top of the universal 
entitlement of 15 hours a week for all three and four year olds). 

 
3.4.3. Therefore, as stated in Early education and childcare Statutory guidance for 

local authorities (March 2018), Suffolk County Council now has a statutory 
duty to ensure early years provision free of charge (sections 7 and 7A 
Childcare Act 2006) and free childcare (section 2 Childcare Act 2016) as the 
‘free entitlement(s)’, a ‘free place’ or ‘free hours’. The guidance also applies 
to the 15 hours entitlement for eligible two-year olds, the 15 hour entitlement 
for parents of three and four year olds (the universal entitlement) and the 30 
hours entitlement for working parents of three and four year olds (the 
extended entitlement). 

 
3.4.4. Childcare Act 20161: 

- Section 1 which places a duty on the Secretary of State to secure the 
equivalent of 30 hours of free childcare over 38 weeks of the year for 
qualifying children. Children in England will qualify if they are under 
compulsory school age and meet the description set out in regulations 
made under Section 2. These regulations also set out the conditions to 
be met by parents in order for their children to qualify. 

 
1 Source: Early education and childcare Statutory guidance for local authorities March 2018 
(https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/692348/Early
_education_and_childcare_-_statutory_guidance.pdf) 
 

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/692348/Early_education_and_childcare_-_statutory_guidance.pdf
https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/692348/Early_education_and_childcare_-_statutory_guidance.pdf
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- Section 2 which allows the Secretary of State to discharge their duty 
under section 1 of the Act by placing a duty on English local authorities 
to secure free childcare for qualifying children. This duty is set out at 
regulation 33 of the Childcare (Early Years Provision Free of Charge) 
(Extended Entitlement) Regulations 2016. 
 

3.4.5. Provision is made by a mixed economy of providers, including developers, 
the community, charity and state providers. Provision is often co-located with 
primary schools, which has benefits in respect of the transition into full time 
education.  If provision is not able to be made within the primary school 
grounds, wherever possible, new Early Years facilities will be provided near 
to or within existing community facilities, such as village halls, community 
centres and libraries for example. Typically, new Early Years provision, 
would require 0.1ha of land, for a 60 places facility. 

 
3.4.6. The below cost multipliers are used to calculate developer contributions for 

the provision of new build and expansion to existing facilities. 
 
Table 2: Cost Multiplier for Early Years & Childcare Provision2 
 

Infrastructure 
Type: Early 

Years & 
Childcare 

Project 
Cost Multiplier 

Approximate 
Cost Per 
Dwelling 

Funding 
Mechanism 

Expansion £17,268 per place 
£17,268 * 
0.09 = £1,554 
per dwelling 

CIL 

New Build 
£20,508 per place 
(30 place setting = £588,330) 

£20,508 * 
0.09 = £1,846 
per dwelling 

s106 

Source: Suffolk County Council Developer Contributions 2019/20 costs, based of DfE March 2020 guidance. 

 
3.4.7. Ministerial statements state that Government policy is for development to 

fund requirements arising as a direct result of development. This includes 
the land and the build costs.  Early Years education contributions are 
required up front. 

 
3.4.8. Based on the proposed growth of the Joint Local Plan, an indicative cost of 

provision for Early Years & Childcare has been calculated based on the 
forecasted needs, please see the tables below for expansion of existing 
facilities and provision of new settings. 

 
3.4.9. The information is provided by electoral wards for each settlement, as Early 

Years provision is worked out at ward level by SCC. 
 
 
 

 
2 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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Table 3: Expansion of existing Early Years settings based on JLP growth 
 

Ward Settlement 

Additional 
Provision 

Needed for 
JLP growth 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number 

of 
dwellings 

Use of 
agreed cost 
multipliers 

Funding 
Mechanism 

Bacton & 
Old Newton 

Bacton 

Additional 
Pre School 
places at 
existing 
setting. 

LA046, 
LA047, 
LA105, 
LA106, 
LS01 (x3)  

397 £616,938 CIL 

Rickinghall & 
Walsham 

Botesdale and 
Rickinghall 

Additional 
Pre School 
places at 
existing 
setting. 

LA049, 
LA050, 
LA052, 
LA091, 
LA092, 
LS01 (x2) 

250 £388,500 CIL 

Alton Brantham 

Additional 
Pre School 
places at 
existing 
setting at 
primary 
school. 

LA053, 
LS01 (x4) 

129 £200,466 CIL 

Orwell Chelmondiston 

Additional 
Pre School 
places at 
existing 
setting at 
primary 
school. 

LA075, 
LS01 (x4) 

104 £161,616 CIL 

Brook 
Copdock and 
Washbrook 

Additional 
Pre School 
places at 
existing 
setting in 
Copdock and 
Washbrook. 

LA005, 
LA008, 
LA009 

252 £391,608 CIL 

Debenham Debenham 

Additional 
Pre School 
places at 
existing 
settings at 
primary 
school. (Two 
existing 
settings in 
Debenham) 

LA056, 
LA057, 
LA058 

245 £380,730 CIL 

Holbrook Holbrook 
Additional 
Pre School 
places at 

LA068 7 £10,878 CIL 
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Ward Settlement 

Additional 
Provision 

Needed for 
JLP growth 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number 

of 
dwellings 

Use of 
agreed cost 
multipliers 

Funding 
Mechanism 

existing 
setting. 

Lavenham Lavenham 

Additional 
Pre School 
places at 
existing 
setting. 

LA069 20 £31,080 CIL 

Long 
Melford 

Long Melford 

Additional 
Pre School 
places at 
existing 
setting at 
Primary 
School.  
Depending 
on growth to 
be delivered 
(existing 
commitments 
and JLP 
sites) a new 
setting may 
be required 
which would 
be funded 
through 
s106). 

LA113 150 £233,100 CIL 

Needham 
Market 

Needham 
Market 

Additional 
Pre School 
places at 
existing 
setting. 

LA030, 
LA031, 
LA032 

201 £312,354 CIL 

The 
Stonhams 

Stonham 
Aspal 

Additional 
Pre School 
places at 
existing 
setting at 
Primary 
School. 

LA076, 
LS01 (x5) 

113 £175,602 CIL 

Stradbroke 
& Laxfield 

Stradbroke 

Additional 
Pre School 
places at 
existing 
setting. 

LA080, 
LA081, 
LA082, 
LA083, 
LS01 (x2) 

277 £430,458 CIL 
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Table 4: New provision for Early Years settings based on JLP growth 
 

Ward Settlement 

Additional 
Provision 

Needed for 
JLP growth 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed cost 
multipliers 

Estimated 
Cost 

Funding 
Mechanism 

Bramford & 
Blakenham 

Bramford 

New Pre School 
setting for 60 
places needed 
with land 
allocation of 
0.1ha JLP 
policy LA007 
(DC/18/00233), 
SCC 
consultation 
response 
includes a site 
area of 0.1ha 
for a new early 
year setting to 
be secured by a 
land option.) 

LA006, 
LA007, 
LA010, 
LA107 

312 £575,952 £1,230,480 s106 

Mid Samford 
Capel St 
Mary 

New Pre School 
setting for 30 
places with land 
allocation of 
0.1ha (JLP 
policy LA055) 

LA054, 
LA055 

650 £1,199,900 £615,240 s106 

Claydon & 
Barham 

Claydon & 
Barham 

New Pre School 
setting for 60 
places at the 
new Primary 
School 
(Planning 
Application 
1856/17 and 
JLP policy 
LA002). 

LA001, 
LA002, 
LA003, 
LA102, 
LS01 (x2) 

925 £1,707,550 
 
 

£1,230,480 s106 

Elmswell & 
Norton 

Elmswell 

New Pre School 
setting for 30 
places needed 
in the area.  
0.1ha land 
allocation 
needed (JLP 
policy LA065). 
(s106 secured 
for a new 
setting from PP: 
3918/15 Former 
Grampian site 
£75,240.) 

LA062, 
LA063, 
LA064, 
LA065, 
LA066, 
LS01 (x2) 

367 £677,482 £615,240 s106 

Eye Eye 

New Pre School 
setting for 60 
places needed 
with land 
allocation of 
0.1ha, JLP 
policy LA020 

LA020, 
LA021, 
LA109, 
LA110, 
LA111 

372 £686,712 £1,230,480 s106 
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Ward Settlement 

Additional 
Provision 

Needed for 
JLP growth 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed cost 
multipliers 

Estimated 
Cost 

Funding 
Mechanism 

Great 
Cornard 

(North and 
South) 

Great 
Cornard  

1 new Pre 
School setting 
for 30 places 
needed with 
land allocation 
of 0.1ha (JLP 
policy LA042)  

LA039, 
LA040, 
LA042 

554 £1,022,684 £615,240 s106 

Hadleigh 
(North and 

South) 
Hadleigh 

1 new Pre 
School setting 
for 60 places 
needed [0.1ha 
of land to be 
allocated for the 
new setting, 
JLP policy 
LA028]. 

LA027, 
LA028, 
LA114, 
LA115 

646 
 
  

£1,192,516 
(£217,950 
SCC ask for 
s106 build 
cost 
contribution 
on planning 
application 
DC/17/03902) 

£1,230,480 s106 

Brook Sproughton 

2 new Pre 
School settings 
for 60 places 
each on Wolsey 
Grange 2 - 
(land north of 
A1071- LA013).  
[0.1ha land 
allocation 
needed] 

LA012, 
LA013, 
LA014, 
LA016, 
LA116, 
LS01 (x1) 

1,481 £2,733,926 £2,460,960 s106  

Stowmarket 
North 

Stowmarket 

1 new Pre 
School setting 
for 60 places at 
the new 
Primary School 
at Chilton Leys 
(JLP policy 
LA034). And 
one more 
setting for 60 
places needed 
with land 
allocation of 
0.1ha (JLP 
policy LA035 – 
‘Ashes Farm’). 

LA033, 
LA035, 
LA036, 
LA037, 
LA038, 
LA067, 
LA104, 
LA112, 
LS01 (x1) 

960 £1,772,160 £1,230,480 s106 

Stowupland Stowupland 

New Pre School 
setting for 30 
places needed 
with land 
allocation of 
0.1ha (JLP 
policy LA078). 

LA077, 
LA078, 
LA100 

461 £851,006 £615,240 s106 

Sudbury 
North 

Sudbury 

New Pre School 
setting for 60 
places at the 
new primary 
school for 
Chilton Woods. 

LA041 130   £239,980 
 (£1,000,000 
from s106 
B/15/01718) 

£1,230,480 s106 
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Ward Settlement 

Additional 
Provision 

Needed for 
JLP growth 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed cost 
multipliers 

Estimated 
Cost 

Funding 
Mechanism 

Thurston & 
Hessett 

Thurston 

New Pre School 
setting for 30 
places at the 
relocated new 
primary school 
in Thurston. 
(The new 
setting opening 
in 2021 is able 
to expand to 60 
places). 

LA084, 
LA085, 
LA086, 
LA087, 
LA088, 
LA089, 
LA090, 
LA103, 
LS01 (x4) 

1023 £1,888,458 £615,240 s106 

Woolpit Woolpit 

New Pre School 
setting for 60 
places at the 
new primary 
school in 
Woolpit (JLP 
policy LA095). 

LA093, 
LA094, 
LA095, 
LA097 

699 £1,290,354 £1,230,480 s106 

 

3.5. PRIMARY EDUCATION CAPACITY AND NEEDS 
 

3.5.1. The scale of growth anticipated from the Joint Local Plan will generate the 
need for additional primary school provision, which will be met through the 
expansion of existing schools and delivery of new schools. 
 

3.5.2. The following principles have been used and agreed with SCC to determine 
the overall needs and costs: 
- New primary schools are assumed to be two forms of entry (2fe, i.e. 420 

places) with a 60-place nursery where appropriate. 
- The cost of such provision is approximately £7.1m (i.e. for a new 

primary of 420 places.) 
- Expansions are costed at £17,268 per primary school place (4 dwellings 

= 1 primary school place).  Site preparation costs are included; however 
land costs are excluded. 

- New schools are costed at £20,508 per primary school place.  Land and 
site preparation costs are excluded for new schools. As per the SCC 
Developers' Guide to Infrastructure Contributions, it is expected that the 
developer will provide free, fit-for-purpose sites that are fully serviced 
and remediated. 

- Contributions from development should be secured through s106 
agreements for new provision and CIL for expansion of existing schools, 
unless otherwise stated. 

- Where the need for new schools are identified against a site(s) developer 
contribution will be required for land and build costs.   

- Where appropriate, the Joint Local Plan will allocate education land as 
Class D1 use to secure land to provide new schools or school 
expansions. 
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- Typically, a new primary school of 420 places would require 2.2ha of land 
and a 630 places would require 3ha. This standard includes Early Years 
provision. 
 

3.5.3. The below cost multipliers are used to calculate developer contributions for 
the provision of new build and expansion to existing facilities. 
 

Table 5: Cost Multiplier for Primary School Education3 
 

Infrastructure Type: 
Primary School 

Education 

Project 
Cost Multiplier 

Approximate Cost Per 
Dwelling  

Funding 
Mechanism 

Expansion £17,268  
£17,268* 0.25 = £4,317per 

dwelling 
CIL 

New Build £20,508 
£20,508* 0.25 = £5,127per 

dwelling 
s106 

Source: Suffolk County Council Developer Contributions 2019/20 costs, based of DfE March 2020 guidance. 

 
3.5.4. Where wholly new primary schools are needed, they will need to be provided 

in the early stages of development.  Funding will therefore usually be 
required upfront. Provision for other needs will be required as sites come 
forward and extensions to individual school settings are needed. 
 

3.5.5. Five new primary schools are already planned and funded at Chilton Woods 
(Sudbury), Chilton Leys (Stowmarket), Bacton, Thurston and Wolsey Grange 
(Babergh’s Ipswich Fringe), to meet the requirements of planned and 
committed growth. 

 
3.5.6. Typically, every four new homes generate the need for an additional primary 

school place. 
 

3.5.7. It is anticipated that 25 existing primary schools will require expansions, and 
potentially 3 new primary schools (Claydon, Stowupland, Woolpit) will be 
needed to accommodate the growth expected through the Joint Local Plan 
across Babergh and Mid Suffolk, as summarised in the tables below. 

 
3.5.8. The funding mechanism for the primary school expansion will be CIL from 

existing commitments and planned growth of the JLP sites. 
 
Table 6: Primary School Expansions in relation to JLP planned growth 
RAG RATING 
GREEN = No issues raised from the feasibility study. 
AMBER = Issues raised from the feasibility study which would require further assessments. 
RED = Feasibility Study has highlighted significant issues which renders the school expansion 
unfeasible or where significant funding would be required. 

 

 
3 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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School 
Planning 

Area/ 
Pyramid 

School 
(With type - 
Academy 

/LA 
Maintained) 

 
  

Existing 
to New 

Net 
Capacity  

Cost 
indication 

 

Emergi
ng JLP 

site 
allocati

on 
referen

ces 

Estimat
ed 

number 
of new 
dwellin

gs 
deriving 

from 
JLP site 
allocati

ons  

Use of 
agreed cost 
multipliers 

Feasibility 
Appraisal 

Status / Project 
Update 

Outcome (with 
RAG rating) 

Claydon 
Planning Area 

Bramford 
CEVCP 
School 
(Maintained) 

210 to 315 
(Master 
plan to 
420) 

£1,813,140 
(Phase 1) 

LA006, 
LA007, 
LA107 

304 £1,312,368 

Project of 
expansion by 

105 places being 
built over 

summer 2020. 
With CIL funds of 
£645,593 agreed 
in March 2020.  

Project in 
progress, 

handover at 
present due in 
October 2020. 

Claydon 
Primary 
School 
(Academy) 

420 to 525 £1,813,140 n/a 

Planned 
expansi
on from 
existing 
growth 

n/a 

Project 
completed in July 
2019 (CIL funds 
of £499,421.00 
agreed March 

2020). 

Sproughton 
CEVCP 
School 
(Academy) 

105 to 140 £604,380 
LA012, 
LA116 

125 £539,625 Completed 

Witnesham 
Primary 
School 
(located in 
East Suffolk) 
(Maintained) 

105 to 140 £604,380 
LS01 
(Ashboc
king) 

15 £64,755 Completed 

Debenham 
Planning 

Area 

Sir Robert 
Hitcham's 
CEVAP 
School, 
Debenham 
(Maintained) 

210 to 315 £1,813,140 
LA056, 
LA057, 
LA058 

245 £1,057,665 Completed 

Eye 
Planning 

Area 

St Peter and 
St Paul 
CEVAP 
School, Eye 
(Maintained) 

210 to 315 
(Master 
plan to 
420) 

£1,813,140 

LA020, 
LA021, 
LA109, 
LA110, 
LA111, 
LS01 
(x2) 

387 £1,670,679 
Ongoing Capital 

Project 

Stowuplan
d Planning 

Area 

Crawford’s 
CEVCP 
School, 
Haughley 
(Academy) 

105 to 140 £604,380 
LA067, 
LA104, 
LA117 

192 £828,864 

Expansion is to 
be further 

investigated and 
dependant on 

future pupil 
forecasts 
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School 
Planning 

Area/ 
Pyramid 

School 
(With type - 
Academy 

/LA 
Maintained) 

 
  

Existing 
to New 

Net 
Capacity  

Cost 
indication 

 

Emergi
ng JLP 

site 
allocati

on 
referen

ces 

Estimat
ed 

number 
of new 
dwellin

gs 
deriving 

from 
JLP site 
allocati

ons  

Use of 
agreed cost 
multipliers 

Feasibility 
Appraisal 

Status / Project 
Update 

Outcome (with 
RAG rating) 

Freeman 
Community 
Primary, 
Stowupland 
(Academy) 

210 to 315 
(Master 
plan to 
420)  

£1,813,140 

LA077, 
LA078, 
LA100, 
LS01 

481 £2,076,477 

Stage 1, 
preliminary 

completed Oct 
2018 

Mendlesham 
Primary 
School 
(Academy) 

105 to 140 £604,380 LA073 75 £323,775 Complete 

Stowmarke
t Planning 

Area 

Bosmere CP 
School, 
Needham 
Market 
(Maintained) 

315 to 360 
(able to 
expand to 
420) 

£777,060 

LA030, 
LA031, 
LA032, 
LS01 
(Creetin
g St 
Mary) 

244 £1,053,348 
Ongoing Capital 

Project 

Chilton CP 
School, 
Stowmarket 
(Maintained) 

Able to 
expand 
from 210 
to 315 

Expansion 
possible, to 
be confirmed 
at Plan review 
stage. 

LA037 40 £172,680 

Has the 
possibility to 
expand to 
provide for 
additional 

provision in 
Stowmarket. 

Whilst a formal 
feasibility has not 
been conducted, 
the site is large 

enough to 
sustain 

expansion now 
that the former 

Stowmarket 
Middle detached 

playing field 
forms part of the 

site. 

Trinity 
CEVAP 
School, 
Stowmarket 
(Maintained) 

Able to 
expand 
from 315 
to 420 
(masterpl
an) 

Not 
Applicable 

 

Not 
looking 
to 
expand 
in 
relation 
to JLP 
growth 

 

Not Required – 
however has the 

possibility to 
expand to 
provide for 
additional 

provision in 
Stowmarket 

Stradbroke 
Planning 

Area 

All Saints 
CEVAP 
School, 
Laxfield 
(Maintained) 

119 to 140 £362,628 
LS01 
(x2) 

62 £267,654 Complete 
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School 
Planning 

Area/ 
Pyramid 

School 
(With type - 
Academy 

/LA 
Maintained) 

 
  

Existing 
to New 

Net 
Capacity  

Cost 
indication 

 

Emergi
ng JLP 

site 
allocati

on 
referen

ces 

Estimat
ed 

number 
of new 
dwellin

gs 
deriving 

from 
JLP site 
allocati

ons  

Use of 
agreed cost 
multipliers 

Feasibility 
Appraisal 

Status / Project 
Update 

Outcome (with 
RAG rating) 

Stradbroke 
CEVCP 
School 
(Academy) 

 
Not 
Applicable 

 

Not currently looking at expanding due 
to quantum of growth proposed. 
Displacement of out of catchment pupils 
over time through the admissions 
process will release capacity. 
Should demand for places change, this 
may necessitate the expansion of the 
catchment school using developer 
contributions. Alternatively, another 
school in the area may require 
expansion using developer contributions 
in order to free up capacity at the 
development’s local school, in the longer 
term.    

Thurston 
Planning 

Area 

Elmswell CP 
School* 
(Maintained) 

315 to 420 £1,813,140 

LA062, 
LA063, 
LA064, 
LA066 

304 £1,312,368 
Ongoing Capital 

Project 

East 
Bergholt 
Planning 

Area 

Bentley 
CEVCP 
School 
(Maintained) 

56 to 70 £241,752 LS01 20 £86,340 Complete 

Brooklands 
Primary 
School, 
Brantham 
(Maintained) 

210 to 315 £1,813,140 LA053 70 £302,190 Complete 

Capel St Mary 
CEVCP 
School 
(Maintained) 

315 to 420 £1,813,140 
LA054, 
LA055, 
LS01 

656 £2,831,952 In progress 

Copdock 
Primary 
School 
(Maintained) 

70 to 105 £604,380 LA005 14 £60,438 In progress 

Great 
Cornard 

Wells Hall 
Primary, 
Great 
Cornard 
(Academy) 

420 to 525 
(Phase 1) 
(Phase 
2/masterpl
an to 630) 

£1,813,140 
LA040, 
LA042 
(half) 

296 £1,277,832 

Both feasibility 
studies are 
complete -
Potential 

expansion of one 
or both schools 
resulting from 

committed 
growth and JLP 

growth. 

Pot Kiln 
Primary 
School, Great 
Cornard 
(Maintained) 

315 to 420 £1,813,140 
LA039, 
LA042 
(half) 

258 £1,113,786 
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School 
Planning 

Area/ 
Pyramid 

School 
(With type - 
Academy 

/LA 
Maintained) 

 
  

Existing 
to New 

Net 
Capacity  

Cost 
indication 

 

Emergi
ng JLP 

site 
allocati

on 
referen

ces 

Estimat
ed 

number 
of new 
dwellin

gs 
deriving 

from 
JLP site 
allocati

ons  

Use of 
agreed cost 
multipliers 

Feasibility 
Appraisal 

Status / Project 
Update 

Outcome (with 
RAG rating) 

Hadleigh 
Planning 

Area 

Beaumont CP 
School, 
Hadleigh 
(Maintained) 

140 to 210 £1,208,760 

LA027, 
LA028, 
LA114, 
LA115 

637 £2,749,929 

Complete 

St Mary's 
Church of 
England 
Primary 
School, 
Hadleigh 
(Academy) 
 
OR 
 
Hadleigh 
Community 
Primary 
School 
(Maintained) 

 
 
from 210 
to 315 (St 
Mary’s 
CE) 
 
OR 
 
from 546 
to 630 
(Hadleigh 
CP) 

£1,813,140 
(calculated for 
105 places) 

Not required 

Holbrook 
Planning 

Area 

Shotley CP 
School 
(Maintained) 

196 to 315 £2,054,892 LA075 50 £215,850 Not required 

Sudbury 
Planning 

Area 

Long Melford 
CEVCP 
School 
(Academy) 
 

210 to 315 £1,813,140 LA113 150 £647,550 

Further 
information from 
feasibility study is 

needed to 
assess optimal 

expansion of the 
school 

*Please see note at paragraph 3.5.10 regarding Elmswell and Woolpit Primary 
Education. 
 
Table 7: Existing primary schools not planned to expand in relation to the Joint 
Local Plan growth 
 

3.5.9. Please note that depending on windfall growth happening outside of the Joint 
Local Plan proposed growth, the schools listed below may need to expand. 

 

School Planning Area/Pyramid School 
 
  

Claydon Planning Area 
 

Henley Primary School 

Somersham Primary School 

Debenham Planning Area Bedfield CEVCP School 
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School Planning Area/Pyramid School 
 
  

Creeting St Mary CEVAP School 

Earl Soham CP School 

Helmingham CP School 

Stonham Aspal CEVAP School 

Wetheringsett CEVCP School 

Eye Planning Area 
 

Gislingham CEVCP School 

Mellis CEVCP School 

Occold Primary School 

Palgrave CEVCP School 

St Botolph's CEVCP School, Botesdale 

St Edmund's Primary School, Hoxne 

Thorndon CEVCP School 

Wortham Primary School 

Stowupland Planning Area Bacton CP School 

Old Newton CEVCP School 

Stowmarket Planning Area Abbot's Hall CP School, Stowmarket 

Cedars Park Primary School, Stowmarket 

Chilton CP School, Stowmarket 

Combs Ford Primary School 

Great Finborough CEVCP School 

Ringshall School 

Trinity CEVAP School, Stowmarket 

Wood Ley CP School, Stowmarket 

Stradbroke Planning Area Fressingfield CEVCP School 

Mendham Primary School 

Stradbroke CEVCP School 

Wilby CEVCP School 

Worlingworth CEVCP School 

Thurston Planning Area Bardwell CEVCP School 

Barnham CEVCP School 

Barningham CEVCP School 
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School Planning Area/Pyramid School 
 
  

Cockfield CEVCP School 

Great Barton CEVCP School 

Honington CEVCP School 

Hopton CEVCP School 

Ixworth CEVCP School 

Norton CEVCP School 

Rattlesden CEVCP School 

Rougham CEVCP School 

Stanton CP School 

Thurston CEVCP School 

Walsham-le-Willows CEVCP School 

Woolpit CP School 

East Bergholt Planning Area East Bergholt CEVCP School 

Stratford St Mary Primary School 

Bury St Edmunds Planning Area All Saints CEVCP, Lawshall 

Great Cornard Planning Area Boxford CEVCP School 

Bures CEVCP School 

Lavenham CP School 

Nayland Primary School 

Stoke-by-Nayland CEVCP School 

Hadleigh Planning Area Bildeston Primary School 

Elmsett CEVCP School 

Hadleigh CP School / St Mary’s CofE, Hadleigh 

Hintlesham & Chattisham CEVCP School 

Kersey CEVCP School 

Whatfield CEVCP School 

Holbrook Planning Area Chelmondiston CEVCP School 

Holbrook Primary School 

Stutton CEVCP School 

Tattingstone CEVCP School 

Ipswich South West 
Planning Area 

Halifax Primary School (Stoke Park catchments) 

Sudbury Planning Area Acton CEVCP School 
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School Planning Area/Pyramid School 
 
  

Cavendish CEVCP School 

Glemsford Primary Academy 

Great Waldingfield CEVCP School 

Hartest CEVCP School 

St Gregory CEVCP School, Sudbury 

St Joseph's RCP School, Sudbury 

Tudor CEVCP School, Sudbury 

Woodhall CP School, Sudbury 

 
Table 8: New primary schools based on JLP growth 
 

School 
Planning 

Area/ 
Pyramid 

School 
 
  

Additional 
Net 

Capacity 
 

Cost 
indication 

 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed cost 
multipliers 

Funding 
Mechanism 

Claydon 
Planning 

Area 

Claydon - 
new 
primary 
school as 
part of 
application 
1856/17 
(LA002) 

 210 £4,306,680 

LA001, 
LA002, 
LA003, 
LA102, 
LS01 

880 £4,511,760 

S106 from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 

Sproughton 
- Wolsey 
Grange New 
Primary 
School (also 
referred to 
as Chantry 
Vale) 

 420 £8,613,360 

LA008, 
LA009, 
LA013, 
LA014 

1513 £7,757,151 

S106 from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 

Stowupl
and 

Plannin
g Area 

Bacton – 
Relocation 
of existing 
school on 
Middle 
school land 
(DC/17/037
9 - 50 home 
plus new 
school) 
[Land 
allocation 
needed on 

 315 £6,460,020 

LA046, 
LA047, 
LA105, 
LA106, 
LS01 (x4)  

302 £1,548,354 

CIL / S106 
from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 
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School 
Planning 

Area/ 
Pyramid 

School 
 
  

Additional 
Net 

Capacity 
 

Cost 
indication 

 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed cost 
multipliers 

Funding 
Mechanism 

LA046] - 
Relocation 
of current 
primary 
school.  

Stowuplan
d - potential 
new 
primary 
school 
needed (to 
be re 
considered 
at the Local 
Plan review 
stage should 
it not be 
possible to 
expand the 
existing 
Freeman 
primary 
school) 

210 £4,306,680 

Freeman 
CP 
currently 
planned to 
expand; 
this will be 
reviewed 
at Plan 
review 
stage. 

n/a n/a 

S106 from 
planned 
growth of 
the JLP 
sites. 

Stowma
rket 

Plannin
g Area 

New Chilton 
Leys 
Primary 
School 

 420 £8,613,360 

LA034, 
LA035, 
LA036, 
LA038 

1600 £8,203,200 

S106 from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 

Thursto
n 

Plannin
g Area 

Woolpit - 
new 
primary to 
supply 
growth of 
Elmswell 
and 
Woolpit* 

 210 
(future 
proofed to 
420 as 
masterpla
n) 

£4,306,680 

LA065, 
LA093, 
LA094, 
LA095, 
LA097, 
LS01 (x2) 

768 £3,937,536 

S106 from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 

New school 
in Thurston 
(includes 
relocation of 
existing 
school and 
additional 
provision) 

 420 
(includes 
relocation 
of existing 
210 
primary 
school) 

£8,613,360 

LA084, 
LA085, 
LA086, 
LA087, 
LA088, 
LA089, 
LA090, 
LA103, 
LS01 

1000 £5,127,000 

S106 from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 
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School 
Planning 

Area/ 
Pyramid 

School 
 
  

Additional 
Net 

Capacity 
 

Cost 
indication 

 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed cost 
multipliers 

Funding 
Mechanism 

Sudbury 
Plannin
g Area 

New Chilton 
Woods 
Primary 
School 

  420 £8,613,360 LA041 130 £666,510 

S106 from 
existing 
commitme
nts and 
planned 
growth of 
the JLP 
sites. 

*Please see note at paragraph 3.5.10 regarding Elmswell and Woolpit Primary 
Education. 
 

3.5.10. In terms of Primary Education for the catchment areas of Elmswell and 
Woolpit, the following represents the overall strategy to mitigate the impact 
of cumulative growth: - 

• For Elmswell, the existing Elmswell Primary School is unable to take 
the additional growth proposed in the emerging Joint Local Plan. 
Although it is already planned to expand Elmswell Primary School 
from 315 places to 420 places, this is the maximum the site can 
enable this school to expand to. This expansion is aimed to provide 
for the committed growth in Elmswell, in particular for the sites to the 
east.  For Early Years provision, a new setting is required, this is 
identified on emerging site allocation LA065 of the Joint Local Plan.  
From a pupil planning perspective, additional pupils arising in 
Elmswell are planned to take places in Woolpit where additional 
capacity is able to be developed.  A new school in Elmswell is not 
sustainable based on the growth arising. 

• For Woolpit, the existing primary school in Woolpit is not looking to be 
expanded currently, this is due to site constraints, and there is 
currently some capacity to take additional pupils.  The IDP does not 
refer to this primary school as expanding, as even if it were able to 
expand, it would not be able to provide for the quantum of growth 
committed and proposed for the area, hence new provision is 
required.  A new primary school of 210 places is therefore planned, 
which would be future proofed to expand to 420 places, with a land 
allocation of 3ha on emerging Joint Local Plan policy LA095.  This 
land allocation would also include provision for a pre-school of 60 
places. 

• To facilitate sustainable access between Elmswell and Woolpit, a 
pedestrian and cycle link over the A14 is currently planned to provide 
a safe pedestrian and cycle route connecting the two settlements.  
This proposed new link will also enable safe walking and cycling to 
the new school proposed in Woolpit.  The pedestrian and cycle link is 
assessed as essential in the IDP, in order to deliver sustainable 
growth within the area.  Details of funding identified and estimated 
costs can be found in the Appendix, under project IDP096. 
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3.6. SECONDARY EDUCATION 
 

3.6.1. The provision of secondary school places in relation to the planned growth 
is considered at a strategic level, looking across the general needs arising 
from the preferred sites, as well as the current growth locations for 
development already granted planning permission and the growth planned 
from neighbouring local authorities. 
 

3.6.2. The principles for secondary education are the same as those for primary 
education, the main additional points to consider are: 
- Expansions are costed at £23,775 per secondary school place (50 

dwellings = 11 secondary school places). Site preparation costs are 
included; however land costs are excluded. 

- New secondary schools are costed at £24,929 per place.  Land and site 
preparation costs are excluded. 

- The need for a new secondary school is generated by around 5,000 new 
homes. 

 
Table 9: Cost Multiplier for Secondary School Education4 
 

Infrastructure Type: 
Primary School 

Education 

Project 
Cost Multiplier 

Approximate Cost Per 
Dwelling  

Funding 
Mechanism 

Expansion 23,775 
£23,775* 0.18 = £4,280per 

dwelling 
CIL 

New Build 24,929 
£24,929* 0.18 = £4,487per 

dwelling 
s106 

Source: Suffolk County Council Developer Contributions 2019/20 costs, based of DfE March 2020 guidance. 

 
3.6.3. Suffolk County Council, as Education Authority, has advised that the most 

appropriate strategy for providing additional secondary school capacity for 
demands arising from the development proposed in the Joint Local Plan is 
to expand existing secondary schools. This will be re-assessed at the Joint 
Local Plan review stage. 
 

3.6.4. Suffolk County Council has advised of risks to this approach. Should long-
term pupil forecasts or parental preferences change, this could change the 
assumptions which have determined the strategy. Significant windfall 
development – through individual large sites or cumulative growth – could 
also present a risk. It is envisaged that these factors can be managed 
through a review of the Joint Local Plan, five years from adoption, allied to 
close monitoring of school place needs by the County Council. Babergh and 
Mid Suffolk District Councils, as local planning authorities, will need to 
carefully consider proposals for development against the school place 
strategy. Pupils from residential proposals which cannot be accommodated 

 
4 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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through the expansion of their nearest school may have to travel further to 
schools that have capacity and this will need to be considered during the 
determination of planning applications. 
 

3.6.5. The County and District Councils will also seek opportunities for the 
establishment of a new secondary school along the A14 corridor, to be 
determined through the Joint Local Plan review stage. An ‘area of search’ 
has been identified as the parishes of: 
- Woolpit and Elmswell 
- Needham Market (including relevant areas of Creeting St Mary, Badley, 

Darmsden and Barking adjacent to Needham Market) 
- Bramford and Sproughton 

 
3.6.6. The table below summarises which education planning area is expected to 

require a secondary school expansion. 
 
Table 10: Secondary Schools Expansions 
RAG RATING 
GREEN = No issues raised from the feasibility study. 
AMBER = Issues raised from the feasibility study which would require further assessments. 
RED = Feasibility Study has highlighted significant issues which renders the school expansion 
unfeasible or where significant funding would be required. 

School 
Planning 

Area/Pyrami
d 

Secondary 
School 

(With type - 
Academy /LA 
Maintained) 

  

Existing 
capacity 

to 
capacity 
able to 
expand 

to 

Cost 
Indication   

Emerging 
JLP site 

allocation 
reference

s 

Estimated 
number of 

new 
dwellings 
deriving 
from JLP 

site 
allocation

s  

Feasibility 
Appraisal 
Status / 
Project 
Update  

Outcome 
(RAG Rating) 

A14 
Corridor 

(BDC/ 
MSDC) 

Claydon 
High School 
(Academy) 

818 to 
900 

£1,949,550 

LA001, 
LA002, 
LA003, 
LA006, 
LA007, 
LA010, 
LA012, 
LA102, 
LA107, 
LA116, 
LS01 
(x4) 

1407 Complete 

Stowupland 
High School 
(Academy) 

1033 to 
1460 

Phase 1: 
1033 to 

1050 plus 
6th Form 
Block. 

Phase 2: 
masterpla

n from 
1050 to 
1200 

places. 

£3,739,350 
(Phase 2) 

LA033, 
LA046, 
LA047, 
LA067, 
LA073, 
LA077, 
LA078 
LA100, 
LA104, 
LA105, 
LA106, 
LS01 
(x9) 

1248 

Phase 1 of 
expansion (to 
1050 places 
and 6th Form 
block) being 
built over 
summer/autum
n 2020. With 
CIL bid agreed 
in January 
2020 of 
£2,446,575) 
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Stowmarket 
High School 
(Academy) 

1376 to 
1400 

£570,600 

LA030, 
LA031, 
LA032, 
LA034, 
LA035, 
LA036, 
LA037, 
LA038, 
LA112, 
LS01 
(x7) 

2050 In progress 

Thurston 
Community 
College 
(Maintained) 

1940 to 
2190 

£5,943,750 

LA062, 
LA063, 
LA064, 
LA065, 
LA066, 
LA084, 
LA085, 
LA086, 
LA087, 
LA088, 
LA089, 
LA090, 
LA091, 
LA092, 
LA093 
LA094, 
LA095, 
LA097 
LA103, 
LS01 
(x16)  

2336 Complete 

MSDC North 

Debenham 
High School 
(Academy) 

720 

Expansion 
achievable 
and 
planned 

LA056, 
LA057, 
LA058, 
LA076, 
LS01 
(x6) 

325 Complete 

Stradbroke 
High School 
(Academy) 

435 to 
550 

£2,734,125 

LA080, 
LA081, 
LA082, 
LA083, 
LS01 
(x8) 

372 Complete 

Hartismere 
High School, 
Eye 
(Academy) 

961 to 
1200 

£5,682,225 

LA020, 
LA021, 
LA049, 
LA050, 
LA052, 
LA109, 
LA110, 
LA111, 
LS01 
(x12) 

665 In progress 

BDC East 
Hadleigh 
High School 
(Academy) 

840 to 
1200 

£8,559,000 

LA027, 
LA028, 
LA048, 
LA114, 
LA115 

807 Complete 
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LS01 
(x7) 

East 
Bergholt 
High School 
(Academy) 

930 to 
1500 

£13,551,75
0 

LA005, 
LA014, 
LA053, 
LA054, 
LA055, 
LS01 
(x5) 

1281 Complete 

Holbrook 
Academy 
(Academy) 

600 to 
800 

£4,755,000 

LA068, 
LA075, 
LS01 
(x8) 

170 Complete 

BDC West 

Ormiston 
Sudbury 
(Academy) 

1132 to 
1500 

£8,749,200 

LA041, 
LA045, 
LA113, 
LS01 
(x3) 

440 In progress 

Thomas 
Gainsboroug
h School, 
Great 
Cornard 
(Academy) 

1780 

Not looking 
to expand 
in relation 
to JLP 
growth 

LA039, 
LA040, 
LA042, 
LA069, 
LA098, 
LS01 
(x5) 

650 Complete 

Ipswich 
Area 

Chantry 
Academy 

900 to 
1200 

£7,132,500 
LA008, 
LA009, 
LA013 

1038 

Expansion 
planned over 
two phases 
(150 places in 
each phase). 
Funded from 
CIL 
contributions 
from Babergh 
District and 
Section 106 
contributions 
from 
development in 
the Ipswich 
Borough area. 

Bury St 
Edmunds 
Area 

Sybil 
Andrews 
Academy 

TBC TBC 
LS01 

(Lawshall
) 

15 TBC 

King Edward 
VI CEVC 
Upper 
School 

N/A N/A 

LS01 
(x2) 

(Lawshall
) 

10 N/A 
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Table 11: Planned new Secondary Schools within the Ipswich Area 
 

School Planning 
Area/Pyramid 

School 
 
  

Ipswich Area Ipswich Garden Suburb – new Academy Secondary School 
(Delivery planned by 2026) – Master Plan to 1200 

 
 

3.7. POST 16 EDUCATION 
 

3.7.1. Provision for Post-16 education is increasingly complex due to the changes 
in the ways in which further Education and Sixth Form provision are 
delivered. Students have a range of institutional options and are more likely 
to travel longer distances than for secondary education. 
 

Sixth Form Education  
3.7.2. Traditionally, Sixth Form education has often been provided alongside 

secondary education; this is gradually changing over recent years as fewer 
secondary schools provide a Sixth Form and individual establishments are 
set-up to provide more specialist provision for students.  In Babergh and Mid 
Suffolk, the secondary schools providing a Sixth Form are located in 
Stowupland, Stowmarket, Thurston, Eye, Sudbury and Great Cornard. 

 
3.7.3. The table below shows the Sixth Forms available in Babergh and Mid Suffolk 

and in neighbouring local authorities. 
 
Table 12: Existing Post 16 Education 
 

A14 Corridor (BDC/MSDC) 

Stowupland High School and Sixth Form 

Stowmarket High School 

Thurston Community College 

Ipswich Area (located in 
Babergh) 

Suffolk One Sixth Form College, Ipswich 

East Suffolk Area Thomas Mills High School sixth form, Framlingham 

MSDC North Hartismere School - Secondary and 16 to 18, Eye 

West Suffolk Area 

King Edward VI Church of England Voluntary Controlled 
Upper School, Bury St Edmunds and Abbeygate Sixth Form 
College (from September 2019.) - King Edwards will retain 
Year 13 for 2019/20 with Abbeygate taking only the new 
Year 12 entrants.  The following year, September 2020, King 
Edwards closes completely with Abbeygate having Year 12 
and 13 students. 
Haverhill Community Sixth Form 
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BDC West 
Ormiston Sudbury 

Thomas Gainsborough School, Great Cornard 

 
Table 13: Planned new Post 16 Education 
 

East Suffolk Area 
Brightwell Lakes Development (Adastral Park) – Potential for 
a New Sixth Form 

Bury St Edmunds Area 
Abbeygate Sixth Form College - New Sixth Form (To open 
September 2019 to year 12 pupils.  Following years will 
move pupils from King Edwards, which will be replaced.) 

 
Table 14: Planned expansions for Post 16 Education 
 

Hartismere School, Eye From 130 to 175 places 

Stowmarket High School From 150 to 250 places 

Stowupland High School 

From 76 to 300 places 
Phase 1 – Current increase from 185 to 200 through new 
6th Form block (under construction over summer/autumn 
2020.) 
Phase 2 – Masterplan future project 200 to 300 places. 

Suffolk One Sixth Form 
College, Ipswich 

From 2000 to 2400 places 

Thomas Mills Sixth Form, 
Framlingham 

TBC – if expansion 

West Suffolk College TBC – if expansion 
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3.7.4. The current cost multipliers for Post 16 Education are as per below. 
 
Cost Multiplier for Post 16 Education5 
 

Infrastructure Type: 
Primary School 

Education 

Project 
Cost Multiplier 

Approximate Cost Per 
Dwelling  

Funding 
Mechanism 

Expansion 23,775 
£23,775* 0.04 = £951 per 

dwelling 
CIL 

New Build 24,929 
£24,929* 0.04 = £997 per 

dwelling 
s106 

Source: Suffolk County Council Developer Contributions 2019/20 costs, based of DfE March 2020 guidance. 

 
3.7.5. In terms of provision for Sixth Forms education related to the growth of the 

Joint Local Plan, a wider assessment of the needs on a County wide basis 
will be carried out by Suffolk County Council in partnership with the 
neighbouring authorities to look at the best options for provision in relation to 
planned growth.  The 2017 Norfolk and Suffolk Further Education Area 
Review, suggests that, based on 2014 ONS Sub national population 
projections, the 16-18 cohort is expected to fall by 9.3% between 2015 and 
2019, and then increase by 18.4% between 2019 and 2030. 
 

3.7.6. As such, whilst options exist for providing additional post-16 capacity for 
students from Babergh and Mid Suffolk, further consideration will be given to 
long term needs for post-16 provision. This will need to include an 
assessment of demand arising from the emerging Babergh and Mid Suffolk, 
Ipswich and East Suffolk Local Plans. 

 
Further Education 

3.7.7. There are currently no establishments for further education located within 
Babergh and Mid Suffolk.  Provision is available in neighbouring authorities 
such as the Colchester Institute in Colchester, West Suffolk College in Bury 
St Edmunds, Otley College in East Suffolk and Suffolk New College in 
Ipswich. Further Education addresses a variety of vocational and academic 
post-16 education needs, in a setting other than a school sixth form. 
 

3.7.8. Further Education capacity is funded through the Colleges themselves, using 
a combination of their own funds, bank borrowing and Government grants 
(such as through Local Enterprise Partnerships). 
 

3.8. SPECIAL EDUCATION NEEDS AND DISABILITY 
 

3.8.1. Special Education Needs and Disability (SEND) will also need to be 
addressed through this IDP, in accordance with the published Department 
for Education guidance, ‘Securing developers contributions for education, 

 
5 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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April 2019’, which stipulates that all education needs (ages 0 – 19) including 
Special Education Needs (SEN), are to be addressed through development 
plans.  The DfE guidance indicates that costs for SEND provision can be 
assumed to be four times the cost of mainstream places. 
 

3.8.2. The demand for specialist education places in Suffolk is rising rapidly due to 
the county’s population growth, advances in medicine and the increasing 
complexity of specialist needs. 

 
3.8.3. Consultation on the Suffolk SEND Sufficiency Plan was undertaken in 2018.  

Projections made to inform this plan indicated that, by 2020, Suffolk could 
need as many as 300-400 new specialist education places for schools age 
children and over 100 new specialist places in Post-16 learning.  SEND units 
are likely to be needed in Babergh and Mid Suffolk within the next 5-10 years.  
These are likely be based in the major towns of Stowmarket, Hadleigh and 
Sudbury.  However, there may be the need and scope for others in smaller 
settlements.  The existing pupil Referral Unit in Sudbury may also need to 
be expanded to provide more places. 

 
3.8.4. Across Suffolk, 1.8% of Suffolk’s school population have Education, health 

and care (ENC) Plan and attend mainstream schools and 1.5% attend 
special schools or a Pupil Referral Unit.  The County Council is currently 
undertaking work to understand the SEND needs which would be expected 
to arise from development.  This work will link into the County Council’s 
SEND Sufficiency Plan as it is developed and will also need to be reflected 
into the IDP.  This section of the IDP will therefore be reviewed and updated 
in due course to reflect progress with SEND settings and any advice relating 
to developers’ contributions which may be required in the future in response 
to this need. 

 
3.8.5. The tables below list the existing SEND provision within Suffolk for ages 5-

16 and for Post 16 specialist provision commissioned by Suffolk County 
Council. In addition to the schools listed a special school will open in Ipswich 
in 2020. Several of the county’s existing special schools have expanded and 
a new campus with additional space for Riverwalk School in Bury St 
Edmunds opened in September 2018. 

 
Table 15: Existing SEND provision within Suffolk 

School Location Type of Provision 

Riverwalk School Bury St Edmunds Severe Learning Disabilities Special Schools 

Hillside Special Sudbury Severe Learning Disabilities Special Schools 

Warren Lowestoft Severe Learning Disabilities Special Schools 

Bridge Ipswich Severe Learning Disabilities Special Schools 

Priory Bury St Edmunds Moderate Learning Disabilities Special Schools 

Ashley Lowestoft Moderate Learning Disabilities Special Schools 

Stone Lodge Ipswich Moderate Learning Disabilities Special Schools 

Thomas Wolsey Ipswich Profound and Multiple Learning Disability Special 
School 
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School Location Type of Provision 

Everitt Academy 
(Carlton Colville) - Free 
School 

Lowestoft Social, Emotion and Mental Health Special School 

Churchill - Free School Haverhill Autistic Spectrum Disorder Special School 

Castle Hill Infant 
School 

Ipswich Specialist Support Centres 

Castle Hill Junior 
School 

Ipswich Specialist Support Centres 

Sidegate Primary 
School 

Ipswich Specialist Support Centres 

Causton Junior School Felixstowe Specialist Support Centres 

Maidstone Infant 
School 

Felixstowe Specialist Support Centres 

Gorseland Primary 
School 

Ipswich Specialist Support Centres 

St Gregory C of E VCP 
School 

Sudbury Specialist Support Centres 

Elm Tree Primary Lowestoft Hearing Impaired Unit 

Rushmere Primary Ipswich Hearing Impaired Unit 

Westgate Primary Bury St Edmunds Hearing Impaired Unit 

King Edward Bury St Edmunds Hearing Impaired Unit 

Elm Tree Primary Ipswich Speech and Language Units 

Rushmere Primary Ipswich Speech and Language Units 

Hardwicke Primary Bury St Edmunds Speech and Language Units 

Old Warren House Lowestoft Pupil Referral Units 

The Attic Lowestoft Pupil Referral Units 

First Base, Lowestoft Lowestoft Pupil Referral Units 

Harbour Lowestoft Pupil Referral Units 

The Albany Bury St Edmunds Pupil Referral Units 

Alderwood Ipswich Pupil Referral Units 

St Christophers Ipswich Pupil Referral Units 

First Base, Ipswich Ipswich Pupil Referral Units 

Kingsfield/ Olive AP 
Academy 

Stowmarket Pupil Referral Units 

Furst Base, Bury Bury St Edmunds Pupil Referral Units 

Parkside Ipswich Pupil Referral Units 

Westbridge Ipswich Pupil Referral Units 

Hampden House Sudbury Pupil Referral Units 

Include Ipswich Independent alternative provision places 
purchased by Suffolk County Council 

Include Bury St Edmunds Independent alternative provision places 
purchased by Suffolk County Council 

Include Lowestoft Independent alternative provision places 
purchased by Suffolk County Council 

 
Post 16 Specialist Provider Location 

Cambridge Regional College Cambridge 
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Post 16 Specialist Provider Location 

City College Norwich Norwich 

East Coast College Lowestoft and Great Yarmouth 

East Norfolk Sixth Form College Great Yarmouth 

Easton and Otley College Otley 

Lowestoft Sixth Form College Lowestoft 

Suffolk New College Ipswich 

West Suffolk College Bury St Edmunds 

WS Training Ipswich 

Suffolk ONE Ipswich 

 
 

3.9. LAND NEEDED FOR EXPANSIONS OF EXISTING SCHOOLS AND 

PROVISION OF NEW SCHOOLS 
 

3.9.1. The table below identifies the land allocations in areas where there is 
demonstrated evidence of required need to either provide expansions of 
existing schools, or land allocation for the provision of new schools. 
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Table 16: Land needed for expansions of existing schools and provision of 

new schools (primary and secondary schools) 

School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

Land allocations for Primary school expansions 

Bentley – 
Primary 
School 

1 ha The County Council does 
not intend to expand 
Bentley Primary School 
beyond 70 places. 
Expansion beyond 70 
places would be 
challenging, expensive 
and is not forecast to be 
necessary for delivery of 
the Local Plan. 
However, the school is 
currently some way 
distant from its playing 
fields. Additional land for 
playing fields on the other 
side of Church Road 
would significantly 
improve the operation of 
the school and remove 
the need for pupils to 
travel to playing fields 
almost 1km / 0.6 mile 
away. 
It would also enable a 
qualitative/safeguarding 
improvement as the 
school could utilise and 
supervise the field far 
more effectively. 

Short term 
(up to 5 
years) 

In order to meet 
the requirements 
of paragraphs 91, 
92 and 94 of the 
NPPF, the Local 
Plan should 
allocate land for 
new playing fields 
north of Church 
Road. 

The County Council 
will, in due course, 
seek to purchase the 
land from the 
landowner at 
Education land use 
value. 
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School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

Eye -Primary 
School 

 It has been confirmed by 
SCC that St Peter and St 
Paul Church of England 
Primary School can 
expand from 210 to 315 
places (Phase 1) within 
its own site, however for 
expansion to 420 places 
(Phase 2) additional land 
may be required. 

Medium 
term (5 to 
10 years)  

JLP/NP 
allocations circa 
500 dwellings and 
committed growth 
circa 300. 

 

Hintlesham 
– Hintlesham 
& 
Chattisham 
Primary 
School 

0.18ha To enable the school to 
meet external space 
standards and enable 
future 
remodelling/expansion of 
the primary school if 
needed, an area of land 
to the north of the 
existing site is needed to 
prevent land locking. 

Medium 
term (5 to 
10 years)  

In order to meet 
the requirements 
of paragraphs 91, 
92 and 94 of the 
NPPF. 

The School provider 
will, in due course, 
seek to transfer land 
from the landowner. 

 
Laxfield –  
All Saints 
Primary 
School 
  

0.06 ha Land allocation required 
to facilitate relocating the 
existing car park to 
provide for expansion to 
140.  Expansion of 
existing school would be 
constructed on existing 
car park. 
 
  

Short term 
(up to 5 
years) 

Windfall growth 
through JLP 
boundary reviews, 
no JLP residential 
site 
allocations.  Com
mitted growth. 

Land to be secured 
through the 
development of Land 
to the south of 
Framlingham Road, 
Laxfield. 
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School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

 
 

Land allocations for new Primary schools 

Bacton - 
New school 
(relocation) 
on Middle 
school land 
(DC/17/037
99 / LA046 
- 50 home 
plus new 
school) - 
relocation 
of current 
primary 
school. 

1.7ha Land allocation 
required to facilitate 
relocating the current 
primary school. 

Short 
term (up 
to 5 
years) 

JLP allocations 
circa 110 
dwellings and 
committed 
growth. 

Existing use of the 
land already in 
education authority 
control, principle of 
education use 
already established. 
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School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

Claydon & 
Barham - 
New primary 
school as 
part of 
planning 
application 
1856/17 
(Land North 
West of 
Church 
Lane, 
Barham) 

3ha Site of 3ha of land 
needed for new primary 
school on Land North 
West of Church Lane, 
Barham. 

Short term 
(up to 5 
years) 

JLP allocations 
and committed 
growth. 

Land to be secured 
as part of policy 
LA002 and through 
Section 106 
agreement once 
planning permission 
granted. 

 
Sproughton 
– Wolsey 
Grange 
Primary 

3ha Site of 3ha of land 
needed for new primary 
school on Wolsey 
Grange 2 - (land north of 
A1071). A site 3ha would 
future proof the new 
school to 630 places and 
would accommodate an 
Early Years setting for 60 
places.  A second site of 
0.1ha is needed for a 
second Early Years 
setting of 60 places. 

Short to 
medium 
term (up to 
10 years) 

JLP allocations 
circa 1000 
dwellings and 
committed growth 
circa 700. 

Land to be secured 
as part of policy 
LA013 and through 
Section 106 
agreement as part of 
planning permission. 



Infrastructure Delivery Plan – September 2020  44 

School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

 
Stowmarket 
- New 
Chilton Leys 
Primary 
School 

1.6ha 1.6ha allocation as part 
of Planning Permission 
5007/16. 

Short term 
(up to 5 
years) 

JLP allocations 
circa 700 
dwellings and 
committed growth 
circa 900. 

SCC – land secured 
through Section 106 
agreement as part of 
planning permission.  

 
Stowupland 
– Potential 
new primary 
school 

3ha Site of 3ha of land 
needed for a potential 
new primary school on 
land South of 
Stowmarket Road, 
Stowupland, Policy 
LA078.  This allocation 
would provide for the new 
education provision 
needed for the area if the 
existing primary school 
(Freeman) is unable to 
expand. 

Medium to 
long term 
(up to 10 
years or 
more) 

JLP allocations 
circa 400 
dwellings and 
committed growth 
circa 400. 

SCC as education 
authority would be 
looking to secure the 
land. 
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School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

 
Sudbury - 
New Chilton 
Woods 
Primary 
School 
(includes 
new pre-
school) 

2.3ha 2.3ha allocation as part 
of Planning Permission 
B/15/01718, Chilton 
Woods Mixed Use 
Development Land North 
of Woodhall Business 
Park, Sudbury 

Medium 
term (up to 
10 years) 

JLP allocations 
circa 500 
dwellings and 
committed growth 
circa 1150. 

SCC – land secured 
through Section106 
agreement as part of 
planning permission. 

 
Thurston – 
New School 
in Thurston 
(includes 
pre-school of 
30 places) 

3ha Site of 3ha of land 
needed for the relocation 
and expansion of 
Thurston Church of 
England Primary 
Academy.  The land for 
the primary school is 
being provided as part of 
a housing development 
at land north of Norton 
Road (5070/16) 

Short term 
(up to 5 
years) 

JLP allocations 
circa 500 
dwellings and 
committed growth 
circa 900. 

SCC – land secured 
through Section 106 
agreement as part of 
planning permission. 
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School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

The new school will 
provide 420 places, 
which includes the 
relocation of the existing 
210 place primary school.  
To be built for September 
2021. 

 
 

Woolpit - 
new primary 
to supply 
growth of 
Elmswell 
and Woolpit 

3ha Site of 3ha of land 
needed for new primary 
school on Land Off Bury 
Road The Street Woolpit 
(Policy LA095), under 
planning application 
DC/18/04247).  

Short term 
(up to 5 
years) 

JLP allocations 
and committed 
growth. 

SCC – land secured 
through Section106 
agreement as part of 
planning permission. 
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School 
Land 

allocati
on in ha 

Reason for allocation 

Estimated 
timeline for 

school 
expansion 

Expansion 
necessary in 

relation to planned 
growth 

Land 
Assembly/Evidence of 

land ownership 
agreement for use 

Land allocations for Secondary school expansions 

Hadleigh - 
Secondary 
School 

1.2 ha  Site of 1.2ha of land 
needed for secondary 
school expansion from 
840 to 1200, on land 
north east of Frog Hall 
Lane, Policy LA028. In 
accordance with new 
NPPF para 94 and DfE 
guidance of April 2019, 
need to protect the ability 
to expand. 

Short to 
medium 
term (up to 
10 years) 

JLP allocations 
circa 550 
dwellings, 
committed growth 
circa 100 
dwellings, pending 
decision on 172 
dwellings. 

SCC as education 
authority will be 
looking to secure the 
land. 

 

Stradbroke 
- High 
School 

0.5ha 0.5 hectares of the 
southern part of Land to 
the east of Farriers Close 
(policy LA083 and 
STRAD/16 of the 
Stradbroke 
Neighbourhood Plan) 

Medium to 
long term 
(up to 10 
years or 
more) 

Allows for 
possible extension 
of the playing field 
(in accordance 
with the 
Neighbourhood 
Plan) 

Policy LA083 and 
STRAD 16 of the 
Stradbroke 
Neighbourhood Plan. 
SCC as education 
authority will be 
looking to secure the 
land. 
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4. HEALTH 
 

4.1.1. This section of the IDP has been drafted and agreed with representatives of 
the NHS England and the Clinical Commissioning Groups (CCG) covering 
both Babergh and Mid Suffolk (Ipswich & East Suffolk CCG and West Suffolk 
CCG), as well as representatives from the West Suffolk NHS Foundation 
Trust (WSFT), the East Suffolk and North Essex NHS Foundation Trust 
(ESNEFT), the Essex Partnership University Trust, the Norfolk and Suffolk 
NHS Foundation Trust, and the East of England Ambulance Service Trust. 
The North East Essex Clinical Commissioning Group has also provided 
information in relation to health practices that are likely to be impacted by 
development in Babergh and Mid Suffolk. 
 

4.1.2. The impact of COVID-19 is not fully understood at this stage.  However, it is 
acknowledged that the mid to long term impact on the health services may 
further change the current understanding for health provision in the light of 
the proposed growth of the emerging Joint Local Plan.  An initial 
understanding of the impact of the current pandemic in particular relates to 
the configuration of health practices and the rapid increase in the use of 
digital technology. 

 
 

4.2. THE WIDER CONTEXT 
 

4.2.1. Over the last six years, three key reports have been published which are 
driving change and setting a new strategic context for the provision of health 
care nationally.  The reports have contributed to the pivotal change that is 
now occurring within the NHS. 
 
1) Five Year Forward View (Oct 2014) - sets out how the NHS service must 

change and move towards care models required for the future.  It 
recognises that the NHS is too diverse for a ‘one size fits all’ solution.  It 
advises that changes in policy and new approaches to NHS leadership 
are needed to deliver the recommendations set out in the document.  This 
report is further supported by a follow up report, ‘Next Steps on the Five 
Year Forward View (Mar 2017)’ which makes specific reference to estate 
and facilities management services, including the modernisation of 
primary care facilities, the sharing of facilities between organisations, the 
improving of estates and facilities, and the splitting of emergency/urgent 
care from planned surgery clinical facilities. 

 
2) Lord Carter Review – Operational Productivity and Performance in 

English NHS Acute Hospitals (Jan 2016) – is an independent report 
reviewing operational productivity in acute trusts, focusing on efficiency 
and productivity opportunities, and consider four areas of spend: 

o Workforce; 
o Hospital Pharmacy and Medicines Optimisation; 
o Estate Management (effective use of the estate, reduce holding 

costs, sharing of property across sectors, disposal of surplus 
estate, effective estate investment.) 
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o Procurement. 
 

3) Naylor Review – NHS Property and Estates: why the estate matters for 
patients (Mar 2017) – this is an independent report led by Sir Robert 
Naylor.  It acknowledges that if the NHS is to meet its pledge of better 
utilisation of estate, and to release surplus land to deliver 26,000 homes, 
then additional capital investment is required.  It calls for ‘Sustainable 
Transformation Plans’ to develop robust capital strategies that are 
aligned with clinical strategies in order to maximise value for money and 
address backlog maintenance issues.  The Naylor review was a landmark 
report, highlighting the challenge of making sure the NHS has the 
buildings and equipment it needs, but also the scale of the opportunity 
that the NHS estate offers to generate money to reinvest in patient care. 

 
4.2.2. As a result of the above, in 2016, NHS organisations and local councils came 

together to form sustainability and transformation partnerships 
(STPs) covering the whole of England, and set out their proposals to improve 
health and care for patients. 
 

4.2.3. In some areas, partnerships have evolved to form an Integrated Care System 
(ICS); a new type of closer collaboration. In an integrated care system, NHS 
organisations, in partnership with local councils and others, take collective 
responsibility for managing resources, delivering NHS standards, and 
improving the health of the population they serve. 

 
4.2.4. Babergh and Mid Suffolk are within the area of one of the ICS created, the 

Suffolk and North East Essex Integrated Care System.  Within this ICS, 
there are: - 

Commissioners 

• Ipswich and East Suffolk CCG 

• West Suffolk CCG 

• North East Essex CCG 
 

Providers 

• Voluntary and Community Sector for example Hospices 

• 102 GP practices 

• Suffolk County Council and Essex County Council Public Health and 
Social care 

• Dental provision – commissioned and funded by NHS England 
 

Trusts 

• West Suffolk NHS Foundation Trust – Acute hospital and community 
services 

• East Suffolk and North Essex NHS Foundation Trust – Acute hospitals 
and community services 

• Essex Partnership University NHS Foundation Trust (mental health 
services) 

• Norfolk and Suffolk NHS Foundation Trust (mental health services) 

• East of England Ambulance Service NHS Trust 

https://www.england.nhs.uk/stps/view-stps/
https://www.england.nhs.uk/stps/view-stps/
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National Oversight and Advisory 

• Public Health England  

• NHS England/Improvement 
 

4.2.5. Through the Suffolk and North East Essex Integrated Care System, a 
Section 106 and CIL Task and Finish Group was created which identified 
gaps in knowledge across the whole system on statutory responsibilities.  As 
part of the workstreams identified through this group, there is the 
development of a Health & Wellbeing Statement which is to be included 
within planning application responses as we move to working in a more 
integrated way with our health and care partners. This enables a system wide 
response on behalf of health and care partners for developments over 250 
units.  Another important change brought in for the group, is to utilise monies 
not just to increase floor space but alternative transformational solutions, for 
example: digital & IT solutions, workforce, initiatives to improve Health and 
Well Being.  The building cost tariffs have also been updated to reflect current 
Q1 2020 BCIS Costing Index.  These will be reviewed on an ongoing basis. 
Currently the Task and Finish group is working on four workstreams to deliver 
outcomes, these being: evidence based to support Section 106 / CIL 
requests, key working housing evidence, prevention evidence and 
alternative mitigation evidence. 

 
4.2.6. The map below shows the current Primary Care Networks within Suffolk. 

 
Diagram 1. Primary Care Networks in Suffolk 
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1. North West Suffolk 
2. Mid Suffolk 
3. South Rural 
4. Felixstowe 
5. DHG South  
6. North East Coastal 

A. Ixworth 
B. Eye 
C. Fressingfield 
D. Mendlesham 
E. Stow Health 
F. Combs Ford 
G. Debenham 
H. Framlingham 
I. Saxmundham 
J. Leiston 
K. Church Farm 
L. Wickham Market 
M. Needham Market 

N. Bildeston 
O. Barham and Claydon 
P. Framfield House 
Q. Little St John Street 
R. Hadleigh 
S. The Birches 
T. Martlesham 
U. Alderton 
V. Constable Country 
W. Holbrook and Shotley 
X. Haver Health 
Y. Walton 
Z. The Grove 

 
 
 

4.3. THE LOCAL CONTEXT FOR PATIENTS OF BABERGH AND MID 

SUFFOLK 
 

4.3.1. Existing provision of GP practices is detailed below. In Babergh, there are 
currently 16 practices, including branches of group practices.  In Mid Suffolk, 
there are 12 practices, including branches of group practices.  There are also 
13 practices that are located in neighbouring local authorities which are 
available to residents of Babergh and Mid Suffolk. 
 

4.3.2. Capacity is only currently available at the Needham Market Country Practice 
and the Glemsford practice, to provide healthcare in relation to the potential 
site allocations. 

 
4.3.3. It is recognised that due to population dynamics, it is already known that an 

increase in NHSE funding for the provision and maintenance of healthcare 
facilities and services over the plan period, would be experienced in both 
districts independently of the proposed growth. However, additional provision 
will also need to be made to address the effects that new future growth will 
have on healthcare capacity.  Existing shortfalls are expected to be 
addressed by NHSE through its existing budgets. Therefore, the IDP only 
deals with needs in respect of planned growth taking into account existing 
committed growth (Appendix A). 
 

4.3.4. The growth identified in the Joint Local Plan would necessitate additional 
healthcare provision (developer funded through s106 or CIL), which would 
principally be focused on GP-related medical services and supporting 
community health services, such as physiotherapy and chiropody. 

 
4.3.5. The preferred approach to addressing provision is to maximise the use of 

existing surgeries.  This can be through extending the surgery or through 
their reconfiguration, refurbishment and reequipping.  

 
4.3.6. Full assessments of infrastructure needs will be undertaken as part of the 

planning application stage, however for the purpose of this IDP in identifying 
the impact of growth for each catchment healthcare practice, discussions 
took place with our health partners from the Clinical Commissioning Groups. 
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4.3.7. The approach used to derive indicative costs and financial contributions is 
as follows:  

1. Weighted List Size: The weighted list size of the GP Practice based on the 
Carr-Hill formula, this figure more accurately reflects the need of a practice 
in terms of resource and space and may be slightly lower or higher than the 
actual patient list. 

2. Current NIA: Current Net Internal (NIA) Area occupied by the Practice. 
3. Capacity: Based on 120m² per 1750 patients (this is considered the current 

optimal list size for a single GP within the East Directorate for 
Commissioning Operations (East DCO). Space requirement aligned to the 
Department of Health guidance within “Health Building Note 11-01: facilities 
for Primary and Community Care Services”. 

4. Spare Capacity (NIA M2): Based on existing weighted list size.  
5. Additional Population Growth: Calculated using the West Suffolk District 

average household size of 2.3 taken from the 2011 Census: Rooms, 
bedrooms and central heating, local authorities in England and Wales 
(rounded to the nearest whole number). 

6. Additional Floor Space Required to Meet Growth: Based on 120m² per 1750 
patients (this is considered the current optimal list size for a single GP within 
the East DCO).  Space requirement aligned to the Department of Health 
guidance within “Health Building Note 11-01: facilities for Primary and 
Community Care Services”. 

7. Spare Capacity (NIA): Existing capacity within premises. 
8. Capital Required to Meet Additional Floor Space:  Based on standard m² 

cost multiplier for primary healthcare in the East Anglia Region from the 
BCIS Public Sector Q1 2020 price & cost Index, adjusted for professional 
fees, fit out and contingencies budget (£3,652/m²), rounded to nearest £100. 

 
4.3.8. Please note: All costs in this section are quoted at April 2020 prices and all 

s106 contributions must be index linked to this date.  Therefore, financial 
information and figures used in the calculation of cost indications and 
contributions may change over time.6 

 
4.3.9. It is also important to note that the current threshold for the CCG to comment 

on planning applications is 50 plus dwellings. Although the CCG is recording 
applications under 50 dwellings, to assess cumulative growth.  For 
developments over 250 dwellings, since 1st November 2019, the Trusts 
(West Suffolk Foundation Trust, East Suffolk North Essex Foundation Trust 
(ESNEFT), Norfolk and Suffolk Foundation Trust (NSFT), East of 
England Ambulance Service NHS Trust (EEAST) can respond to planning 
applications as well as the CCG. The CCG together with the Trusts are 
working as part of the NHS Integrated Care Systems (ICS) Task and Finish 
Group, to prepare evidence for developer contributions towards the cost of 
providing additional facilities and services as a result of additional residential 
growth.  This is the reason for including additional information pertinent to 
mental health (section 4.5) and acute and community hospitals (section 4.6) 

 
6 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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in this revised edition of the IDP, as this was not covered in the July 2019 
version. 

 

4.4. PRIMARY CARE 
 

Table 17: Health needs arising from growth of the JLP and new committed 
growth 
(Please note: Healthcare practices in grey are located in neighbouring authorities, they 
are included in this table as the impact of the growth of the JLP may require mitigation 
through contributions.) 

Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

Peninsula 
Practice 
(Alderton 
Health 
Centre) 

Alderton 
(LPA: East 
Suffolk) 

No planned 
mitigation and 
no planned 
growth in 
relation to the 
JLP. 

n/a 0 n/a n/a 

Bacton 
Surgery 
(Branch of 
Mendlesha
m) 

Bacton Mitigation will be 
requested to 
cover the growth 
in both 
Mendlesham, 
Bacton and 
surrounding 
catchment 
areas. Options 
currently being 
looked at 
Mendlesham 
Medical Centre 
to increase 
capacity. 

LA046, 
LA047, 
LA105, 
LA106, 
LS01 (x7) 

327 £188,343 CIL 

Bildeston 
Health 
Centre  

Bildeston Mitigation may 
be required 
towards the 
expansion of the 
practice. 

LA048, 
LS01 (x2) 

92 £52,989 CIL 

Botesdale 
Health 
Centre  

Botesdale Expansion work 
has been 
completed, 
therefore 
unlikely to 
request further 
contributions 
unless 
development of 
significant size 
as to put the 
practice over 
capacity 

LA049, 
LA050, 
LA052, 
LS01 

160 n/a n/a 

Boxford 
(Branch of 
Hadleigh) 

Boxford Mitigation will be 
requested for 
the cumulative 

LS01 (x4) 31 £17,855 CIL 
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

growth in the 
area as it will 
put significant 
pressure on the 
local practice. 
Work has been 
undertaken to 
broaden the 
services 
provided in the 
local community 
by the practice 
and this scheme 
was funded 
through CIL. 

Bures 
(Branch of 
Hardwicke 
House) 

Bures St 
Mary 

Mitigation will be 
requested to 
create additional 
capacity by 
means of new 
build for 
Hardwicke 
House and/or 
towards Siam 
Surgery. 

LA098, 
LS01 

45 £25,919 CIL 

The 
Surgery, 
Capel St. 
Mary   

Capel St. 
Mary 

Mitigation will be 
sought as a 
feasibility study 
has been 
undertaken 
looking at both 
Constable 
Country Medical 
Practice and 
Capel St Mary 
Surgery. A 
review of the 
report will be 
undertaken to 
determine a 
viable solution. 

LA054, 
LA055, 
LS01 (x5) 

722 £415,852 CIL 

Stonehall 
Surgery 
(branch of 
Hardwicke 
House, 
Sudbury) 

Clare 
(LPA: West 
Suffolk) 

No planned 
mitigation and 
no planned 
growth in 
relation to the 
JLP 

n/a 0 n/a n/a 

The Barham 
& Claydon 
Surgery  

Claydon Mitigation will be 
requested as 
increasing 
capacity for this 
locality will be 
required as a 
result of 
committed and 

LA001, 
LA002, 
LA003, 
LA010, 
LA102, 
LS01 (x2) 

933 £537,382 CIL 
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

JLP growth. 
Currently 
looking at best 
way to increase 
capacity in line 
with NHS policy. 

Debenham 
Practice 

Debenham Mitigation will be 
sought for 
cumulative 
growth in the 
vicinity of this 
practice. 

LA056, 
LA057, 
LA058, 
LS01 

255 £146,873 CIL 

Constable 
Country 
Rural 
Medical 
Practice, 
East 
Bergholt 

East 
Bergholt 

Mitigation will be 
sought as a 
feasibility study 
has been 
undertaken 
looking at both 
Constable 
Country Medical 
Practice and 
Capel St Mary 
Surgery. A 
review of the 
report will be 
undertaken to 
determine a 
viable solution. 

LA059 
LA060, 
LA061 

229 £131,898 CIL 

Eye Practice Eye Mitigation will be 
requested for 
the proposed 
developments in 
the area, 
options are 
being looked at 
as to how best 
to provide 
primary care 
services in the 
locality as the 
move to 
Hartismere 
Hospital is no 
longer 
attainable. 

LA020, 
LA021, 
LA109, 
LA110, 
LA111, 
LS01 (x8) 

485 £279,347 CIL 

Framlingha
m Practice 

Framlingha
m 
(LPA: East 
Suffolk) 

 No planned 
mitigation as 
minor growth 
within the area. 

LS01 (x2) 31 n/a n/a 

Fressingfield Fressingfiel
d 

No planned 
mitigation as 
minor growth 
within the area. 

LS01 (x4) 64 n/a n/a 
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

Great 
Cornard 
(Branch of 
Hardwicke 
House) 

Great 
Cornard 

Mitigation will be 
requested for 
the proposed 
developments in 
the area, 
options are in 
the process of 
being reviewed 
to provide 
healthcare 
facilities to the 
increase in 
population 
which may 
include the re-
provision of 
Hardwicke 
House Group 
main surgery. 

LA039, 
LA040, 
LA042 

554 £319,089 CIL 

Hadleigh 
Practice 

Hadleigh Mitigation will be 
requested for 
the cumulative 
growth in the 
area as it will 
put significant 
pressure on the 
local practice. 
Work has been 
undertaken to 
broaden the 
services 
provided in the 
local community 
by the practice 
and this scheme 
was funded 
through CIL.  
(CIL bid for the 
creation of 
additional 
clinical space at 
Hadleigh 
Practice 
Summer 2020: 
Actual project 
cost: £3,526 – 
Project 
completed.) 

LA027, 
LA028, 
LA114, 
LA115, 
LS01 (x2) 

709 £408,365 CIL 

The 
Holbrook 
and Shotley 
Practice  

Holbrook Mitigation may 
be sought from 
planning 
applications 
submitted to 
facilitate the 
initial plans for 

LA068, 
LA075, 
LS01 (x5) 

116 £66,813 CIL 
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

expansion 
works at The 
Surgery, 
Shotley. 
Mitigation may 
also be sought 
for Holbrook and 
Shotley 
Practice. 

The 
Chesterfield 
Drive 
Practice, 
Ipswich, IP1 
6DW 
And  
Deben Road 
Surgery, 
Ipswich, IP1 
5EN 

Ipswich 
(LPA: 
Ipswich 
Borough 
Council) 

Mitigation will be 
requested to 
support the 
provision of a 
new healthcare 
facility to create 
increased 
capacity in the 
area.  The new 
healthcare 
facility, Tooks, is 
planned to be in 
operation by 
2021. 

LA006, 
LA007, 
LA107 

304 £175,096 CIL 

Hawthorn 
Drive (206 
Hawthorn 
Drive, 
Ipswich IP2 
0QQ)  
and 
Pinewood 
Surgery 
(Branch of 
Derby Road 
Practice) 

Ipswich 
(LPA: 
Ipswich 
Borough 
Council) 
and 
Sproughton 

Mitigation will be 
requested to 
cover the growth 
in the areas 
closest to these 
surgeries. The 
feasibility study 
and option 
appraisal have 
been completed 
and preferred 
location 
selected for a 
new health hub 
in which 
Hawthorn Drive 
is a key 
stakeholder. 

LA005, 
LA008, 
LA009, 
LA012, 
LA013, 
LA014, 
LA016, 
LS01 

1658 £954,963 CIL 

Ixworth 
Practice 

Ixworth 
(LPA: West 
Suffolk) 

No planned 
mitigation as 
minor growth 
planned in 
relation to the 
JLP. 

LS01 5 £2,880 CIL 

Lavenham 
(Branch of 
Long 
Melford) 

Lavenham Mitigation will be 
requested for 
the cumulative 
growth in the 
areas of Long 
Melford and 
Lavenham as 
increasing 

LA069 20 £11,519 CIL 
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

capacity will be 
required to 
cover the 
expected 
population 
growth. 

Laxfield 
(Branch of 
Framlingha
m) 

Laxfield Laxfield is no 
longer a branch 
of Framlingham 
Medical Practice 
which has had a 
large extension 
completed 
recently to 
increase 
capacity 
significantly. 
Mitigation may 
be requested 
should 
developments 
require the need 
to increase 
capacity. 

LS01 (x2) 62 n/a n/a 

The Long 
Melford 
Practice  

Long 
Melford 

Mitigation will be 
requested for 
the cumulative 
growth in the 
areas of Long 
Melford and 
Lavenham as 
increasing 
capacity will be 
required to 
cover the 
expected 
population 
growth. 

LA045, 
LA113, 
LS01 (x7) 

388 £223,477 CIL 

Riverside 
Health 
Centre 
(North East 
Essex CCG) 

Manningtree Mitigation would 
be sought for 
cumulative 
growth in the 
vicinity of this 
practice. 

LA053 70 £40,318 CIL 

Mendlesha
m Surgery 
(main 
surgery) 

Mendlesha
m 

Mitigation will be 
requested to 
cover the growth 
in both 
Mendlesham, 
Bacton and 
surrounding 
catchment 
areas. Options 
currently being 
looked at 

LA073, 
LS01 (x2) 

90 £51,838  
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

Mendlesham 
Medical Centre 
to increase 
capacity. 

Needham 
Market 
Country 
Practice 

Needham 
Market  

Mitigation will be 
requested as 
options are 
currently being 
explored for 
increasing 
capacity, as 
stated in the 
Needham 
Market NP the 
CCG is happy to 
work with the 
local council in 
finding a 
solution. 

LA030, 
LA031, 
LA032, 
LA076, 
LS01 (x7) 

375 £215,990 CIL 

The Surgery 
Otley 
(Chapel Rd, 
Otley, IP6 
9NT) 

Otley (LPA: 
East 
Suffolk) 

No planned 
mitigation as 
minor growth 
planned in 
relation to the 
JLP. 

LS01 15 £8,640 CIL 

Stanton 
Surgery, 10 
The Chase  
Stanton, 
Bury St 
Edmunds 
IP31 2XA 

Stanton 
(LPA: West 
Suffolk) 

Stanton Surgery 
is in the process 
of obtaining 
planning 
permission to 
increase 
capacity at the 
surgery and in 
the process of 
removing the 
portable cabin in 
the car park. 
Mitigation will be 
requested 
towards the 
expansion. 

LA091, 
LA092, 
LS01 (x7) 

224 £129,018 CIL 

Stow Health 
and Combs 
Ford 
(Combs 
Ford 
Surgery)  

Stowmarket Mitigation will be 
requested via 
either CIL or 
S106. The 
amount of 
development will 
require a new 
strategy for 
Stowmarket and 
immediate 
vicinity and a 
feasibility study 
has been 
commissioned 

LA033, 
LA034, 
LA035, 
LA036, 
LA037, 
LA038, 
LA067, 
LA077, 
LA078, 
LA100, 
LA104, 
LA112, 
LS01 (x6) 

2596 £1,495,22
5 

CIL / s106 
(s106 from 
existing 
commitme
nts of 
strategic 
sites. 
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Healthcare 
Practice 

Settlement 
where 

practice is 
located 

Anticipated 
mitigation 

Emerging 
JLP site 

allocation 
references 

Emerging 
JLP site 

allocation 
number of 
dwellings 

Use of 
agreed 

cost 
multipliers 

Funding 
Mechanism 

to look into how 
best to provide 
primary care in 
the area for the 
duration of the 
JLP. 

Stradbroke 
(Branch of 
Fressingfield
) 

Stradbroke Mitigation will be 
sought for 
cumulative 
growth in the 
vicinity of this 
practice. 

LA080, 
LA081, 
LA082, 
LA083 

215 £123,834 CIL 

Siam 
Surgery 
(Sudbury 
Community 
Health 
Centre) and 
Hardwicke 
House 
(Stour 
Street) 
(including 
Meadow 
Lane 
Surgery) 

Sudbury Mitigation will be 
requested to 
create additional 
capacity within 
the practice. 
Options are 
currently being 
explored as to 
how this would 
be developed 
across the 
affected 
surgeries. 

 LA041 130 £74,876 CIL 

Woolpit 
Health 
Centre  

Woolpit Mitigation will be 
requested to 
increase 
capacity within 
the area.  
Current projects 
include the 
expansion of the 
car park for the 
Woolpit practice. 

LA062, 
LA063, 
LA064, 
LA065, 
LA066, 
LA084, 
LA085, 
LA086, 
LA087, 
LA088, 
LA089, 
LA090, 
LA093, 
LA094, 
LA095, 
LA097, 
LA103, 
LS01 (x8) 

2119 £1,220,48
6 

 

 

4.4.1. The provision of appropriate primary healthcare facilities to support growth 
is a critical item. The necessary expansion of existing surgeries should be 
delivered alongside new growth as it comes forward to ensure that 
healthcare impacts are appropriately mitigated. 
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4.5. MENTAL HEALTH SERVICES - PROVIDED BY NORFOLK AND SUFFOLK 

NHS FOUNDATION TRUST  
  

4.5.1. The Norfolk and Suffolk NHS Foundation Trust has inpatient facilities across 
Norfolk and Suffolk with smaller bases in rural locations.  Many of the 
services are offered in the community. Service users are helped to get the 
support they need in an environment familiar to them. 
 

4.5.2. The Trust provides a wide range of health and social care services 
specialising in mental health care, including: 
• Child and adolescent mental health 
• Community mental health  
• Crisis resolution 
• Inpatient care 
• Older people and dementia 
• Learning disability 
• Community eating disorder 
• Wellbeing and improving access to psychological therapies 

 
4.5.3. The above services provide clinical interventions to address complex mental 

health needs as well as certain specialist difficulties such as ADHD and 
Autism.  The Facilities list below provide a range of qualified and experienced 
clinicians including doctors, nurses, social workers, support worker, 
psychologists and psychological therapists. 

 
Table 18: Mental Health – Existing facilities for residents of Babergh and Mid 
Suffolk 
 

Community Mental 
Health Facilities 

Settlement 
where facility 
is located 

Anticipated 
mitigation 

Catchment LPA Duty to cooperate 
matter 
 

Hospital Road Site 
 

Bury St 
Edmunds 

* West Suffolk With West Suffolk 

Child Health Centre 
 

Bury St 
Edmunds 

* West Suffolk With West Suffolk 

Child Development 
Centre 
 

Bury St 
Edmunds 

* West Suffolk With West Suffolk 

Sudbury Health 
Centre 
 

Sudbury * Babergh & Mid 
Suffolk 

n/a 

Haymills House 
 

Stowmarket * Babergh & Mid 
Suffolk 
 

n/a 

Haverhill Health 
Centre 
 

Haverhill * West Suffolk With West Suffolk 

Riverside View Wickham 
Market 
 

* East Suffolk With East Suffolk 

Mariner House Ipswich * Ipswich Borough 
Council 

With Ipswich Borough 
Council 
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Walker Close Site 
 

Ipswich * Ipswich Borough 
Council 

With East 
Suffolk/Ipswich 
Borough Council 

Former St Clements 
Hospital Site 

Ipswich * Ipswich Borough 
Council 

With Ipswich Borough 
Council 
 

Inpatient Mental 
Health Facilities 

Settlement 
where facility 
is located 
 

Anticipated 
mitigation 

Catchment LPA Duty to cooperate 
matter 

Wedgwood Unit 
 

Bury St 
Edmunds 
 

* West Suffolk With West Suffolk 

Woodlands Unit Ipswich * Ipswich Borough 
Council 

With Ipswich Borough 
Council 
 

Foxhall House Ipswich * Ipswich Borough 
Council 

With Ipswich Borough 
Council 
 

Suffolk Rehabilitation 
and Recovery 
Services 
 

Ipswich * Ipswich Borough 
Council 

With Ipswich Borough 
Council 

Walker Close Site – 
Bungalows 
 

Ipswich * Ipswich Borough 
Council 

With Ipswich Borough 
Council 

 

*NSFT’s draft Estates Strategy is awaiting Trust Board approval.  The delivery of 
community services is currently under review following COVID-19.  Anticipated 
mitigation in light of planned growth is being prepared, please see paragraph 4.3.9 
above. 
 

4.5.4. As referred above, the impact of COVID-19 is not fully assessed at this stage, 
however it is understood that the mid to long term impact on the health 
services and facilities may further change the current understanding for 
health provision, and this will therefore be further evaluated for the next 
edition of this IDP. 
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4.6. ACUTE HOSPITALS AND COMMUNITY SERVICES - PROVIDED BY 

EAST SUFFOLK AND NORTH ESSEX NHS FOUNDATION TRUST AND 

WEST SUFFOLK NHS FOUNDATION TRUST 
 

4.6.1. East Suffolk and North Essex NHS Foundation Trust (ESNEFT) provides 
hospital and community health care services for Colchester, Ipswich and 
local areas.   The Trust provides services from Colchester and Ipswich 
hospitals, and provides community services in Suffolk.   Community hospitals 
are located in Aldeburgh, Clacton, Halstead, Harwich and Felixstowe and 
Bluebird Lodge near Ipswich. 
 

4.6.2. West Suffolk NHS Foundation Trust (WSFT) provides hospital and 
community health care services for the Bury St Edmunds area. 

 
Table 19: Acute Hospitals and Community Services – Existing facilities for 
residents of Babergh and Mid Suffolk 
 

Acute Hospitals  Anticipated 
mitigation 

Catchment LPA 

Colchester Hospital 
 

** Colchester Borough Council 

Ipswich Hospital 
 

** Ipswich Borough Council 

West Suffolk Hospital, Bury St 
Edmunds 

** West Suffolk Council 

Community Hospitals Anticipated 
mitigation 

Catchment LPA 

Bluebird Lodge, 
(Ravenswood, Ipswich) 
Community Hospital 

** Ipswich Borough Council 

Colchester Community 
Hospital 
 

** Colchester Borough Council 

Felixstowe Community 
Hospital 
 

** East Suffolk Council 

Glemsford Community 

Hospital 

 

** Babergh and Mid Suffolk District 
Councils 

**Anticipated mitigation in light of planned growth is being prepared, please see 
paragraph 4.3.9 above. 
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4.7. AMBULANCE SERVICES - PROVIDED BY THE EAST OF ENGLAND 

AMBULANCE SERVICE TRUST 
 

4.7.1. The East of England Ambulance Service NHS Trust (EEAST) operates 
ambulance services within Babergh and Mid Suffolk.  The summary position 
of its Estate Strategy (2020-2025) and Integrated Transformation Plan is to 
focus on ensuring the Trust’s estate meets the following: 

• Is compliant with legislation, guidelines and best practice 

• The estate is an enabler, not a driver, of service delivery  

• Is fit for purpose and safe 

• Contributes to improved patient care and safety 

• Is located in the right place to meet service needs and patients’ needs 

• Has a mix of facilities to undertake all the Trust’s duties 

• Is dynamic and easily adaptable to respond to changing needs 

• Embraces technological developments to enhance its operation and 
reduce running costs 

• Underpins high performance principles to meet response time and 
maximise economic efficiencies 

• Fosters joint working with other healthcare, emergency and public 
sector organisations 

 
4.7.2. The strategic direction for estates is to act as an enabler of the Trust’s clinical 

strategy. The estate will be high performing, contributing to the overall wider 
sustainability of the Trust. 
The objectives of this estate strategy are to: 

• Optimise the asset holding - To provide short, medium- and long-term 
plans to produce an estate portfolio which provides facilities in the right 
place and of the right type to allow an agile and responsive service 
delivery to the public based on a changing population.  

• Support strategic service initiatives - the Trust will ensure that it 
provides an estate portfolio that supports its strategic objectives as set 
out in the Trust’s overall business plan. 

• Maintain the existing capital estate - the Trust will strive to reduce as 
far as practical backlog maintenance on all buildings for retention in the 
medium to long term. It will ensure statutory compliance, moving towards 
better utilisation, energy efficiency and overall quality in the built 
environment. 

• Enable remote and flexible working - to increase productivity and 
effective time management of staff through initiatives such as flexible 
working, communications, and access to welfare facilities. 

• Deliver a Reconfiguration strategy - Effectively manage premises and 
asset disposals and acquisitions in line with the Clinical and Commercial 
Strategies. 

 
4.7.3. The key objectives for the Estates strategy are to support the other Trust 

strategies to deliver the vision and goals for each and ultimately the Trust: 

• Urgent and Emergency Care: increase working with wider Healthcare, 
Emergency, Public Sector, private providers, further education, and 
military partners; 
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• AOCs: provide technically innovative facility/ies in the right location/s with 
increased resiliency and capacity to cope with additional services such 
as NHS111; 

• Patient Transport Services: increase capacity in estate to absorb 
additional stand-alone fixed term contracts 

• HART: located and equipped to support HART operations 

• Make Ready and Fleet: allow implementation of strategies 
recommended in the Carter Report to transform these services releasing 
more vehicle and clinical time for operational service delivery. 

 
4.7.4. A resulting estate configuration will consist of a: 

• network of 18 ambulance hubs containing Make Ready services, most of 
which will collocate Fleet workshops and Medical Device services. 

• The Hubs will be complemented by a reconfigured network of Ambulance 
stations consisting of Reporting Post Ambulance Stations where staff and 
vehicles start and end shifts, and Response post Ambulance Stations 
where vehicles are strategically positioned to meet demand led response 
times. 

 
4.7.5. In reference to Babergh and Mid Suffolk, the three nearest Hubs providing 

services for residents are located in Bury St Edmunds, Ipswich and 
Colchester.  

 
4.7.6. Although individual designations of Ambulance Stations are yet to be 

defined, the service provided will not be diminished; only the staffing ‘base’ 
will be affected. 

 
4.7.7. All ambulances will be cycled through the hubs for servicing, cleaning and 

making ready for service. This will increase the efficiency of services 
resulting in more vehicles available and more clinical on-road time. 
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Diagram 2. – East of England Ambulance Service, Network of Ambulance Hub 
 

 

4.7.8. EEAST Estates Strategy takes into account growth in demographics of 
population changes and therefore any increase in requirements to meet 
these changes will require modelling to account for the required increased 
workforce. 
 

4.7.9. EEAST are currently participating in work to understand what resources are 
needed to meet patient demand with major construction projects plans for 
the East of England (Sizewell C, Bradwell B, and major transport 
infrastructure projects). 

 
4.7.10. Further to this, as referred above in paragraph 4.3.9, through the work 

of the NHS Integrated Care Systems (ICS) Task and Finish Group, EEAST 
is in the process of preparing evidence for developer contributions towards 
the cost of providing additional facilities and services as a result of additional 
residential growth.  Therefore, as for Mental Health and Acute and 
Community Hospitals, this information will be provided in due time. 
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5. TRANSPORT 
 

5.1.1. This section of the IDP has been prepared jointly with the infrastructure 
planning and highways department of Suffolk County Council, as well as 
involving Highways England in relation to the two major truck roads of the 
A12 and A14.  Network Rail and Greater Anglia have also been consulted 
on the proposed sites for allocation and their impact on the railway network 
and infrastructure. 
 

THE WIDER CONTEXT 
 

5.1.2. Highways England is responsible for the Country’s strategic road network, 
including the A12 and A14 in our Districts.  Other roads are the responsibility 
of Suffolk County Council as the Local Highway Authority. 
 

5.1.3. Strategically, the New Anglian Local Enterprise Partnership (NALEP) has 
produced The EAST Integrated Transport Strategy for Norfolk and Suffolk, a 
strategy for growth and opportunity, May 2018.  The New Anglia Local 
Transport Board partners have developed this Integrated Transport Strategy 
which sets out the ambitions, collective goals for delivery and how these can 
be brought to fruition. The Strategy also provides the foundation for the newly 
formed sub-national transport forum: Transport East. 

 
5.1.4. The strategy reports on areas where the evidence shows there are significant 

opportunities and commitment for continued growth. The priority places 
identified are: 

• Ipswich and the surrounding area; 

• Norwich and the Greater Norwich area; 

• The Norfolk and Suffolk Energy Coast, including Bacton, Great 
Yarmouth, Lowestoft and Sizewell, with assets on and offshore; 

• The Cambridge-Norwich corridor growth – connecting two global centres 
of research; 

• The critical east-west growth corridors along the A47 from Lowestoft and 
Great Yarmouth to King’s Lynn and the A14 from Felixstowe through 
Ipswich, Stowmarket, Bury St Edmunds, Newmarket and Haverhill to 
Cambridge and Peterborough; 

• King’s Lynn - and the A10 and rail corridor to Cambridge. 
 

5.1.5. In addition, the Suffolk Chamber is leading the multi-partner “No More A14 
Delays in Suffolk” campaign to secure:  

• improvements to key junctions on the A14 at Ipswich Bury St Edmunds and 
Newmarket; 

• major maintenance schemes on the A14 between Haughley and Woolpit 
and between Copdock and the Orwell Bridge; and 

• a comprehensive feasibility study of the A14 from the M11 at Cambridge to 
Felixstowe to address remaining concerns about the A14 and the impact of 
future growth in the county and across the UK. 
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5.1.6. The “No More A14 Delays in Suffolk” campaign has the backing of many 
partners including businesses, all of the county’s MPs and local authorities, 
and New Anglia and GCGP LEPs.  The campaign also emphasises the role 
of the Port of Felixstowe and the role of the energy coast. 
 

5.1.7. In relation to the A14, as it is a key trade route, the issue of its maintenance 
was emphasised in a report on The Strategic Road Network published at the 
end of 2017.  The Road Investments Strategy (RIS) 2 is a five-year 
investment programme for Highways England that runs from 2020 to 2025, 
RIS 3 then runs from 2025 to 2030. Highways England East are in particular 
advocating improvements to the Copdock Interchange (A12/A14) and the 
Fiveways junction on the A11, Barton Mills (near Mildenhall). Other schemes 
in the region are the A12/A120 in Essex and the A47 in Norfolk. Highways 
England Roads Investment Strategy programme includes: - 

o Junction 55 – Copdock Interchange -flyover from southbound 
direction to the east. (currently identified for consideration in the 
Roads Investment Strategy 3, 2025-2030.) 

 

THE LOCAL CONTEXT FOR RESIDENTS OF BABERGH AND MID SUFFOLK 
 

5.1.8. The Suffolk County Council Local Transport Plan (LTP) to 2036 is currently 
under review and sets Suffolk County Council’s long-term transport strategy. 
The key focus of the plan is to support Suffolk’s economy and to support 
future sustainable economic growth. 
 

5.1.9. The LTP identifies the following key transport issues for Babergh: 

• A12, A14 and Copdock improvement  

• Access to education (e.g. Suffolk One) 

• Felixstowe to Nuneaton rail improvements to allow freight modal shift  

• Hadleigh – local service, dial a ride  

• Hadleigh Benton Street road improvements 

• Linking new strategic development to town centres  

• Lorry parking within the district  

• Speed and management of A134 

• Sudbury bus station development and surrounding town centre 
environment  

• Sudbury Congestion Relief Scheme  

• Sudbury residents parking, long stay parking, lorry parking  
 

5.1.10. For Sudbury, it was announced in April 2020 that Suffolk County Council 
has submitted an application to the Department for Transport 2020/21 Pinch 
Point Fund, seeking money to carry out work to key junctions around the 
town, as well as enhancing public transport provision to help address the 
long standing traffic issues in Sudbury.  The proposals include new bus stops 
in North Street, East Street and Great Eastern Road, in addition to a ‘bus 
gate’ at the northern end of North Street, to give priority access to buses.  
The application also seeks to implement improvements at several key 
junctions, including Great Eastern Road, East Street, Girling Street, Ingram’s 
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Well Road and Newton Road, as well as redesign of the existing Girling 
Street car park, providing additional space for school buses ad coaches. 
 

5.1.11. The key transport issues for Mid Suffolk are: 

• A14 Strategic route improvements 

• A140 and A1120 junction enhancements (Earl Stonham) 

• Cycle network improvements / pedestrian improvements 

• Eye (A140, with two new roundabouts and road link, work underway for 
completion September 2020) 

• Haughley railway junction improvements 

• Ipswich Northern Route - Suffolk County Council is proposing three 
potential routes connecting the A14 to the A12 were: an 'inner' corridor 
from Claydon to Martlesham; a 'middle' corridor from Claydon to 
Woodbridge; or an 'outer' corridor from Needham Market to Melton. 

• Local access to key services  

• Lorry management 

• Rural bus provision  

• Rural footpaths  

• Stowmarket improvements to town based bus services 

• Stowmarket measures to tackle congestion 

• Stowmarket transport interchange  
 

5.1.12. Funding for transport provision will come through a combination of 
National and Regional funding and developer contributions.  Depending on 
the detail of individual development schemes, certain items will be needed 
to enable development to proceed. In addition, many of the public transport 
initiatives should ideally be in place once the number of occupants of any 
given scheme reach a certain critical mass. This will need to be carefully 
planned as part of the application process. 
 

5.1.13. The predominantly rural nature of Mid Suffolk and Babergh districts raise 
accessibility issues for residents in accessing key services, and while 
development will create opportunities for new services to be created there is 
also a danger that where there is no local provision it will generate greater 
levels of car use.  Where services remain remote from some settlements it 
also raises issues about access by public transport. 

 
5.1.14. SCC’s approach recognises that traffic congestion is a common theme 

in urban areas and that housing and employment growth is likely to intensify 
the pressure on our road networks, leading to unacceptable delays in many 
places unless action is taken. Reducing demand on the road network will 
improve journey time reliability for car and bus users, while also benefiting 
pedestrians, cyclists and residents through lower volumes of vehicles and 
fewer air, noise and segregation issues. Within the larger urban areas 
advanced traffic management and control systems will help to achieve 
greater efficiency, and priority for buses at busy junctions.  The technology 
will also enable better information for transport users on roadside displays 
and via the internet and mobile phones. 
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Transport Modelling 
 

5.1.15. To assess the impact of the proposed sites for allocation in the JLP on 
the road network, multiple model runs have been carried out by consultant 
WSP using the Suffolk County Transport Model (SCTM).  This modelling has 
been prepared in partnership with Suffolk County Council as the Highway 
Authority, along with the neighbouring local planning authorities within the 
Ipswich Strategic Planning Area for earlier model runs and including West 
Suffolk from the Spring 2020 model runs. 

 
5.1.16. B&MSDC have commissioned Model Run 9, which includes preferred 

sites for assessment for the next stage of the emerging Joint Local Plan. In 
preparing this Model Run, discussions with West Suffolk Council have taken 
place, who themselves will be undertaking transport modelling work using 
the SCTM to inform their emerging Local Plan. 

 
5.1.17. A summary of the main issues emerging from the modelling results that 

are impacting the strategic road network is shown in the table below.  The 
results reflect two stages of assessments, ‘with’ and ‘without’ demand 
adjustments which have been implemented and what this subsequently 
means for the locations on the highway network which show capacity issues. 
The demand adjustments represent mitigation measures which will lead to a 
modal shift away from car travel. 
 

Table 20: Strategic Road Network issues identified in relation to the planned 
growth and results from Transport Model Run 9, June 2020. 
 

Junction

/ Link / 

Area 

Location 
Main Stress Points 

(AM/PM and 2026/2036) 

Anticipated mitigation to 

unlock highway pinch points 

and 

 estimated costs 

Priority 

(Critical/ 

Essential/ 

Desirable) 

Junction 

A14 

Junction 58 

Seven Hills 

A12 north approach close to 

capacity in 2026 AM and at 

capacity in 2036 AM. 

 

A1156 Felixstowe Road approach 

close to or at capacity in 2036. 

 

A14 West Bound On-Slip is over 

capacity in 2036 PM, approaching 

capacity in 2036 AM. 

 

Demand adjustment decreases 

capacity issues on West-Bound 

On-Slip in 2036 AM, and 

significantly reduces A1156 

capacity issues in 2036 PM. 

Mitigation expected largely 

from development in East 

Suffolk (Brightwell Lakes 

development).  Contributions 

may be required from future 

developments in Babergh/Mid 

Suffolk. 

Essential 
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Junction 

A14 

Junction 57 

Nacton 

East Bound Offslip is over 

capacity in all time periods. 

 

West Bound Offslip is over 

capacity in 2026 PM and all time 

periods in 2036 

 

A1189 Nacton Road approach is 

over capacity in the AM in all 

scenarios 

 

Demand adjustments mean A12 

West Bound Offslip is operating 

within capacity in 2026 PM and 

2036 AM due to decreases delays 

on the A14 mainline 

Main issue is with link capacity 

in the PM peak. Mitigation 

necessary to reduce local 

demand on the A14, across 

the Orwell bridge. 

 

The ISPA Transport Mitigation 

Strategy  proposes a package 

of mitigation measures which 

is being further developed and 

implemented by SCC and the 

ISPA authorities (Ipswich 

Borough Council, East Suffolk 

and Babergh & Mid Suffolk 

District Councils. Please refer 

to IDP095 project below. 

Town centre 

mode shift: 

Critical 

 

Junction 

improvement: 

Essential/Desir

able 

Junction 

A14 

Junction 56 

Wherstead 

East Bound Onslip is over 

capacity in AM in all scenarios. 

 

West Bound Offslip is over 

capacity in 2036 AM. 

 

A137 South approach over 

capacity in all AM scenarios as 

well as PM 2036. 

 

A137 North approach over 

capacity in PM 2036. 

Contributions required from 

development within the area. 

Highway improvements 

currently proposed as part of 

two employment development 

schemes: DC/19/02798 and 

DC/19/05093, both granted 

28/09/2020.  Additional 

contributions may be required 

subject to further investigation.  

 

The works proposed under 

DC/19/02798 and 

DC/19/05093, consist of 

upgrades to Junction 56 

through replacing both 

teardrop-shaped roundabouts 

with new, standard, larger 

roundabouts, provision of new 

and widened cycleways and 

footways, a new toucan 

crossing on the A137 and bus 

stops. The highway works 

would be carried out under a 

Section 278 (S278) agreement 

of The Highways Act 1980, 

which is granted outside of the 

planning process by the SCC 

Highway Authority or 

Highways England, enabling 

developers to carry out works 

on the highway to the 

satisfaction of the Highway 

Authority to ensure they are 

adoptable. 

 

Further to the above 

measures, the ISPA Transport 

Mitigation Strategy  proposes 

a package of mitigation 

measures which is being 

Essential 



Infrastructure Delivery Plan – September 2020  72 

further developed and 

implemented by SCC and the 

ISPA authorities. Please refer 

to IDP095 project below. 

Link 

A14 

Junction 55 

Copdock to 

A14 

Junction 56 

Wherstead 

(mid 

junction) 

Eastbound main carriageway is 

over capacity in 2036 AM, almost 

at capacity in 2026 AM. 

 

Demand adjustment in 2026 leads 

to main carriageway operating 

within capacity in the AM. 

Mitigation to be dealt with 

through national intervention. 

Currently identified for 

consideration in the Roads 

Investment Strategy 3 

(RIS3), 2025-2030. 

Position to be reviewed at 

B&MSDC JLP Plan Review 

stage. 

 

The ISPA Transport Mitigation 

Strategy  proposes a package 

of mitigation measures which 

is being further developed and 

implemented by SCC and the 

ISPA authorities. Please refer 

to IDP095 project below. 

Critical 

Junction 

A14 

Junction 54 

Sproughton 

East Bound main line is over 

capacity in all scenarios after on-

slip merge. 

Further investigation required 

by SCC and Highways 

England regarding mitigation 

scheme.  Potential mitigation 

schemes to discourage 

junction hopping to also be 

investigated. 

 

The ISPA Transport Mitigation 

Strategy proposes a package 

of mitigation measures which 

is being further developed and 

implemented by SCC and the 

ISPA authorities. Please refer 

to IDP095 project below. 

Essential/Desir

able 

Link 

A14 

Junction 52 

Claydon 

Eastbound mainline over capacity 

in all time periods after merge. 

 

Eastbound Off Slip over capacity 

in 2036 AM and PM. 

 

Westbound Off Slip over capacity 

in 2036 AM. 

Potential improvements at the 

junction of the B1113/1113 

(Bramford Road) - all 

movements junction.  Further 

investigation necessary to 

ascertain the cumulative 

impact of growth along the 

A14 corridor, which now 

includes the Snoasis 

development and Port One 

business park.  Further 

understanding of East-West 

movements may be beneficial 

for Plan review stage, as 

Ipswich Northern Route project 

currently not being pursued. 

Essential 
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Junction 

A14 

Junction 44 

Bury St 

Edmunds 

South East 

East Bound Offslip 

Mitigation for slip road 

improvements to be 

considered as part of the 

planning application process. 

Part of Bury Vision 2031 

mitigation funding. 

Essential 

Junction 

A14 

Junction 43 

Bury St 

Edmunds 

North East 

East Bound Off Slip over capacity 

in AM. 

 

West Bound Off Slip approaching 

capacity in 2036 PM. 

 

Compiegne Way approach over 

capacity in PM. Close to capacity 

in AM 2036. 

This is primarily a Local Road 

Network (LRN) issue on 

Compiegne Way which has a 

knock-on effect on the 

Strategic Road Network 

(SRN). The slip road is 

relatively short, which reduces 

resilience on the SRN. 

Mitigation schemes are part of 

Bury St Edmunds Vision 2031 

to unlock this local highway 

pinch point, through the 

construction of the Eastern 

Relief Road (Policy BV13) 

linking both the existing and 

proposed development at 

Moreton Hall with the A14 

Junction 45. Whilst the 

Western Relief Road 

connecting Westley Road with 

Newmarket Road would also 

improve flow between 

Junctions 43 and 42. 

Essential 

Link 

A12 

Junction 32 

Capel St 

Mary 

North 

Bound 

North Bound mainline operates 

within capacity, however 

approaching capacity by AM 

2036. 

Mitigation through proposed 

Joint Local Plan site allocation 

LA055 and other sites within 

the area.  

Critical for 

LA055 

Junction 

and Link 

A1071 / 

B1113 

– Swan Hill 
A1071 and B1113 approaches are 

over capacity in all time periods. 

A1071 West approach over 

capacity by 2036, with A1071 East 

also approaching capacity in 2036 

PM. 

 

A1071 / Hadleigh Road operates 

within capacity with Wolsey 

Grange mitigation. 

 

B1113 Burstall Lane / Lower 

Street (Sproughton) - Lower 

Street approach over capacity in 

2036 PM. 

Mitigation for junction 

improvements to be 

considered as part of the 

planning application process.  

Signalisation and amendment 

to layout may be considered.  

Further investigation required 

to understand the impact of 

the delay. 

 

Mitigation measures identified 

under current applications 

(Wolsey Grange proposals) in 

this area: - Footways 

improvements in Sproughton - 

Zebra crossing in Sproughton - 

Junction improvements A1071, 

- Improved pedestrian links 

between Sproughton and 

Bramford. 

Critical 

A1071 / 

Hadleigh 

Road 
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5.1.18. In terms of local highway infrastructure mitigation relating to the 
proposed site allocations, the general needs are identified in the table below 
per settlement. 

 
5.1.19. Funding mechanism will be provided through developer contributions 

under Section 278 or Section 106. Timeline for mitigation measures are to 
refer to the expected delivery of each site, and requested prior to occupation 
of the first dwelling, on each site. 

 

DC/19/00567 Approved at 

committee of 07/10/2020, 105 

dwellings,  applicant funding a 

new spine road to divert traffic 

away from the B1113/Lower 

Road staggered junction, 

alleviating congestion and 

reducing conflict with 

pedestrians and cyclists. 

Junction 

and Link 

A1071 / 

A134 

Assington 

Road 

Near 

Newton 

A1071 over-capacity in all time 

periods. A134 approaches over 

capacity by 2026 PM, and all 

scenarios in 2036. 

Mitigation potentially 

introducing signalised junction 

and speed limit. Issue of 

cumulative growth impacting 

the area (from Sudbury, 

Hadleigh, Boxford, Newton, 

Assington, Leavenheath, 

Nayland, Colchester).  

Essential 

Junction 

and Link 

B1067 

Bramford 

Road / 

Sproughton 

Road 

Bramford Road West and 

Sproughton Road approach are at 

capacity in 2036 AM. Operates 

close to capacity in the PM. 

 

Demand adjustments ensure 

junction is operating within 

capacity in 2036 AM but is still 

congested. 

Whilst the Europa Way link 

may take some pressure off 

this junction, it is unlikely to 

make a significant difference. 

Reducing demand via modal 

shift is best option, as part of 

the proposals below. 

Ped/Cycle bridge at Sugar 

Beet/Elton Park could be 

considered. 

Essential 

Junction 

and Link 

A1214 / 

Scrivener 

Drive 

Roundabout 

No capacity issues at junction 

improvements with Wolsey 

Grange improvements included. 

Capacity issues present at 

pedestrian crossing for 

southbound exit. 

Need to monitor the outcomes 

of the Wolsey Grange phase 1 

improvements. 

Critical 

Area 

Ipswich 

Town 

Centre / 

ISPA 

Transport 

Mitigation 

Strategy 

Ipswich town centre (Crown 

Street, Star Lane) and Ipswich 

Northern Ring Road (A1214) 

ISPA Transport Mitigation 

Strategy - Package of 

mitigation measures to deliver 

modal shift and mitigate 

impacts on the wider Ipswich 

highways network. 

Funding mechanisms currently 

being developed. 

Critical 
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5.1.20. In accordance with emerging Joint Local Plan Policy LP32 on ‘Safe, 

Sustainable and Active Transport’,  development proposals that are 
expected to, or likely to cause a significant increase in transport movements, 
should be supported by a Transport Statement (TS) or Transport 
Assessment (TA). As indicative thresholds a transport statement will be 
required for residential developments between 50 and 80 dwellings and a 
transport assessment should accompany residential developments of over 
80 dwellings, however other circumstances will also be considered.  The 
policy also specifies that non-residential developments will be considered on 
a case by case basis. 

 
Table 21: Highways mitigation measures identified in relation to the JLP 
proposed site allocations 
 

Settlement  Anticipated mitigation 

Acton 
Mitigation for the proposed JLP land allocation will require: 
- Land south of Tamage Road (LA045) - there is a need to construct a 
footway link along the site frontage and link to the existing footway network. 

Barham 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Bus stops to be provided. 
- Land to the east of Norwich Road (LA001) and Land to the north of 
Church Lane (LA002) - Footways to be internal to development and linked 
between each site. 

Bildeston 

Mitigation for the proposed JLP land allocation will require: 
Land south of Wattisham Road (LA048) – The carriageway needs to be 
widened and a footway required for this site.  This should link to the existing 
footway network, providing a safe route to school. 

Botesdale & 
Rickinghall 

Mitigation for the proposed JLP land allocations will require: 
- New footway links and footway crossing improvements. 
- Traffic calming measures.  

Bramford 

Mitigation measures identified under current applications in this area would 
be required: 
- Footways improvements in Sproughton 
- Zebra crossing in Sproughton 
- Junction improvements A1071 
- Improved pedestrian links between Sproughton and Bramford.  

Brantham 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic management scheme to reduce accidents (where necessary). 
- Bus stops improvements (where necessary). 
- Junction improvements (where necessary). 
- Land south of Ipswich Road (LA053) – a footway along the frontage of the 
site will be required and existing bus stops near to the site would benefit 
from improvements, such as improved shelters and layby.  The footway 
should link to the existing network and provide access to the school. 

Capel St 
Mary 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- New cycleway link between Capel St-Mary, Copdock and Wolsey Grange, 
Ipswich (Old London Road Copdock/Washbrook (allocate space for 
segregated cycling on ex A12 dual carriageway) 
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Settlement  Anticipated mitigation 

- Traffic management scheme to reduce accidents (where necessary). 
- Bus stops improvements (where necessary). 
- Junction improvements (A12 Junction 32 A, in relation to on-slip roads). 
- Land at Red Lane, north of A12, south of Rembrow Road (LA055) – The 
site has pedestrian access via Old London Road, however the multiple 
accesses to existing footways to the north of the site is also required. 

Copdock 
and 

Washbrook 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- New cycleway link between Capel St-Mary, Copdock and Wolsey Grange, 
Ipswich (Old London Road Copdock/Washbrook (allocate space for 
segregated cycling on ex A12 dual carriageway) 
- Traffic management scheme to reduce accidents (where necessary). 
- Bus stops improvements (where necessary). 
- Junction improvements (where necessary). 
- Land south-east of Back Lane (LA008) – there may be a need to 
construct traffic signals or roundabout due to London Road being dual 
carriageway to allow vehicles to travel south.  Footway 
improvements/widening along London Road with crossing points across the 
central reserve will likely be required.  Contributions towards the above-
mentioned cycleway link between Capel St-Mary, Copdock and Ipswich 
would also be required. 
- Land south-west of London Road (LA009) – existing footway will require 
improvements or widening along London Road with crossing points across 
the central reserve.  

Debenham 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic management scheme to reduce accidents (where necessary). 
- Extend 30mph speed limit (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Both sites, Land to the north of Ipswich Road (LA057) and Land south of 
Low Road (LA056) will depend on each other for vehicular road links. 
LA057 has no pedestrian links so need to go through internal footways to 
LA056 and through to Low Road.  Both sites will also need to ensure a safe 
route to school. 
- Land east of Aspall Road (LA058) – construction of footway needed along 
Aspall Road to footway network. (There may be engineering difficulties due 
to high banks adjacent to properties).  This sites will also need to ensure a 
safe route to school. 
- In addition to the criteria set out in the Debenham Neighbourhood Plan, 
Transport Statements will be required for the proposed allocations of 
LA056, LA057 and LA058. 

Elmswell 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Contributions towards cycle/pedestrian link between Elmswell and 
Woolpit. 
- Land to the north of Church Road (LA064), Land to the north west of 
School Road (LA065) and Land West of Station Road (LA066) - Mitigation 
measures at School Road and Church Road junction (further investigation 
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Settlement  Anticipated mitigation 

would be required in relation to any impact on heritage).  Capacity issues 
with junction of New Road / Warren Lane and Church Road / Cross Street 
would also require further investigation. 
- Need to also consider and mitigate any impact on level crossings.  This 
will be assessed with a Transport Assessment which is needed to 
determine the impact on existing network and cumulative impact of 
development in the area. 

Eye 

Mitigation for the proposed JLP land allocations will require: 
- New footway links.  Including footway improvements along Magdalen 
Street for site allocation LA020 (Land north of Magdalen Street, Eye) 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Public Right of Way (PROW) contribution (where necessary). 

Great 
Blakenham 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements are particularly required for JLP allocation 
LA010 (Land south of Chalk Hill Lane and West of Hood Drive), where 
widening of carriageway to the site from Stowmarket Road and 
improvements to the footway at Chalkhill Lane will be required. 
- Contributions towards Claydon CCTV level crossing mitigation would be 
required. 

Hadleigh 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Public Right of Way (PROW) contribution (where necessary). 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Land north east of Frog Hall Lane (LA028) - Access needs to be to the 
A1071 roundabout, Lady Lane. Two vehicular accesses are required.  
Multiple accesses to existing footway network to the town is also required. 
- Contributions towards mitigation measures to address safety issues of the 
A1071 / A134 Assington Road junction. 

Haughley 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary).  

Lavenham 

Mitigation for the proposed JLP land allocation will require: 
- Traffic calming measures. 
- Land north-west of Melford Road (LA069) – a safe pedestrian crossing 
point will be required at the Sudbury Road and Melbury Road junction. 

Leavenheath 

Mitigation for the proposed JLP land allocation will require: 
- Land south of High Road (LA098) – The site would benefit from a footway 
along the frontage, linking into footways on the Junction at Maple Way.  
This site has no safe route to school.  Home to school transport 
contributions will be required through Section 106. 

Mendlesham 
Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
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Settlement  Anticipated mitigation 

Needham 
Market 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Needham Market Middle School, School Street (LA031) - Junction 
improvements to Causeway junction with School Road. 

Shotley 
Mitigation for the proposed JLP land allocations will require: 
Existing footway to be improved and widened. 

Sproughton 

Mitigation measures identified under current applications in this area would 
be required: 
- Footways improvements in Sproughton 
- Zebra crossing in Sproughton 
- Junction improvements A1071 
- Improved pedestrian links between Sproughton and Bramford. 
- Land to the west of Hadleigh Road (LA013) – Cycle links and pedestrian 
links will be required. 

Stonham 
Aspal 

Mitigation for the proposed JLP land allocations will require: 
- Existing bus stop improvements with shelter. 

Stowmarket 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Land south of Gun Cotton Way (LA033) – Provision of a controlled 
pedestrian crossing may be required. 
- Land north of Stowupland Road and east of Newton Road (LA035) - 
Traffic calming measures on Stowupland Road (B1115). Footway 
improvements will be required along Newton Road. (New footway required 
along frontage to link with existing network, may need additional waiting 
restrictions).  A signalled junction at Stowupland Road/Newton Road 
roundabout may be required. 
- Land north east of the junction of Finborough Road and Starhouse Lane, 
Onehouse (LA036) - Footway links should be internal to the development, 
with access from Union Road.   
- Land south of Creeting Road West, north of Navigation Approach (LA038) 
need to consider station accessibility improvements to facilitate appropriate 
access to the station and mitigate impact. Traffic Regulation Order for 
waiting restriction will be required. 
- Need to also consider and mitigate any impact on level crossings.  This 
will be assessed with a Transport Assessment which is needed to 
determine the impact on existing network and cumulative impact of 
development in the area. 

Stowupland 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Land south of Church Road (LA077) - Pedestrian crossing point needed. 
- Land South of Stowmarket Road (LA078) - Traffic calming measures on 
Stowmarket Road and footway links.  Junction with A1120 and B1115 may 
require signal or roundabout. 
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Settlement  Anticipated mitigation 

Need to consider and mitigate any impact on level crossings.  This will be 
assessed with Transport Assessment and cumulative impact of 
development in the area. 

Stradbroke 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 

Sudbury 
(and Great 
Cornard) 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Land at Tye Farm, Great Cornard (LA042) - There are concerns with 
access from A134.  Access from the A134 may be achieved if a new 
roundabout is provided, subject to the satisfaction of the Highways 
Authority.  Details of the traffic modelling would be assessed at planning 
application stage, through a Transport Assessment.  The 30mph speed 
limit will need to be extended to ensure a new roundabout is included within 
the 30mph zone.  Improvements to the A134, between the existing and 
new roundabouts will be required, including cycle/footway links between 
the site and existing network.  A second access will be 
required.  Improvements to Shawlands Avenue will also be required to 
ensure that footway/cycle way links are provided to the existing network.  It 
may be appropriate to divert bus routes into the site to encourage use of 
public transport. 

Thurston 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Additional bus stops may be required within the settlement. 
- Traffic calming measures (where necessary). 
- Contributions towards the railway station accessibility improvements may 
also be required. 
- Land to the west of Barton Road (LA085) – carriageway widening with 
footway are required along Church Road, with priority system under railway 
bridge. 
- Major accident cluster site at crossways junction of Barton Road and 
Station Hill.  Impact on railway bridge would need to be fully assessed with 
Transport Assessment.  

Wherstead 
Mitigation for the proposed JLP land allocations will require: 
- Land west of Bourne Hill (LA016) – The existing pedestrian access to the 
site is a narrow footway, which may require improvement. 

Woolpit 

Mitigation for the proposed JLP land allocations will require: 
- New footway links. 
- Contributions towards cycle/pedestrian link between Elmswell and 
Woolpit. 
- Contribution towards mitigation measures agreed with SCC and HE for 
A14 junction 47 (DC/18/04247/OUT). 
- Land west of Heath Road (LA097) – will likely require widening of the 
carriage way. 
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Ipswich Strategic Planning Area (ISPA) Transport Mitigation Strategy 
 

5.1.21. The Ipswich Strategic Planning Area (ISPA) consists of the local 
authority areas of Babergh, Mid Suffolk, Ipswich Borough and the former 
Suffolk Coastal district area of East Suffolk. A Board made up of Councillor 
representatives from each local authority and Suffolk County Council meet 
periodically to discuss any strategic cross-boundary matters that are raised. 
A Statement of Common Ground has been developed with the latest version 
published in June 2020. Natural England are also signatories to one part of 
the Statement of Common Ground. 

 
5.1.22. Development in the Ipswich Strategic Planning Area is predicted to 

collectively add to significant strain on the transport network in and around 
Ipswich. Additional highway capacity will not on its own address these issues 
and the ISPA authorities agree that robust steps must be taken to prioritise 
healthy and sustainable travel. A package of transport mitigation measures 
has been identified to reduce vehicle movements. Suffolk County Council as 
the Highway Authority has developed a strategy which contains a package 
of mitigation measures to deliver modal shift and mitigate impacts on the 
wider Ipswich highways network. These include: 

- Transport infrastructure to encourage and support sustainable modes 
of transport 

- A Bus Quality Partnership 
- A Smarter Choices programme 
- Review of car parking and pricing strategies 
- Review of park and ride strategy 
- Junction improvements 

 
5.1.23. The strategy which has been developed by Suffolk County Council 

identifies the costs of delivering these measures and apportionments based 
on impacts related to planned growth within each local planning authority 
area. Babergh and Mid Suffolk District Councils are committed to working 
with the other authorities across the ISPA to ensure that there is a 
coordinated approach to funding the mitigation through the delivery of the 
Joint Local Plan. 
 

5.1.24. A Quality Bus Partnership is in place between Suffolk County Council, 
Ipswich Borough Council and bus operators, which includes the built-up area 
of Ipswich, including parts of Babergh District and East Suffolk District. The 
key detail to be determined is how the measures identified in the evolving 
transport mitigation strategy are funded across the ISPA, how much is 
sought from development, and through what funding mechanism. 

 
5.1.25. Modal shift is described as the change in the mode of transport from car 

trips, in particular single occupancy car trips, to sustainable modes for 
example walking, cycling, car sharing and use of public transport. 

 
5.1.26. In relation to Smarter Choices, this measure is described as the active 

engagement with businesses and individuals to influence people’s travel 
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behaviour towards more sustainable options, such as walking, cycling, 
travelling by public transport and car sharing, delivering modal shift. 

 
5.1.27. The Councils will work with Suffolk County Council and with the other 

Local Planning Authorities in the Ipswich Strategic Planning Area to support, 
through a package of funding sources, a range of new and enhanced 
sustainable transport measures in and around Ipswich. 

 

5.2. SUSTAINABLE MODES OF TRAVEL 
 
Bus services 

 
5.2.1. Bus provision throughout the districts vary considerably in frequency and 

journey times.  Given the dispersed pattern of settlements, the usage of bus 
services in our areas are below national averages.  Further development 
within the A14 corridor, the Core Villages and Market Towns will be able to 
support commercially viable bus services. 
 

5.2.2. SCC’s general approach in rural areas is to work with public transport 
operators and community/voluntary groups to improve levels of accessibility 
to core villages and key service centres. This includes the development of 
demand responsive bus services, which have been trialled with success in 
some areas of Suffolk and refining timetabled services to provide better 
interchange and journey times.  This will also be incorporated with better 
information to make it easier for users to plan their journeys.  A review of 
options for the future provision of more community based rural transport 
services has been undertaken.  A toolkit for communities has been 
developed and work is ongoing to build greater capacity in communities to 
take a more active role for local transport.  

 
Table 22: Public Transport Improvements projects funded by CIL (Updated with 
CIL Expenditure Programme of September 2020) 
 

Settlement Project 
CIL Bid 

Ref 

Project 

Ref 

(Exacom) 

Amount of 

CIL Funding 

Allocated 

Project 

Spend 
Progress 

Capel St 

Mary 

BUS 

PASSENGER 

TRANSPORT 

IMPROVEME

NT Capel St 

Mary – Bus 

Shelter 

Thorney Road 

B19 -

17 

668 £8,000.00  Noted by Cabinet in 

March 2020.  CIL Bid 

offer letter issued 

17/3/20.Offer 

accepted. 

Laxfield PUBLIC 

TRANSPORT 

- Laxfield - Bus 

stops at Mill 

Lane  

M02-

18 

556 £5,000.00 £3,627.63 Noted by Cabinet on 

10th September 

2018. Delegated 

decision taken on 

20th August 2018. 
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Rail Services 
 

5.2.3. In relation to the Railway network, as part of Network Rail’s Strategic 
Business Plan (CP6 plan, 2019 - 2024), the Anglia, Western and Wessex 
routes will get funding of between £2.1 and 2.6 bn.  The focus of the plan is 
on improving safety and reducing delays. 

 
5.2.4. From Greater Anglia, Investment of £1.4 billion in new fleet of trains to 

increase capacity by 40%, new trains (Straddler) introduced in November 
2019.  The new fleet will increase capacity, reduce journey time, increase 

CIL Bid offer letter 

dated 25th 

September 2018 

Offer accepted. 

Project completed 

under budget. 

£1,372.37 has been 

returned to the Local 

Infrastructure Fund. 

Stowmarket PUBLIC 

TRANSPORT 

- Bus stop 

improvements 

Mortimer Road 

Stowmarket 

M05-

18 

531 £35,000.00  Agreed by Cabinet 

on 10th September 

2018. CIL Bid offer 

letter dated 5th 

September 2018. 

Offer accepted. 

Project is at final 

design for ordering 

works. 

Thurston PUBLIC 

TRANSPORT 

Thurston - Bus 

Shelters 

Norton Road  

M20-

18 

641 £13,000.00    Agreed by Cabinet 

on 4th March 2019. 

CIL Bid offer letter 

dated 13th March 

2019. Awaiting 

scheduling of works 

– date uncertain due 

to Covid-19 outbreak 

restrictions.  

Thurston PUBLIC 

TRANSPORT 

Thurston - Bus 

Shelters 

Sandy Lane 

M19-

04 

 

649 £9,600.00  Noted by Cabinet on 

28th August 2019. 

CIL Bid offer letter 

dated 5th September 

2019. Offer 

accepted.   Awaiting 

scheduling of works 

– date uncertain due 

to Covid-19 outbreak 

restrictions.  
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comfort and mobile connectivity whilst travelling (Wi-Fi, USB sockets, 
CCTV).  The new trains are bi-modes, electric and diesel.  Stations will also 
be improved to provide Wi-Fi, CCTV and local customer information screens. 
Frequency of trains will not change.  Punctuality will be improved. 

 
5.2.5. Reported needs for railway improvements arising from growth in Babergh 

and Mid Suffolk relate mostly to level crossings.  The primary concern for 
Network Rail is where development will have an adverse impact on level 
crossings, bridges or stations. Increasing or changing the nature of usage of 
level crossings can lead to increasing risk on the railway. Some bridges are 
narrow and not suitable for intensification of usage. Likewise, stations may 
require upgrade and improvement in order to accommodate additional use 
and operate in a safe and efficient manner. We will continue to consult 
Network Rail as the sites progress through the planning process so that 
Network Rail can provide advice at an early stage on which assets can safely 
be accommodated, and what their legal obligations can allow. 

 
5.4.2.1 Level Crossings 

 
5.2.6. There are several footpath level crossings in the area that may be closed by 

the Network Rail (Suffolk Level Crossing Reduction) Order. The Inspector’s 
Report and Secretary of State’s decision are awaited at present. Any 
footpath level crossings remaining open will need to be addressed on a site-
by site basis. 
 

5.2.7. Generally, as demand for rail travel and rail freight increases, and safety 
technology is improved, level crossings will see longer road closure times, 
and so reliance on the current ‘availability’ of level crossings cannot be relied 
upon to continue. 

 
5.2.8. Network Rail have also provided high level comments on sites which may 

have an impact on the railway infrastructure. 
 
5.4.2.2 Railway Stations 
 

5.2.9. There are 5 railway stations within Babergh and Mid Suffolk, these are at: - 

• Needham Market 

• Stowmarket 

• Elmswell 

• Thurston 

• Sudbury 
 

5.2.10. Current projects for railway station improvements are planned for 
Thurston station in relation to the passenger level crossing, as well as for 
Needham Market and Stowmarket, under the ‘Access for All’ national 
scheme for funding to improve accessibility at rail stations. 

 
Table 23: Railway Station Facilities – Within (white cells) or in proximity (grey 
cells) to Babergh and Mid Suffolk 
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Source: National Rail Website: http://www.nationalrail.co.uk/stations  

Station  
Waiting 
Rooms 

Public 
Wi-Fi 

Toilets (also 
Accessible) 

Existing car 
parking capacity 

Parking 
Charges 
(yes/no) 

Cycle 
parking 

available 

Planned 
improvements 
as part of the 

Local Transport 
Plan 

Bures No No No 
Station Car 
Park - 20 with 0 
accessible 

No - Free of 
charge 

Yes - 4 
spaces 
(cycle 
stands) 

 Rail station 
improvements 
including 
disabled 
access 

Elmswell No No No 
No car parking 
facility 

N/A 

Yes - 6 
spaces 
(cycle 
stands) 

Rail station 
improvements 
including 
disabled 
access  

Needham 
Market 

No No No 
Car Park - 22 
with 1 
accessible 

No - Free 
for railway 
users 

Yes - 10 
spaces 
(cycle 
stands) 

Rail station 
improvements 
including 
improved 
disabled 
access, 
increased car 
parking 
capacity, 
improved 
connectivity to 
bus services 

Stowmarket Yes Yes Yes 
Station Car 
Park - 382 with 
7 accessible 

Yes 

Yes - 74 
spaces 
(Lockers, 
Stands, 
Wheel 
Racks) 

Rail station 
improvements 
through 
committed 
growth 

Sudbury No Yes No 

Council 
Managed Car 
Park - 140 with 
3 accessible 

Yes (Free 
for disabled 
customers 
displaying 
an 
International 
Blue Badge) 

Yes - 30 
spaces 
(cycle 
stands) 

Rail station 
improvements 
including 
disabled 
access 

Thurston No No No 
Station Car 
Park - 14 with 1 
accessible 

Yes 

Yes - 4 
Sheffield 
Stand 
spaces 

Rail station 
passenger 
level crossing 
improvements 

Bury St 
Edmunds 

Yes Yes Yes 
Station Car 
Park - 23 with 2 
accessible 

Yes 

Yes - 24 
spaces 
(Compound, 
Lockers, 
Stands) 

 Unknown 

http://www.nationalrail.co.uk/stations
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Station  
Waiting 
Rooms 

Public 
Wi-Fi 

Toilets (also 
Accessible) 

Existing car 
parking capacity 

Parking 
Charges 
(yes/no) 

Cycle 
parking 

available 

Planned 
improvements 
as part of the 

Local Transport 
Plan 

Diss Yes Yes Yes 
Station Car 
Park - 326 with 
6 accessible 

Yes 

Yes - 36 
spaces 
(Lockers, 
Stands) 

 Unknown 

Ipswich Yes Yes Yes 
Station Car 
Park - 444 with 
9 accessible 

Yes (Free 
for disabled 
customers 
displaying 
an 
International 
Blue Badge) 

Yes - 228 
spaces 
(cycle 
stands and 
108 spaces 
in secure 
cycle 
compound 
available) 

Improvements 
in connectivity 
to and between 
Ipswich village 
including the 
rail station, the 
waterfront and 
central 
shopping area. 

Manningtree Yes Yes Yes 
Station Car 
Park - 570  with 
4 accessible 

Yes 
Yes - 90 
spaces 

Unknown 

Marks Tey Yes Yes Yes 

Station Car 
Park - 
257 spaces with 
8 accessible 

Yes (Free 
for disabled 
customers 
displaying 
an 
International 
Blue Badge) 

Yes - 60 
spaces (2-
tier rack 
spaces) 

 Unknown 

 
Thurston railway station passenger level crossing improvements 

 
5.2.11. The potential for a new passenger underpass is being investigated by 

Network Rail and Suffolk County Council Highways as a potential solution to 
passenger safety issues and increased individual and collective risk to 
passengers.  The level crossing is located at the Elmswell end of Thurston 
Station and provides access from the downside and acts as the only means 
of accessing the up platform. The current Station Platform Crossing is 
protected by Miniature Stop Lights and spoken audible warnings.  Network 
Rail have raised concerns that mitigation is necessary to ensure safety for 
future station users. 

 
5.2.12. A similar underpass project was implemented at Ingatestone railway 

station (Chelmsford area) at a cost of £4.5M.  Although feasibility studies and 
design schemes will be carried out and any projects costed, it is anticipated 
that any underpass option project for Thurston may cost approximately £5M 
and could possibly be funded through the Community Infrastructure Levy (by 
monies to be received from current commitment and new development 
proposed in the Joint Local Plan).  Due to the safety issues raised by Network 
Rail, this project is assessed as critical and will be assessed and prioritised 
against other infrastructure needs for the area.  A CIL bid of £100,000 
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(including £10,000 for a rail safety audit) was agreed by Mid Suffolk District 
Council Cabinet meeting on the 7th September 2020, for a feasibility study to 
take place for Thurston rail station. 

 
Haughley railway junction improvements 

 
5.2.13. This project is estimated to cost £20 million and is needed for 

improvements to the junction to accommodate a Strategic Freight Network 
route wide objective of achieving a capacity of 48 freight train paths per day 
(in each direction) from the Port of Felixstowe to the West Midlands and the 
North in addition to strategic growth of passenger services.  This project plan 
to deliver significantly improved commuter services along the East West line, 
Ipswich to Newmarket to Cambridge. 

 
Stowmarket railway station improvements 
 
5.2.14. Stowmarket railway station improvements under the ‘Access for All’ 

funding was confirmed in Spring 2019, where a bridge is to be built to contain 
lifts on either side of the station.  Delivery is planned by 2024. 

 
Needham Market railway station improvements 

 
5.2.15. Needham Market railway station improvements, also benefiting from the 

‘Access for All’ funding, is due to receive £390,000 to improve accessibility, 
as announced in February 2020.  The project includes two stages of 
improvements, the first stage is for full step-free access to the station’s 
Ipswich-bound platform 2 (estimated cost of £400,000); the second stage is 
for a safe and accessible access route for pedestrians and cyclist, between 
the railway station and the new visitors’ centre at neighbouring Needham 
Lake (estimated cost of £780,000).  The CIL bids required for both stages 
have been submitted with costs identified as £390,000.  However, these are 
as yet undetermined as a feasibility study is being carried out by Greater 
Anglia in respect of these works. 

 
Manningtree railway level crossing improvements 

 
5.2.16. Manningtree railway level crossing improvements - The rail level 

crossing over the A137, between Brantham and Manningtree is planned for 
improvements, financed partly through a new infrastructure fund established 
by Tendring District Council (Tendring District Council's Rural and Urban 
Infrastructure Fund, with £1.2m funding from the council's New Homes 
Bonus for 2019/20), which was announced in February 2020 for 
improvements, where Network Rail, Greater Anglia and Babergh District 
Council are involved.  The short-term plans for the crossing are to investigate 
whether a traffic light system under the bridge would be an effective way to 
deal with congestion, and long-term plans would be agreed when the 
franchise for the railway is renewed in 2026. 
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Footpaths and cycleways 
 

5.2.17. The Public Rights of Way (PRoW) network plays an important role in 
rural areas and on the fringes of towns in providing traffic-free and safe 
routes for walking and cycling journeys.  The use of this network will become 
very important given the likely financial constraints on providing new facilities 
such as pavements alongside roads in rural areas. 

 
5.2.18. In Suffolk, public rights of way provide 3,400 miles of footpaths, 

bridleway and byways.  In addition, there are 125 miles of permissive paths, 
500 miles of cycle tracks, cycle lanes and way marked leisure cycling routes, 
12,500 acres of Open Access Land and a further 12,500 acres of Forestry 
Commission dedicated access land.  This network provides off-road access 
to services, links between settlements, and access into the countryside.  The 
importance of rights of way, quality greenspaces, greenways and corridors, 
for an effective non-motorised urban transport network threading through 
urban areas and linking to more rural areas is recognised. 

 
5.2.19. In relation to the JLP proposed sites for allocations, the Public Rights of 

Ways have been assessed in terms of the location of existing provision, if 
there is to be an impact on existing PRoWs and if there are opportunities to 
be explored to create new links to the existing network.  Public Rights of Way 
developer contributions are provided under s106. 

 
5.2.20. Specific measures in relation to the JLP growth to encourage walking 

and cycling will need to be assessed for each site through the planning 
application process.  Although given a recent motion passed by both 
Councils in July 2020 it is likely that proactive work will occur to identify 
priorities for schemes to improve walking and cycling and provision for the 
principle of this is made in both Councils Infrastructure Funding Statement 
(Infrastructure List) (see paragraph 5.2.27 below). 

 
5.2.21. In terms of provision for cycling within Babergh and Mid Suffolk, there 

are currently a combination of national cycle routes, and some local cycle 
lanes, which are more prominent within the urban areas of the Districts.  As 
announced by Central Government in the Spring of 2020, following the 
impact of COVID-19, additional funding is provided to improve cycling 
provision.  The potential benefits of this National prioritisation to our Districts 
is detailed in the below paragraphs. 

 
5.2.22. The national cycle network comprises a series of routes throughout the 

country to form the network, with the following routes passing through our 
area:  
Route 1 – Dover to the Shetland Islands, passing through Hadleigh, Ipswich, 
Woodbridge, Beccles, and Lowestoft.  
Route 13 – London to Fakenham, passing through Sudbury and intersecting 
with route 51 to the east of Bury St Edmunds.  
Route 51 – Oxford to Colchester, passing through Newmarket, Bury St 
Edmunds, Stowmarket, Ipswich and Felixstowe to connect with the ferry to 
Harwich. 
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Prioritised Rolling Five Year Plan for Cycling (June 2020) 
 

5.2.23. As part of the work of a cross-party Cycling Policy Development Panel 
(PDP) which was created in the Spring of 2020 (in response to the Central 
Government funding of £5bn nationally for bus and cycling improvements 
announced in February 2020)  a list of proposed cycling schemes across the 
county have been identified, evaluated, costed and prioritised.  This five-year 
rolling plan has identified schemes that have the greatest potential to provide 
modal shift; support economic growth in Suffolk; and have the highest cost 
benefit ratio. 

 
5.2.24. The next stage of the rolling five-year plan will be the detailed feasibility 

studies of the highest 20 ranked schemes as identified on the rolling 5-year 
plan, with detailed costings, potential funding sources, and estimated 
timeframe for delivery. 

 
5.2.25. The list of projects with particular interest for developments within 

Babergh and Mid Suffolk are listed in the table below. 
 

5.2.26. In terms of potential funding sources, the rolling 5-year plan identifies 
sources as potentially deriving from Local Travel Plans (LTP), Section 106 
(S106), the Community Infrastructure Levy (CIL), or the Department of 
Transport (DfT).   For developer contributions deriving from development 
within Babergh and Mid Suffolk, the current CIL Charging Schedule does not 
include highway measures, therefore bids to fund cycle links would not be 
able to be funded from the CIL Strategic funds for Babergh and Mid Suffolk. 
 

5.2.27. Babergh and Mid Suffolk District Councils are taking a view over a cycle 
strategy moving forward and therefore the list below may change in the 

future.  To this effect, both Councils have approved, in July 2020, proposals 
which will see the creation of a Sustainable Travel Action Plan, aiming to 
increase sustainable travel over coming years, encouraging a permanent 
shift towards sustainable transport such as cycling, walking or public 
transport throughout the districts. 

 
Table 24: Cycling Schemes identified in the Prioritised Rolling Five Year Plan 
for Cycling (SCC June 2020). 
Please note that greyed out cells are projects identified in the highest 20 ranked 
schemes as priorities for Suffolk. 

Area Location Detail 
Potential 
Funding 
Source 

Delivera
bility 
(3 = 

easiest 
to 

deliver 
to 1 = 
most 

challen
ging) 

Estimat
ed Cost 
(calcula
ted by 
linear 
metre) 

Unweig
hted 
Multi 

Criteria 
Assess
ment 

Framew
ork total 

Benefit 
Cost 
Ratio 

(ebike) 

Appro
x 

Distan
ce 

(metre
s) 

Bury St 
Edmunds 

Cycle 
improve
ment 
between 

Providing 
improvements 
to NCR51, 
and better 

LTP, 
S106/CIL, 
DfT 

n/a  n/a n/a n/a 
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Area Location Detail 
Potential 
Funding 
Source 

Delivera
bility 
(3 = 

easiest 
to 

deliver 
to 1 = 
most 

challen
ging) 

Estimat
ed Cost 
(calcula
ted by 
linear 
metre) 

Unweig
hted 
Multi 

Criteria 
Assess
ment 

Framew
ork total 

Benefit 
Cost 
Ratio 

(ebike) 

Appro
x 

Distan
ce 

(metre
s) 

Thurston 
and Bury 
St 
Edmunds  

links to this 
spinal route. 

Capel St 
Mary, 
Copdock 
and 
Washbrook 
(to Wolsey 
Grange, 
Ipswich) 

Old 
London 
Road 
Copdock/
Washbro
ok 

Allocate 
space for 
segregated 
cycling on ex 
A12 dual 
carriageway. 
(Phase 1: 
Copdock to 
Wolsey 
Grange; 
Phase 2 Capel 
St Mary to 
Copdock) 

LTP, 
S106/CIL, 
DfT 

3  3 0 3000 

Coddenha
m 

Coddenh
am to 
Needha
m Market 
cycle 
route 

Route study 
required 

LTP, 
S106/CIL, 
DfT 

1  4 0 6000 

Elmswell  

Elmswell 
to Bury 
St 
Edmunds 
Cycle 
Link 

Provide a 
cycle link from 
Elmswell to 
Bury St 
Edmunds 
(Mount Rd) 

LTP, 
S106/CIL, 
DfT 

3  3 0 
route 
depe
ndant 

Eye 
Yaxley 
Road 
B1117 

 unknown 2 
unknow
n 

3 0 
unkn
own 

Ipswich 

Bramford 
Lane to 
Bramford 
Road 
junction 

Bramford Lane 
from Ulster 
Avenue to 
Bramford 
Road 

LTP, 
S106/CIL, 
DfT 

1 £1100k 3 9.1 1830 

Ipswich / 
Sproughton 

Hadleigh 
Rd/Sprou
ghton Rd 
Cycle 
Bridge 

Connect 
Sproughton 
Road to 
Hadleigh Road 
across the 
River Gipping.  
Associated 
development 
not due in near 
term tbc 

unknown 1 £2.5m 10 0 0 

Ipswich / 
Sproughton 

River 
Gipping 
cycle 
track 
Bramford 
to St 
Peter's 
dock 

Active travel - 
see Ipswich 
Cycling SPD. 
3700m 
distance along 
whole riverside 
corridor linking 
Sugar Beet 
site to town 
centre, cost 
options tbc -

LTP, 
S106/CIL, 
DfT 

1  5 0 3700 
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Area Location Detail 
Potential 
Funding 
Source 

Delivera
bility 
(3 = 

easiest 
to 

deliver 
to 1 = 
most 

challen
ging) 

Estimat
ed Cost 
(calcula
ted by 
linear 
metre) 

Unweig
hted 
Multi 

Criteria 
Assess
ment 

Framew
ork total 

Benefit 
Cost 
Ratio 

(ebike) 

Appro
x 

Distan
ce 

(metre
s) 

potential for 
route to utilise 
Sugar Beet 
estate routes 
(further data 
required to 
score) 

Ipswich / 
Sproughton 

Bramford 
to 
Sprought
on 

Create cycle 
way via 
Church Lane 
underpass 

LTP, 
S106/CIL, 
DfT 

1  3 0 
unkno
wn 

Long 
Melford 

Long 
Melford 
to 
Cavendis
h 

Via A1092 & 
B1064 route 
tbc 

LTP, 
S106/CIL, 
DfT 

2 £3600k 4 0.2 6000 

Long 
Melford 

A134 

Sustrans NCN 
route review 
recommendati
on 

LTP, 
S106/CIL, 
DfT 

3  3 0 0 

Needham 
Market  
 

Gt 
Blakenha
m to 
Needha
m Mkt 

Route to be 
investigated 

LTP, 
S106/CIL, 
DfT 

3  4 1.23 5500 

Shotley 

Shotley 
Cycle 
Link to 
Ipswich 
(Commu
nity Path) 

New cycle link 
from Shotley 
to Ipswich 

LTP, 
S106/CIL, 
DfT 

1  2 0.27 
1700
0 

Stowmarket 
Finborou
gh Road 

B1115 
Thirlmere 
Drive/Onehous
e Road to 
Church 
Walk/Tavern 
Street 

 2 £538k 3 7 896 

Stowmarket 
Gipping 
Way 

Needham Rd 
roundabout to 
Station Rd 
junction 

LTP, 
S106/CIL, 
DfT 

3 £672k 3 3.6 1120 

Stowmarket 
Ipswich 
Road 

The 
Crescent/Popl
ar Hill to 
Tavern St 

LTP, 
S106/CIL, 
DfT 

1 £1134k 3 3.6 1890 

Stowmarket 

Navigati
on 
Approac
h 

Thorney 
Green in 
Stowupland, 
Mortimer 
Road to 
Gipping 
Way/Navigatio
n App junction 

LTP, 
S106/CIL, 
DfT 

2 £1456k 4 1.2 2426 

Stowmarket 
Chilton 
Way to 
Bury 

This link 
Lowry 

LTP, 
S106/CIL, 
DfT 

2  3 0 825 
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Area Location Detail 
Potential 
Funding 
Source 

Delivera
bility 
(3 = 

easiest 
to 

deliver 
to 1 = 
most 

challen
ging) 

Estimat
ed Cost 
(calcula
ted by 
linear 
metre) 

Unweig
hted 
Multi 

Criteria 
Assess
ment 

Framew
ork total 

Benefit 
Cost 
Ratio 

(ebike) 

Appro
x 

Distan
ce 

(metre
s) 

Road 
(Chilton 
Way) 
Cycle link 

Way/Rugby 
Club junction 

Stowmarket 

Stowmar
ket to 
Ipswich 
Cycle 
Link 

Route options 
study 

LTP, 
S106/CIL, 
DfT 

1  4 0 
1500
0 

Stowmarket 

Chilton 
Way to 
St 
Edmund 
Rd 

Link to 
schools, 
leisure centre 
and housing 
estates 

LTP, 
S106/CIL, 
DfT 

3  2  220 

Stowmarket 
Constabl
e Way to 
St Marys 

Short cycle 
link off of 
main 
carriageway, 
(potential to 
reuse existing 
surface) 

LTP, 
S106/CIL, 
DfT 

3  1 0 70 

Stowmarket 

Bury Rd 
(A1308), 
Stowmar
ket South 
of 
roundabo
ut cycle 
link 

Link from the 
roundabout to 
town centre 

unknown 2 
unkno
wn 

2 0 625 

Stowmarket 

St 
Edmunds 
Rd, 
Stowmar
ket 

Cycle path will 
create a link 
to cemeteries, 
health centre, 
schools and 
recreation 
grounds/parks
. 

unknown 2 
unkno
wn 

2 0 650 

Stowupland  
 

Cycle link 
Thorney 
Green to 
school 

In progress / 
Construction 
phase 1 Jan 
2020, phase 2 
post C-19  

LTP, 
S106/CIL, 
DfT 

3 £86k 3 0 500 

Sudbury 
East 
Street 
B1115 

A134 to King 
Street 

LTP, 
S106/CIL, 
DfT 

1 £598k 4 10.8 1400 

Sudbury 
Cornard 
Rd 
B1508 

Head Ln to Gt 
Eastern Rd 
including 
Gainsborough 
St 

LTP, 
S106/CIL, 
DfT 

2 £1304k 4 5.8 2170 

Sudbury 

Melford 
Rd & 
Girling St 
A131 

A134 
roundabout to 
Newton Rd 

LTP, 
S106/CIL, 
DfT 

1 £1027k 4 4.7 2400 

Sudbury 
A134 
(Northern 
Rd) 

A134 Richard 
Burns Way to 
Newton Rd 

LTP, 
S106/CIL, 
DfT 

2 £551k 3 0.14 1900 
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Area Location Detail 
Potential 
Funding 
Source 

Delivera
bility 
(3 = 

easiest 
to 

deliver 
to 1 = 
most 

challen
ging) 

Estimat
ed Cost 
(calcula
ted by 
linear 
metre) 

Unweig
hted 
Multi 

Criteria 
Assess
ment 

Framew
ork total 

Benefit 
Cost 
Ratio 

(ebike) 

Appro
x 

Distan
ce 

(metre
s) 

Sudbury 

Valley 
Walk to 
Railway 
Station 

Upgrade 
surface for link 
and convert 
RoW to 
bridleway or 
cycle track 

LTP, 
S106/CIL, 
DfT 

3 
unknow
n 

4 0 n/a 

Sudbury 
Waldingfi
eld Rd to 
Acton Ln 

Amend 
barriers, 
convert to 
cycle track 

LTP, 
S106/CIL, 
DfT 

3  2 0 n/a 

Sudbury 

Belle Vue 
Rd/ 
Constituti
on Hill 

Assess 
potential for 
new link and 
convert RoW 

LTP, 
S106/CIL, 
DfT 

3  1 0 110 

Sudbury 
Sudbury 
Common 

Improve 
section of well 
used routes 
where they 
cross water 
courses, feas 
to identify 
extent of work 

LTP, 
S106/CIL, 
DfT 

2  4 0 
route 
depe
ndant 

Sudbury 
Talbot 
Rd 

Potential cycle 
link between 
Talbot Rd and 
Acton Lane 
existing 
highway, links 
to Acton Ln 
from 135 
Talbot Rd 

unknown 2  2 0 310 

Sudbury 

B1508 
Kings Hill 
- 
Stannard 
Way to 
Belle Vue 
junction 

Gt Cornard to 
town/rail 
station 

unknown 2  1 0 1000 

Sudbury 

Long 
Melford 
to 
Lavenha
m 

Route options 
study using old 
rail line 

LTP, 
S106/CIL, 
DfT 

1  4 0 1000 

Woolpit  
 

Woolpit 
to 
Elmswell 
communi
ty path 

Connectivity 
between rail 
station and 
medical 
facilities 
across 2 
villages cost 
dependent 
upon 
complexity/de
sign 

LTP, 
S106/CIL, 
DfT 

1   0 2000 

 
5.2.28. The below is a list of other opportunities to be further investigated to 

maximise sustainable transport options: 
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• Cycle links from Stowmarket to Elmswell via Wetherden 

• Cycle links between Stowmarket and Needham Market 

• Improvements to cycle links from Claydon/Barham into Ipswich 

• Creating a cycle link from Hadleigh to central Ipswich 

• Wherstead to Ipswich cycle improvements 

• Thurston to Bury cycle improvements 
 
 
Electric Vehicle Charging Stations 
 
Table 25: Existing charging points located in Babergh and Mid Suffolk that are 
available to the public: 

Settlement Location Type of EV Changing Point 

Capel St Mary MFG, Capelgate North and South Public (provided by Ecotricity) 

Combs Combs Tannery Carpark Public (provided by Tannery) 

Copdock and 
Washbrook 

Copdock Park and Ride 
Public (Provided by SCC) 
(bus ride mandatory) 

Eye 
Cross Street Car Park, Cross 
Street, Eye 

Public (CIL Funds £14,287) 

Hadleigh Maiden Way Car Park Public (Provided by BDC) 

Lavenham 
Public Car Park Rear of Cock 
Horse Inn, Lavenham 

Public (CIL Funds £28,688, 
Provided by BDC) 

Lindsey Lindsey Village Hall Car Park 
Public (CIL Funds £5,534, 
Provided by BDC) 

Needham 
Market 

Needham Lake 
Public rapid charger 
(Provided by MSDC) 

Sudbury Sudbury Community Health Centre Public (Provided by BDC) 

 
Table 26: Proposed new provision in Babergh and Mid Suffolk for public EV 
charging points: 

Settlement Location 
Estimated 

Cost 
Funding Mechanism 

Lavenham 
Prentice Street Car 
Park, Lavenham 
(two charge points) 

£34,000 
CIL Bid to be considered in 
December 2020. 

Stonham 
Aspal 

Public access 
proposed at Sports 
Pavilion (approved 
in January under 
planning application 
DC/19/02299) 

Pending 
Section 
106 

Pending Section 106. 

Stowmarket 
Ipswich Street Car 
Park (Regal 
Theatre) 

£10,263 
CIL Bid approved in 
September 2020. 
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Funding mechanisms for Electric Vehicle charging points 
 

5.2.29. As well as the ability to use developer contributions (Section 106 or 
Community Infrastructure Levy) towards the cost of providing public charging 
stations, a new funding opportunity was revealed by Central Government 
earlier this year, following on from the budget allocation of £10 million funding 
for Local Authorities to install Electric Vehicle Charge Points across Council 
owned Car Parks, administered by the Office for Low Emission Vehicles 
(OLEV) as the On-Street Residential Charge Point scheme (ORCS). Local 
authorities can apply for a grant to cover part of the capital costs of installing 
charge points for residents who lack off-street parking. The funding available 
is for 75% of the capital costs of procuring and installing the charge point and 
an associated dedicated parking bay. The grant rate is set at £6,500 per 
charge point and up to £7,500 per charge point in certain circumstances.  To 
date, ORCS has supported over 60 local authorities to deliver over 2,000 
charge points for residents who do not have off-street parking. 

 
Overnight Lorry Parking Facilities 
 

5.2.30. In line with the NPPF Paragraph 107, the District Councils recognise the 
importance of providing adequate overnight lorry parking facilities. 
 

5.2.31. Proposals for new or expanded distributions centres should therefore 
make provision for sufficient lorry parking to cater for their anticipated needs. 
Where possible, overnight lorry parking should be located outside of the town 
centres, so as to reduce traffic congestion, improve resident and visitor 
experience, improve air quality and make better use of available space for 
public use and facilities. 

 
5.2.32. Current overnight lorry parking facilities that are operated by Babergh 

and Mid Suffolk District Council are located as per below. 
 
Table 27: Existing overnight lorry parking facilities: 

Settlement Location Facilities 

Stowmarket 
Gipping Way Coach & 
Lorry Park 

12 coach and lorry bays, 48 hours maximum 
stay for Heavy Goods Vehicles 

Sudbury Station Road Lorry Park 
12 coach and lorry spaces, 24 hours 
maximum stay for Heavy Goods Vehicles 

 
Current specific lorry park provision at the Station Road Lorry Park in Sudbury 
(Babergh District) is being reviewed to explore relocation options. This process 
involves stakeholder engagement, including with haulage operators, local traders and 
the Town, District and County Councils (including as Highways Authority). A temporary 
relocation may be an interim option pending any further longer-term arrangements. 
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6. POLICE 
 

6.1.1. This section of the IDP has been drafted and agreed with representatives of 
Suffolk Constabulary, and is applicable to policing undertaken in the 
locations that operate within the Babergh and Mid Suffolk area. 
 

6.1.2. The National Planning Policy Framework (NPPF) requires the planning 
system to provide for sustainable development, where healthy and safe 
communities can be promoted.  More specifically, paragraph 20 b) refers to 
the need for strategic policies to set out an overall strategy for the pattern, 
scale and quality of development, and make sufficient provision for 
infrastructure to ensure security.  Whilst paragraph 95 requires that planning 
policies and decisions should promote public safety and take into account 
wider security and defence requirements. 

 
6.1.3. In addition to the above, The Crime and Disorder Act 1988 (Section 17) also 

places a duty on local authorities to reduce crime and disorder within the 
community. 

 
6.1.4. Within this context, Suffolk Constabulary is a key infrastructure provider with 

an important role to play in contributing to the achievement of sustainable 
new places and communities, and (along with healthcare partners) 
promoting healthy and safe communities. 

 
6.1.5. This role therefore requires the Constabulary to create the conditions for, and 

provide an appropriate level of community safety, cohesion and policing in 
relation to new housing areas and associated population growth. 

 
6.1.6. The new housing and population growth deriving from the emerging Joint 

Local Plan will require the provision of additional police facilities and funding, 
in order to provide for an appropriate level of community safety, cohesion 
and policing, and mitigate the impact of development. 

 
6.1.7. The police facilities required to mitigate the effects of planned growth is listed 

below, together with the respective potential developer contribution funding 
mechanisms, i.e. CIL or s106. 

 
6.1.8. The current CIL Position Statements for both Councils (September 2019) are 

due to be replaced by both Council’s separate Infrastructure Funding 
Statement (Infrastructure List). This may enable the funding of some of the 
measures through CIL, for infrastructure, whilst s106 may be used for police 
facilities which fall under a Revenue cost, and therefore could not be funded 
under CIL. 

 

6.1.9. As for other infrastructure to be funded through CIL, it will be for a ‘bid’ to CIL 
to establish whether projects can be funded relative to other infrastructure 
priorities.7 

 
7 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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6.1.10. As referred in the introduction to this IDP, viability testing will be carried 

out to assess the affordability of CIL and the impact that cumulative costs of 
planning obligations may have on housing delivery. 

 
Table 28: Police facilities needs arising from growth of the emerging JLP 
 
Emerging JLP site allocation 
number of dwellings 

Infrastructure / 
Revenue Cost 

Funding 
Mechanism 

Average 
cost per 
dwelling 

Additional or enhanced 
police station (Safer 
Neighbourhood Team) floor 
space & facilities, including 
fit out (excluding 
refurbishment or 
maintenance);  

Infrastructure CIL £95 

Custody facilities Infrastructure CIL Included in 
above 
station cost 

Mobile police stations Infrastructure CIL Specific to 
area 
need/not per 
dwelling 
cost 

Communications, including 
ICT 

Infrastructure CIL Specific to 
area 
need/not per 
dwelling 
cost 

Automatic Number Plate 
Recognition (ANPR) 
Technology and Traffic 
Mitigation (Speed Cameras) 

Infrastructure CIL Specific to 
area 
need/not per 
dwelling 
cost 

Police vehicles Revenue Cost S106 £122 

Funding for additional staff 
resources, incorporating 
Police Community Support 
Officers (during the 
construction & occupation 
phases of residential 
development), police 
officers, back office staff, 
recruitment, training & 
equipment 

Revenue Cost Revenue 
funding 
generally 
other than 
s106. 
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6.1.11. At the local level, the police facilities and funding employed to meet these 
objectives is provided by Suffolk Constabulary’s ‘Safer Neighbourhood 
Team’ (SNT) policing model. 

 
6.1.12. There are five SNT’s within the Joint Local Plan area located at Hadleigh, 

Sudbury, Stowmarket, Ipswich West and Eye, which are currently operating 
at capacity. 

 
6.1.13. The new housing and population growth to be planned for in the Joint 

Local Plan will require the provision of additional police facilities and funding, 
in order to provide for an appropriate level of community safety, cohesion 
and policing, and mitigate the effects of planned growth. 

 
6.1.14. The table below lists the five Police Safer Neighbourhood Team 

locations within the Joint Local Plan area, and identifies the principal housing 
growth areas falling within each SNT area. The level of police facilities 
provision and funding required to mitigate the effects of this planned growth 
is measured from the level of housing and population increase directed to 
each SNT. 

 
Table 29: Anticipated mitigation from developer contributions for Police Safer 
Neighbourhood Teams located within Babergh and Mid Suffolk 
 

Police Safer 
Neighbourho

od Team 
(SNT) 

Location 

Emerging JLP 
growth areas  

Number of 
dwellings 
deriving 

from 
emerging 
JLP areas 

Anticipated 
mitigation 
costs for 
additional 
vehicles 
(Approx. 

£122/dwelling - 
s106) 

Anticipated 
mitigation 
costs for 
additional 

accommodati
on/custody 

facilities 
(Approx. 

£95/dwelling - 
CIL) 

Other anticipated 
mitigation costs 
for Mobile police 

stations, ICT, 
ANPR, Speed 
Cameras (CIL)  

Eye SNT Eye 
Debenham 
Stradbroke 

832 £101,504 £79,040 n/a 

Hadleigh 
SNT 

Bramford,  
Brantham, 
Capel St Mary, 
Great 
Blakenham, 
Holbrook, 
Ipswich Fringe,  
Hadleigh,  
Lavenham, 
Shotley 

3482 £424,804 £330,790 £452,856 
(Capel St Mary 
and Ipswich 
Fringe) 

Ipswich 
West SNT 

Barham 
Claydon 
Whitton 

880 £107,360 £83,600 £226,428 
(Barham and 
Claydon) 

Stowmarket 
SNT 

Bacton, 
Botesdale & 
Rickinghall, 
Elmswell, 
Mendlesham,  
Needham 
Market, 

5384 £656,848 £511,480 £792,498 
(Stowmarket, 
Thurston and 
Woolpit) 
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Police Safer 
Neighbourho

od Team 
(SNT) 

Location 

Emerging JLP 
growth areas  

Number of 
dwellings 
deriving 

from 
emerging 
JLP areas 

Anticipated 
mitigation 
costs for 
additional 
vehicles 
(Approx. 

£122/dwelling - 
s106) 

Anticipated 
mitigation 
costs for 
additional 

accommodati
on/custody 

facilities 
(Approx. 

£95/dwelling - 
CIL) 

Other anticipated 
mitigation costs 
for Mobile police 

stations, ICT, 
ANPR, Speed 
Cameras (CIL)  

Haughley, 
Stonham 
Aspal, 
Stowmarket, 
Stowupland, 
Thurston, 
Walsham-le-
Willows, 
Woolpit 

Sudbury 
SNT 

Acton, 
Bildeston, 
Chilton, 
Great Cornard, 
Sudbury 

859 £104,798 £81,605 £113,214 
(Great Cornard) 

 
 

6.1.15. In terms of Community Safety projects currently identified, the potential 
costs for an upgrade of CCTV provision in Hadleigh and Sudbury is being 
considered, where CIL would look to fund the project, with an estimated 
capital cost of £183,000. A CIL Bid has been submitted which is likely to be 
determined in December 2020. 
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7. FIRE SERVICE 
 

7.1.1. Suffolk Fire & Rescue Service (SFRS) has considered the proposed 
preferred sites for allocations in the JLP plan and are of the opinion that, 
given the level of growth proposed, no additional service provision is 
envisaged to be made in order to mitigate the impact.   However, this will be 
reconsidered if service conditions change. 
 

7.1.2. Arrangements related to the availability of water and access to buildings will 
need to be considered at the planning application stage. The SFRS have 
advised: 
- the provision of automated fire suppression sprinkler systems in any new 
development as it not only affords enhanced life and property protection but 
if incorporated into the design/build stage it is cost effective and efficient; 
- the provision of adequate vehicular access, in accordance with building 
regulation guidance; 
- the provision of adequate water supplies for firefighting must also be part 

of the development proposals. 
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8. UTILITIES 
 

8.1. WATER 
 

8.1.1. This section of the IDP has been prepared in collaboration with the following 
utilities providers and non-departmental public body: - Anglian Water, Essex 
& Suffolk Water (Northumbrian Water Group), The Environment Agency. 
 

8.1.2. General information is provided to set the wider context of provision and a 
desktop assessment of each development allocation was carried out by 
Anglian Water and Essex & Suffolk Water, in relation to their respective water 
supply boundaries. 
 

8.1.3. The Environment Agency has provided further input in relation to consents 
already sought for an increase in discharge of final effluent, from the Water 
Recycling Centres, and where further detailed assessments would be 
required prior to the enhancement to treatment capacity. 
 

The wider context 
 

8.1.4. The providers of potable water (the water supply network) to Babergh and 
Mid Suffolk are Anglian Water (covering the whole of Babergh and the south 
west of Mid Suffolk) and Essex & Suffolk Water (covering the north east of 
Mid Suffolk). 
 

8.1.5. The provider of waste water services to Babergh and Mid Suffolk districts is 
Anglian Water.  The requirements for waste water provision relate to the 
network for delivering waste water (i.e. the sewerage pipes) and the facility 
at which it is treated, i.e. Water Recycling Centres (formerly known as Waste 
Water Treatment Works or Sewage Treatment Works (STWs)). 

 
8.1.6. In general, waste water treatment infrastructure upgrades, to provide for 

residential growth, are wholly funded by Anglian Water through its Asset 
Management Plan (AMP).  Network improvements (on-site and off-site) are 
generally funded or part-funded through developer contributions. The cost 
and extent of the required network improvement are investigated and 
determined when a planning application is submitted, and an appraisal is 
carried out. It is therefore not possible to provide costs to inform this 
assessment.  However, assets identified as requiring enhancement to 
treatment facilities in relation to the planned growth of the Joint Local Plan 
has been identified in the section below. 

 
8.1.7. The timing of upgrades to the existing Water Recycling Centres works 

depends on when sites are expected to come forward. The assessments of 
the sites provide an indication of which Water Recycling Centres will require 
enhancement to the treatment capacity.  The assessments also indicate 
potential viability issues where sites are remote from nearest sewer, and 
where connecting to the network may not be viable. 
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8.1.8. The investment needed over the next 25-years to balance the supply and 
demand for water recycling services is described in the Water Recycling 
Long-Term Plan (WRLTP), September 2018 (source: 
https://www.anglianwater.co.uk/_assets/media/water-recycling-long-term-
plan.pdf ) The plan considers risk from growth, climate change, 
severe drought, and customer behaviours. It promotes sustainable solutions 
for maintaining reliable and affordable levels of service and facilitates 
working in partnership to mitigate flood risk. 
 

The local context for residents of Babergh and Mid Suffolk 
 

8.1.9. The Anglian Water Long-Term Plan mentioned above provides a long-term 
growth strategy and expected investment. The below table summarises the 
investment plans for infrastructure within Babergh and Mid Suffolk. 

Table 30: Anglian Water’s expected investment per Asset Management Plans 
(AMPs) 8 

Location Measure AMP7 
2020 – 
2025 

(Million of 
£) 

AMP8 
2025 - 
2030 

(Million of 
£) 

AMP9 
2030 – 
2035 

(Million of 
£) 

AMP10 
2035 – 
2040 

(Million of 
£) 

AMP11 
2040 – 
2045 

(Million of 
£) 

Bedfield WRC – 
descriptive to 
numeric permit 

£0.004M     

Brantham Increase 
drainage capacity 

 £1.485M £2.744M  £3.004M 

Gislingham Additional WRC 
flow capacity 

  £0.007M   

Long Melford Investigate urban 
creep at WRCs 

£0.04M     

Metfield WRC – 
descriptive to 
numeric permit 

£0.004M     

Monks Eleigh WRC flow 
capacity 

   £1.5M  

Norton Additional WRC 
flow capacity 

 £1.597M    

Norton Investigate urban 
creep at WRCs 

£0.04M     

Stowmarket Increase 
drainage capacity 
(Defined 
contingent 
scheme) 

£2.173M     

Stowmarket Combined sewer 
overflows (CSO) 
investigations 

£0.038M     

Stowmarket Combined sewer 
overflows (CSO) 
Improvements 

 £0.832M    

 
8 Source: https://www.anglianwater.co.uk/_assets/media/water-recycling-long-term-plan.pdf  

 

https://www.anglianwater.co.uk/_assets/media/water-recycling-long-term-plan.pdf
https://www.anglianwater.co.uk/_assets/media/water-recycling-long-term-plan.pdf
https://www.anglianwater.co.uk/_assets/media/water-recycling-long-term-plan.pdf
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Location Measure AMP7 
2020 – 
2025 

(Million of 
£) 

AMP8 
2025 - 
2030 

(Million of 
£) 

AMP9 
2030 – 
2035 

(Million of 
£) 

AMP10 
2035 – 
2040 

(Million of 
£) 

AMP11 
2040 – 
2045 

(Million of 
£) 

Stowmarket Additional WRC 
flow capacity 

   £6.973M  

Wyverstone WRC – 
descriptive to 
numeric permit 

 £0.004M    

 
The provision context established in relation to the JLP preferred site 
assessments 
 

8.1.10. The preferred site assessment carried out by both Anglian Water and 
Essex & Suffolk Water has identified needs using a ‘RAG’ (Red-Amber-
Green) approach:  
- Red, where sites have major constraints to provision of infrastructure 

and/or treatment to serve proposed growth.  
- Amber, where sites require infrastructure and/or treatment upgrades to 

serve the proposed growth; alternatively, diversion of assets may be 
required.  

- Green, where sites have capacity available to serve the proposed growth. 
 

8.1.11. The information and RAG status for each proposed site has been 
assessed considering existing commitments but on an individual site basis. 
The cumulative impact from all the proposed sites on the allocated treatment 
or network resource is not indicated by the RAG status. It should be noted 
therefore that the cumulative effect of all the proposed sites may require 
enhancement to capacity. 
 

8.1.12. The assessment has highlighted infrastructures needs as detailed 
below. 

 
Water Supply Network (Potable Water) 
 

8.1.13. The potential sites for allocation in the Joint Local Plan will require a 
connection to the existing network which may include network upgrades. The 
assessment of each potential site identifies where there is an expected need 
for improvements to the existing water supply network. 
 

8.1.14. Water companies have a funding mechanism whereby the developer 
pays directly to the water company for enhancement needed for a 
development, and an infrastructure charge for each new dwelling.  This is 
charged in in accordance with the requirements of the Water Industry Act. 
No other funding is therefore required in terms of growth mitigation. 

 
Water Recycling Centre capacity 
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8.1.15. A Water Cycle Study (WCS) was commissioned by the District Councils 
in February 2020 to inform the Babergh and Mid Suffolk Joint Local Plan 
(please see the published report of September 2020 within the Evidence 
Base documentation of the Babergh and Mid Suffolk District Councils 
websites: 
Babergh: https://www.babergh.gov.uk/planning/planning-policy/evidence-base/    
Mid Suffolk: https://www.midsuffolk.gov.uk/planning/planning-policy/evidence-base/). 
This study assesses the potential issues relating to future development 
within Babergh and Mid Suffolk and the impacts on water supply, wastewater 
collection and treatment and water quality.  The Water Cycle Study is 
required to assess the constraints and requirements that will arise from 
potential growth on the water infrastructure.  
 

8.1.16. The aim of this water cycle study is to provide the evidence to inform the 
selection of sites, taking into account the constraints in the water 
environment and in water and wastewater infrastructure. 
 

8.1.17. As referred above, Anglian Water and Essex & Suffolk Water provide 
water supply to the study area, and Anglian Water provide wastewater 
services. 
 

8.1.18. The study shows that Babergh & Mid Suffolk is an area with limited water 
resources. The north east of Mid Suffolk is within the Hartismere Water 
Resource Zone which has limited available supply headroom. Essex & 
Suffolk Water have advised that there is sufficient headroom to 
serve planned growth to 2025 and will consider options for 
addressing increased demand due to growth beyond that date. 

 
8.1.19. A number of WRCs have limited headroom in their environmental permit, 

additional growth may require changes to their flow permit and 
accompanying changes to their environmental permit and/or upgrades to 
treatment performance. 
 

8.1.20. The water cycle study has also assessed the impact of additional 
wastewater discharge on water quality in Babergh and Mid 
Suffolk.  Downstream of many WRCs that are expected to serve growth a 
deterioration in water quality is predicted, but in most cases, this could be 
prevented by improvements in treatment processes at those works.  In four 
cases (Chantry, Diss, Hadleigh and Halesworth WRCs), prevention of this 
deterioration may not be possible, and alternative solutions may be required 
in order to accommodate growth. 
 

8.1.21. At Mendlesham WRC, whilst deterioration is not significant, should work 
elsewhere in the catchment improve upstream water quality, there is a risk 
that additional growth served by this WRC may prevent good ecological 
status being achieved in the watercourse downstream in the future. 

 
8.1.22. The proposed site allocations with Babergh and Mid Suffolk affected by 

the above are shown to be: 

https://www.babergh.gov.uk/planning/planning-policy/evidence-base/
https://www.midsuffolk.gov.uk/planning/planning-policy/evidence-base/
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Chantry WRC: 
LA005 Belstead, 14 dwellings  
LA009 Copdock and Washbrook, 12 dwellings  
LA008 Copdock and Washbrook, 226 dwellings  
LA014 Sproughton, 475 dwellings (Wolsey Grange, Phase 1 under 
construction) 
LA013 Sproughton, 25 dwellings  
LA101 Wherstead, employment site  
  
Hadleigh WRC:   
LA028 Hadleigh, 500 dwellings  
LA115 Hadleigh, 21 dwellings  
LA027 Hadleigh, 50 dwellings  
LA114 Hadleigh, 75 dwellings  
LA028 Hadleigh, employment site 
  
Halesworth WRC:  
SS0069 / LS01 – Laxfield, 49 dwellings  
SS0616 / LS01 – Laxfield, 13 dwellings  

  
Mendlesham WRC:  
LA073 Mendlesham, 75 dwellings  
SS0570 / LS01 – Wetheringsett, 10 dwellings  
SS0599 / LS01 – Wetheringsett, 10 dwellings  

 
8.1.23. The impact of additional discharges from WRCs at environmentally 

sensitive sites (such as SSSIs) was assessed by using the water quality 
model to predict the deterioration in phosphate concentration in the 
watercourses adjacent to protected sites.  Significant deterioration was 
predicted during the local plan period; however, this could be prevented by 
improvements in treatment processes at WRCs upstream. 
 

8.1.24. Recommendations are outlined within the study, which include a policy 
recommendation for the Joint Local Plan to adopt enhanced water efficiently 
standards (110//p/d) permitted by National Planning Practice Guidance as 
well as continued engagement with Anglian Water, Essex & Suffolk Water 
and the Environment Agency. 

 
Foul sewerage network 
 

8.1.25. The foul infrastructure requirements will be dependent on the location, 
size and phasing of the development. All sites will require a local connection 
to the existing sewerage network which may include network upgrades.  

 
8.1.26.  The site assessment identifies that there is an expected need for 

improvements to the existing network to enable development of the sites 
which have been proposed.  Upgrades are to be expected as the existing 
sewers are not designed to have capacity for all future growth. Anglian Water 
has advised that where potential upgrades have been highlighted in the 
assessments, this should not be seen as an objection to the allocation of 
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these sites as Anglian Water will continue to work closely with the Councils 
to ensure that upgrades are delivered at the correct time to not hinder 
development. 

 
 Asset encroachment 
 

8.1.27. A number of the sites which have been proposed are in close proximity 
to existing Water Recycling Centres within the Babergh and Mid Suffolk area.  
 

8.1.28. Nuisance may be caused by noise, lighting and traffic movements; 
however, the most prevalent source will be odours, unavoidably generated 
by the treatment of sewerage. Anglian Water have assessed the potential 
risk of odour from the relevant Water Recycling Centres based upon their 
Asset Encroachment Methodology. 

 
8.1.29. Anglian Water and Essex & Suffolk Water have also assessed where 

there are sewers or water mains crossing the proposed sites.  Where this is 
the case and sites are retained for allocation, the site layout will need to be 
designed to take these into account; as such existing infrastructure is 
protected by easements and cannot be built over or located in private 
gardens where access for maintenance and repair could be restricted.   
Anglian Water have also advised that the sewers or mains should be located 
in highways or public open space.  Therefore, for each allocated site where 
there is asset encroachment of sewers or mains specific guidance will need 
to be provided to ensure that the sites layouts take this into consideration.  If 
it is not possible to accommodate the existing sewers or mains within the 
design, then diversion may be possible under section 185 of the Water 
Industry Act 1991 or entering into a build over/near agreement may be 
considered.  More information is available on the following weblink: 
http://www.anglianwater.co.uk/developers/encroachment.aspx 
 

Surface water sewerage network 
 

8.1.30. Anglian Water have advised that their preference is that surface water 
should be discharged into Sustainable Drainage Systems (SuDs) consistent 
with national planning guidance.  The site allocations will need to take 
account of this and where it is proposed to discharge surface water into the 
public sewerage system the developers will need to provide evidence to 
demonstrate that there is no alternatives available. 

  

http://www.anglianwater.co.uk/developers/encroachment.aspx
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8.2. ENERGY – GAS AND ELECTRICITY 
 

8.2.1. This section of the IDP has been prepared in collaboration with the following 
utilities providers: - National Grid, UK Power Networks, Cadent Gas. 

  
7.2.1 The wider context 
 

8.2.2. The new Local Energy East - Web Portal Tool/ Energy Data Hub launched 
over the summer of 2018 by the New Anglia LEP, Greater Cambridge 
Greater Peterborough Enterprise Partnership has also been used to assess 
the current status of energy provision at a broader level.  The findings from 
this exercise are summarised in the table below as general information 
pertinent to both Babergh and Mid Suffolk. 
 

Table 31: Energy Data Hub information relating to energy infrastructure 
provision in Babergh and Mid Suffolk 

Energy Data Hub – Energy 
Infrastructure Topics Issues and Priorities Identified 

Battery energy storage 
locations One is planned near Bramford. 

EV charging points 

There are 2 existing public EV charging points in Babergh 
and Mid Suffolk. These are located in Hadleigh and Sudbury.    
Current projects are looking to implement EV charging points 
in Needham Market, Eye and Lavenham. 

Electricity transmission 
network (Circuits) / network 
capacity / 400kV and 275kV 
substations / Grid & bulk 
supply points /Primary 
substations 

There are 4 main circuits covering Babergh and Mid Suffolk, 
the four circuits go from west of Bramford 
Babergh and Mid Suffolk are classified as: 
-Highly utilised and/or reinforcement required. 
-132kV and/or transmission network highly utilised 
Please see map 7.2.1.1 below showing the network capacity 
status. 

Gas networks 

There is one Gas transmission network running through 
Babergh and Mid Suffolk.  This network runs north-east 
(Hoxne area) through to the south-west (Long Melford area).  
Along this transmission network, there are three gas sites, 
located near Lavenham, near Stowmarket and near Diss.  
Gas connections are limited in both district with the majority 
of household not connected to the gas network (Please see 
map 7.2.1.2 below showing the Households not connected 
to the gas network ). 

Electricity Generation 

Fossil fuel power stations: one near Horham (Stradbroke 
area) Capacity: 9MW. 
Low-carbon generators (<1MW): 6 located in Babergh and 
4 located Mid Suffolk 
Low-carbon generators (>1MW): none located in Babergh 
and 5 located Mid Suffolk 
Local authority assets: 3 located in Babergh and 3 located 
Mid Suffolk 
Feed-in tariff installations (>30kW): Please see map 
7.2.1.3 below. 

Heat 

Renewable Heat Incentive (domestic): 209 accredited 
installations in Babergh, 314 accredited installations in Mid 
Suffolk 
Renewable Heat Incentive (non-domestic): 46 accredited 
installations in Babergh (with an installed capacity of 
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Energy Data Hub – Energy 
Infrastructure Topics Issues and Priorities Identified 

6.8MW), 47 accredited installations in Mid Suffolk (with an 
installed capacity of 9.7MW) 
District Heating: one in Walsham-le-Willows 
Combined Heat & Power: 2 in Mid Suffolk (Eye and 
Stowmarket) 

Socio-economic indicators 

Energy performance ratings: 
Babergh: 
Current Average EPC Rating: 60.3 
Potential Average EPC Rating: 75.0 
Current-Potential Difference: 14.7 
Households sampled: 22,409  
Mid Suffolk: 
Current Average EPC Rating: 60.9 
Potential Average EPC Rating: 75.0 
Current-Potential Difference: 14.1 
Households sampled: 24,388 
Fuel poverty: Please see map 7.2.1.4 below showing 
proportion of households that are fuel poor.  Highest 
percentages of fuel poverty are in the Stoke by Nayland area 
(22.3%); Woolverstone, Chelmondiston and Erwarton area 
(19.3%); Bildeston, Cockfield, Wattisham area (19.2%); 
Rattlesden, Drinkstone, Gedding, Felsham area (19.8%);  
Coddenham, Crowfield, Helmingham area (20.8%); 
Redlingfield, Horham, Wingfield, Hoxne area (19.7%). 
ECO measures*: 
Babergh: Households in receipt of ECO measures (%): 3.9 
Mid Suffolk: Households in receipt of ECO measures (%): 3.5  
* The Energy Company Obligation (ECO) is a government 
energy efficiency scheme in Great Britain to help reduce 
carbon emissions and tackle fuel poverty. 

 
Map 1.: Network capacity status 
Source: Local Energy East - Web Portal Tool, New Anglia LEP, Greater Cambridge Greater Peterborough 
Enterprise Partnership 
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Map 2.: Households not connected to the gas network 
Source: Local Energy East - Web Portal Tool, New Anglia LEP, Greater Cambridge Greater Peterborough 
Enterprise Partnership 

 
 
 
 
 
Map 3.: Feed-in tariff installations (>30kW) 
Source: Local Energy East - Web Portal Tool, New Anglia LEP, Greater Cambridge Greater Peterborough 
Enterprise Partnership 
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Map 4.: Fuel poverty 
Source: Local Energy East - Web Portal Tool, New Anglia LEP, Greater Cambridge Greater Peterborough 
Enterprise Partnership 

 
 
 
Gas 

8.2.3. In the UK, gas leaves the transmission system and enters the distribution 
networks at high pressure. It is then transported through a number of 
reducing pressure tiers until it is finally delivered to consumers. 

 
8.2.4. National Grid owns and operates the high pressure gas transmission system 

in England, Scotland and Wales. This consists of around 4,300 miles of 
pipelines and 26 compressor stations connecting to eight distribution 
networks. 

 
8.2.5.  New gas transmission infrastructure developments (for example pipelines 

and associated installations) are periodically required to meet increases in 
regional demand and changes in patterns of supply. Developments to the 
network occur as a result of specific connection requests, for example power 
stations, and requests for additional capacity on the network from gas 
shippers.  Generally, network developments to provide supplies to the local 
gas distribution network are as a result of overall regional demand growth 
rather than site specific developments. 

 
8.2.6. There are seven reception points into the United Kingdom and distributed 

through a National Transmission System (NTS). National Grid is responsible 
for the NTS which covers the whole of Great Britain. A series of off-take 
points in the NTS supplies gas to eight regional distribution networks.  The 
gas distributer for both districts is Cadent. 

 
8.2.7. Gas supplies to consumers are funded by developers and Cadent. When a 

request for a supply is received, developers are quoted a Connection 
Charge.  If the connection requires reinforcement of the network then a 
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Reinforcement Charge may also be applied.  The apportioning of 
reinforcement costs are split between the developer and Cadent, depending 
on the results of a costing exercise internally.  Connection to the network will 
be provided as sites come forward. 

 
8.2.8. Capacity currently exists to support growth in the gas network.  There are no 

reported specific needs associated with growth in terms of major 
reinforcements to the network.  Although, as per the wider context of energy 
provision mentioned above, studies have shown correlation between fuel 
poverty and the provision of gas. This is something that is being addressed 
in the Joint Local Plan policies in relation to the standards for new build and 
the use of energy efficient measures to support sustainable construction. 

 
8.2.9. In terms of the impact of sites on the national infrastructure, National Grid 

has one high pressure gas transmission pipeline within the administrative 
area of Babergh and Mid Suffolk District Council. 

 
Pipeline Feeder Detail 

FM05 Yelverton to Stowmarket 

 
8.2.10. National Grid requests that any High Pressure Major Accident Hazard 

Pipelines (MAHP) are taken into account when site options are developed in 
more detail. These pipelines form an essential part of the national gas 
transmission system and National Grid’s approach is always to seek to retain 
the existing transmission pipelines in situ. National Grid may have a Deed of 
Easement for each asset which prevents the erection of 
permanent/temporary buildings, or structures, changes to existing ground 
levels, storage of materials etc. 
 

Electricity 
 

8.2.11. National Grid operates the national electricity transmission system 
across Great Britain and owns and maintains the network in England and 
Wales, providing electricity supplies from generating stations to local 
distribution companies. National Grid does not distribute electricity to 
individual premises directly. It is the role of local distribution companies to 
distribute electricity to homes and businesses.  The distribution network 
operators in England, Wales and Scotland are: SSE, Western Power 
Distribution, UK Power Networks (UKPN), SP Energy Networks, Northern 
Power Grid and Electricity North West. 
 

8.2.12. Specific development proposals within the Babergh and Mid Suffolk area 
are unlikely to have a significant direct effect upon National Grid’s electricity 
transmission infrastructure. Generally, network developments to provide 
supplies to the local distribution network are as a result of overall regional 
demand growth rather than site specific developments. 

 
8.2.13. The local distribution network operator for Babergh and Mid Suffolk 

districts is UK Power Networks (UKPN). UKPN is responsible for operating 
the local electricity distribution network which supplies electricity from the 
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national electricity transmission system direct to households and 
businesses.  If new infrastructure is required in response to an increase in 
demand across the local electricity distribution network the operator (UKPN) 
may request improvements to an existing National Grid substation or a new 
grid supply point. 

 
8.2.14. The funding of strategic infrastructure is normally planned for in the 

electricity company’s Network Asset Management Plan (NAMP) and pricing 
proposals which are agreed with OFGEM (The Office of Gas and Electricity 
Markets).  The current UKPN Business Plan, encompassing the NAMPs and 
Regional Development Plans cover the period 2015 – 2023 (Source: 
http://library.ukpowernetworks.co.uk/library/en/RIIO/ ). The proposed works 
are based on actual and reasonably certain or non-speculative growth. Not 
all proposed works are accepted by the regulator, as there needs to be 
sufficient justification of need and appropriate value for money. 

 
8.2.15. Where a development prompts infrastructure reinforcement they will be 

required to contribute towards the reinforcement on a total or a proportional 
basis.  The existing charging methodology is for developers to support the 
capital investment needed to extend or reinforce the electricity network to 
their developments.  UK Power Networks will proportionally fund some 
strategic infrastructure if that has the benefit of usefully reinforcing supply to 
the existing networks. However, the developer will be charged the remaining 
proportion of the total costs. This relates to employment development as well 
as housing. 

 
8.2.16. If a developer does want to bring forward additional infrastructure ahead 

of when UK Power Networks can fund it, then it can forward fund the 
requirements and then claim the cost back once this has been secured by 
the provider. 

 
8.2.17. Strategic upgrades to substations, or new substations, are critical items 

which will be expected to be needed in the earliest phases of development.  
This will require early engagement by the developer with UK Power 
Networks. 

 
8.2.18. It is a normal developer’s cost to install a local 11kV/LV substation and 

the associated low voltage cables and services on larger sites.  This would 
be expected by a developer so would be included in the site-specific costs.  
Such investments are therefore excluded from this assessment. 

 
8.2.19. In terms of the Electricity Transmission Network, National Grid has four 

high voltage overhead lines (listed below) within Babergh and Mid Suffolk 
District Council’s administrative area. These form an essential part of the 
electricity transmission network in England and Wales. 

 
Line Ref. Description 

4YL Route 400Kv two circuit route from Pelham substation 
in East Hertfordshire to Bramford substation in 
Mid Suffolk. 

http://library.ukpowernetworks.co.uk/library/en/RIIO/
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Line Ref. Description 

4ZW Route and 4ZX Route 400kv two circuit route from Bramford substation 
in Mid Suffolk to Sizewell substation in East 
Suffolk. 

4YM Route 400kv two circuit route from Bramford substation 
in Mid Suffolk to Norwich substation in Norfolk. 

 
8.2.20. The following substation is also located within the administrative area of 

Babergh and Mid Suffolk District Council: 
Bramford substation – 132kV 
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9. DIGITAL CONNECTIVITY 
 

9.1.1. The Districts are served by the national communications providers, mainly 
through the BT landline network and to a lesser extent the Virgin cable 
network.  New land lines into new homes and businesses that are located 
near to existing settlements are able to be added relatively easily on a case 
by case basis. 
 

9.1.2. With regards to the installation of high-speed broadband to new homes and 
improving the quality of service to home owners this is changing rapidly with 
new schemes implemented directly from providers and from the Better 
Broadband for Suffolk Programme (www.betterbroadbandsuffolk.com).  
Supported by the Government’s Broadband Delivery UK scheme, and 
funded by Suffolk County Council, the Department for Digital, Culture, Media 
and Sport (DCMS), the New Anglia Local Enterprise Partnership (NALEP), 
Openreach and other local Councils, the programme was established in 
2012 with the aim to improve digital connectivity in Suffolk. 

 
9.1.3. The provision of fibre optic connection is often referred to as “Fibre-to-the-

Home” or “Fibre-to-the-Premises” (FTTH or FTTP).  This technology 
provides end-to-end fibre optic connection the full distance from the 
exchange to the building and can deliver faster speeds than “Fibre-to-the-
Cabinet” (FTTC) as there is no copper leg involved in the network.  FTTC is 
a connectivity technology that is based on a combination of fibre optic cable 
and copper cable. 

 
9.1.4. Since November 2016, Openreach introduced a new lower requirement to 

provide FTTP to all new residential development of over 30 dwellings.    As 
publicly announced in January 2020, the threshold for this free build offer is 
now lowered to new sites of just 20 dwellings.  Fibre-to-the-Premises is a 
pure fibre connection, directly from the exchange into homes or businesses. 
It offers speeds of up to 1Gbps. 

 
9.1.5. The free FTTP threshold of 20 or more homes makes it easier for developers 

to provide Ultrafast broadband as part of their developments. 
 

9.1.6. Initially it was free for developments of 250 homes or more, then in May 2016 
Openreach reduced the requirement to 100 homes, and from November 
2016 it was further reduced to developments of 30 homes plus, and now in 
2020 at 20 homes plus. 

 
9.1.7. The diagram below shows how Ultrafast broadband can be achieved through 

the FTTP technology. 
 

 

http://www.betterbroadbandsuffolk.com/
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Diagram 3: Standard Broadband vs Superfast (FTTC) vs Ultrafast (FTTP)9 

 
9.1.8. With regards to mobile telephony, the national mobile telephone operators 

(Vodaphone, O2, EE and Three) have coverage in the Districts.  The main 
settlements have good mobile service, but coverage in the more rural areas 
is less thorough, particularly where landform reduces line-of-sight to base 
stations.  Coverage may be checked at http://www.ofcom.org.uk/mobile-
coverage 

 
9.1.9. Overall, mobile, land-based and broadband communications are already 

being improved and funding exists to increase speeds/coverage to existing 
users.  In order to ensure that growth can also be accommodated, further 
improvements in the network (size/reach) as well as the technology will be 
required.  Funding for this cannot be assessed at this time as the 
programmes for this are dependent on specific locations and scale of growth. 

 
9 Source: Openreach, for East Midlands, East of England, Yorkshire and Humber. 

 

http://www.ofcom.org.uk/mobile-coverage
http://www.ofcom.org.uk/mobile-coverage
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10. COMMUNITY INFRASTRUCTURE 
 

10.1.1. Community infrastructure helps to create, sustain and energize 
communities.  It ranges from purpose-built community facilities such as 
libraries, sports and leisure centres, community centres and village halls to 
allotments, sports pitches and open spaces equipped for recreational use.  
Together these places support the activities which are required to help build 
community, foster a sense of place, meet the cultural and recreational needs 
of communities and promote community wellbeing. 
 

10.1.2. This section of the IDP will focus on libraries, sports and leisure facilities 
and community buildings, as the provision for allotments and recreational 
open spaces are dealt with under the Green Infrastructure and Open Space, 
section 13. 

 

10.2. LIBRARIES 
 

10.2.1. Suffolk County Council commissions library services in our area, which 
are provided by Suffolk Libraries.  Libraries are located in Babergh District at 
Capel St Mary, Glemsford, Great Cornard, Hadleigh, Lavenham, Long 
Melford, and Sudbury, and in Mid Suffolk District at Debenham, Elmswell, 
Eye, Needham Market, Stowmarket, Stradbroke, and Thurston.  The districts 
also benefit from a mobile library service. 
 

10.2.2. Additional population will create additional demand for library services. 
Therefore, where capacity is not present at existing libraries, new 
development should make a contribution to the improvement and expansion 
of the existing library network.   

 
10.2.3. The County Council estimates the extent to which the capacity of 

libraries should increase as a result of population growth, this is done in 
reference to the NPPF Section 8 Promoting healthy and safe communities.  
Suffolk County Council require a minimum standard of 30 square metres of 
new library space per 1,000 populations is required for new residential 
development. Construction and initial fit out cost of £3,000 per square metre 
for libraries (based on RICS Building Cost Information Service data but 
excluding land costs). This gives a cost of (30 x £3,000) = £90,000 per 1,000 
people or £90 per person for library space, the equivalent to £216 per new 
dwelling.  The funding mechanism is expected to continue to be through CIL. 

 
10.2.4. It will be for a ‘bid’ to CIL to establish whether improvements and 

enhancements to be made to library facilities can be funded relative to other 
infrastructure priorities. 10  

 

 
10 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 
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10.2.5. The County Council will work with Suffolk Libraries to develop projects 
to mitigate the impacts of growth. This is not expected to result in the 
establishment of new libraries.  Rather, existing libraries are more likely to 
be expanded and/or remodelled within their current footprints. The County 
Council is undergoing a review of the library services and needs in relation 
to planned growth.  The results of this study will be reviewed during the next 
iteration of the IDP. 

 

10.3. LEISURE 
 

General Context 
 

10.3.1. The Babergh and Mid Suffolk Joint Councils Leisure, Sport and Physical 
Activity Strategy 2017-2030, (May 2019) is an overarching strategy adopted 
by both Councils in 2017, giving the headline direction for provision and the 
top strategic priorities for leisure, sport and physical activity within Babergh 
and Mid Suffolk. 
 

10.3.2. The Babergh and Mid Suffolk Joint Councils Leisure Facilities Strategy 
2017-2030 (June 2017) is a Specific strategy considering the future facility 
development options for the Council’s main leisure facilities (Hadleigh Pool, 
Kingfisher Leisure Centre, Mid Suffolk Leisure Centre and Stradbroke 
Swimming & Fitness Centre). It also considered Debenham Leisure Centre 
as the Council currently provides annual revenue funding to this facility.  The 
study refers to the projected population growth in the Districts, and identifies 
gaps in provision and latent demand for facilities.  For Babergh, the two main 
leisure centres of Sudbury and Hadleigh are core leisure facilities that will 
continue to play a critical role over the next 10 to 15 years. For Mid Suffolk, 
the two main facilities in Stowmarket and Stradbroke will also continue to 
play a critical role over the next 10 to 15 years. The strategy identifies that 
these facilities are vital physical resources that will support the delivery of the 
joint Councils’ new Leisure, Sport and Physical Activity Strategy (2017 to 
2030). The strategy recommends that the Council retains these facilities, 
continues to invest in them and continues to recognise their importance in 
meeting local need. 
 

10.3.3. The draft Babergh and Mid Suffolk Built Sports Facility Strategy 2015-
2031 is the key evidence used to support the Leisure Facilities Strategy 
(referred to above). The report followed Sport England Methodology for the 
“Assessment of Needs” and led to key issues and priorities thereafter set out. 

 
10.3.4. This section of the IDP focusses on the main types of strategic sporting 

and leisure provision (based on minimum size standards as used by Sport 
England and/or the health and fitness industry) and considers community 
buildings as places where sport, leisure and recreational activity can also 
take place, particularly in rural areas: 
- Swimming pools (minimum of 20 metres in length and not less than 160 

m2) 



Infrastructure Delivery Plan – September 2020  117 

- Leisure centres, including health and fitness facilities (including public 
and private gyms) 

- Sport halls (minimum of 3 courts - badminton courts are used as a general 
reference point) 

- Village halls and community buildings 
 
Swimming pools 
 

10.3.5. In terms of water space, the draft Babergh and Mid Suffolk Joint Built 
Sports Facility Strategy 2015 – 2031 identified a significant undersupply of 
swimming pool water space (equivalent to 2 x 4 lane 25m pools) equivalent 
to two standard pools, by 2030 in Mid Suffolk (current provision is at Mid 
Suffolk Leisure Centre and Stradbroke Swimming and Fitness Centre).  This 
is based on a catchment area with drive time of 30 minutes (for rural areas).  
For Babergh however, water space is assessed as a slight undersupply by 
2030 (addressed through the current project to replace Hadleigh swimming 
pool).  The strategy focusses on enhancement of existing facilities to ensure 
retaining the current provision (King Fisher Leisure Centre, Hadleigh Pool). 
 

10.3.6. There may be opportunities to create additional water space at the 
existing Mid Suffolk Leisure Centre, which needs to be investigated 
(potentially by extending the teaching pool provision and/or replacing the 
current 25 metre x 6 lane pool with a 25 metre by 8 lane pool).  There are 
also possibilities to be explored with neighbouring authorities which could be 
included within our Duty to Cooperate with Ipswich Borough Council, East 
Suffolk and West Suffolk, and also with South Norfolk District Council in 
relation to the Diss pool.  This deficit, although identified in the above 
assessments, will need further investigation and feasibility studies carried 
out.  The position will be reviewed to provide additional information and 
evidence in preparation for the Joint Local Plan review in five years’ time. 

 
Leisure centres, including health and fitness facilities 
 

10.3.7. Future capital investment projects deriving from the strategies referred 
to above are identified in the table below, which include the refurbishment 
and redevelopment of Kingfisher Leisure Centre and the replacement of the 
swimming pool at Hadleigh Pool and Leisure Centre which are currently 
being progressed. 
 

Table 32: Strategic leisure centres and swimming facilities 

Settlement 
Leisure / 

Communit
y Centre 

Project 
description, 

and evidence 
source 

Indicative 
Costs 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

Debenham 

Debenham 
Sport & 
Leisure 
Centre 

Project: To 
improve in-door 
health and 
fitness facilities 
(£50,000), 
access and car 

£140,000 

£47,000 CIL 
fund 
approved in 
September 
2020 
towards a 

Medium, 
Long 
Term 

Desirable 
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Settlement 
Leisure / 

Communit
y Centre 

Project 
description, 

and evidence 
source 

Indicative 
Costs 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

parking. (Funds 
for  
modifications to 
front car park 
and additional 
car parking at 
rear of building 
£90,000).  
Evidence: 
Strategic level 
sporting centre 
with indoor & 
outdoor sports. 

new car park 
to the rear of 
the leisure 
centre. 

Hadleigh 

Hadleigh 
Pool and 
Leisure 
Centre 

Project: 
Replacement of 
swimming pool 
including single 
story structure 
incorporating 
25 metre, five 
lanes, deck 
level swimming 
pool, spectator 
seating, sauna, 
supporting 
plant, link 
corridor from 
existing 
changing 
rooms.  
Identified 
strategic project 
in BDC Leisure 
Facilities 
Strategy. 
Evidence: 
Addressing 
identified 
undersupply of 
swimming 
lesson capacity. 

£4m 

£2,160,000 
Capital 
Investment 
by 
B&MSDC, 
CIL and 
other funds 

Short 
term – 
live 
project 

n/a – 
current 
project 

Stowmarke
t 

Mid Suffolk 
Leisure 
Centre 

Project: 
Investment 
options from 
the leisure 
strategy. 
Improve and 
expand health 
and fitness, 
swimming and 
outdoor 
facilities.  
Evidence: 
Identified 

Circa £2m 
Project 
plans at 
outline 
stage.  
Leisure 
manageme
nt contract 
currently 
under 
review (to 
be 

£200,000 
from OSSI 
(Open 
Space and 
Social 
Infrastructur
e) Policy 
funding. 
 
Invest to 
Save – 
B&MSDC 
providing 

Short 
term – 
live 
project 

n/a – 
current 
project 
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Settlement 
Leisure / 

Communit
y Centre 

Project 
description, 

and evidence 
source 

Indicative 
Costs 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

strategic project 
in B&MSDC 
Leisure 
Facilities 
Strategy. 
Addressing 
identified 
undersupply of 
sports hall 
provision and 
swimming 
lesson capacity. 

completed 
by 2020). 
 

capital with 
repayment 
by Leisure 
Operator. 

Stradbroke 

Stradbroke 
Swimming 
and 
Fitness 
Centre 

Project: 
Business case 
to be developed 
to consider 
future of the 
swimming pool 
and potential 
for expansion. 
Evidence: 
Identified 
strategic project 
in B&MSDC 
Leisure 
Facilities 
Strategy. 
Addressing 
identified 
undersupply of 
sports hall 
provision and 
swimming 
lesson capacity. 

Unknown 
cost. 
 
Leisure 
manageme
nt contract 
currently 
under 
review (to 
be 
completed 
by 2020). 

Invest to 
Save – 
B&MSDC 
providing 
capital with 
repayment 
by Leisure 
Operator. 

Short 
term – 
live 
project 

n/a – 
current 
project 

Sudbury 
Kingfisher 
Leisure 
Centre 

Project: 
Improve and 
expand 
swimming, 
health and 
fitness facilities 
including: 
Refurbishing 
swimming 
changing 
facilities; 
providing new 
ground floor 
health and 
fitness 
changing 
rooms; first floor 
development of 
the gym 
increasing the 

£2.5m 

£2,356,000 
Capital 
Investment 
by B&MSDC 
and 
£100,000 
from CIL 
funding. 

Short 
term – 
live 
project 

n/a – 
current 
project 
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Settlement 
Leisure / 

Communit
y Centre 

Project 
description, 

and evidence 
source 

Indicative 
Costs 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 
capacity from 
40 exercise 
stations to 100 
exercise 
stations; two 
story extension 
incorporating 
ground floor 
studio/communi
ty room and first 
floor studio. 
Evidence: 
Addressing 
identified 
undersupply of 
swimming 
lesson capacity. 

 
Sports Halls 

10.3.8. In terms of sport halls, the needs assessed identified that provision is 
sufficient in Babergh, however insufficient in Mid Suffolk.  The current deficit 
in sports halls in Mid Suffolk is assessed as being the equivalent to 10 
badminton courts by 2030. 
 

10.3.9. Currently the Councils’ have only committed to future investment of their 
own strategic sports and leisure facilities (Leisure Facilities Strategy 2017), 
namely the main multi-purpose leisure facilities in Babergh (Hadleigh Pool 
and the Kingfisher Leisure Centre in Sudbury) and in Mid Suffolk (Mid Suffolk 
Leisure Centre in Stowmarket and Stradbroke Swimming and Fitness 
Centre) but have acknowledged the importance of other facilities, especially 
secondary school facilities and have committed to a strategic priority to work 
with other providers. The majority of sports halls and a number of swimming 
pools across both districts are education based (provided by schools) and 
often part of multi-purpose centres with varying degrees of community 
access. 

 
10.3.10. Opportunities may therefore exist at Secondary Schools to provide 

additional sporting facilities which could benefit pupil growth deriving from 
the JLP growth and also benefit the communities, subject to long term (up to 
25 year) Community Use Agreements (CUAs) being put in place to protect 
community access. 

 
10.3.11. The below table shows the secondary schools which could be prioritised 

in relation to the growth of the JLP development sites: 
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Table 33: Secondary Schools where additional provision of sporting facilities 
could benefit the pupils and residents, resulting from growth in the JLP 

Settlement 
Secondar
y School 

Project 
description, 

and 
evidence 
source 

Indicative 
cost 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

Claydon 
Claydon 
High 
School 

Project: 
To extend 
sports and 
recreation 
facilities 
available for 
community 
use. Concept 
stage - 
considering 
f/s AGP, 
increased 
fitness & 
access to 
school 
facilities. 
Proposed 
further 
development 
of schools 
publicly 
accessible 
sports and 
arts facilities. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

Unknown 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Desirable 

Debenham 
Debenham 
High 
School 

Sporting facilities are independent from the school but shared with the 
school.  Please see Debenham Sport & Leisure Centre in table above. 

East 
Bergholt 

East 
Bergholt 
High 
School   

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use. (Current 
CIL bid of 
£45,000) to 
provide tiered 
seating in 
main 
auditorium), 
subject to 
Community 
Use 
Agreement 

£539,220  

Identified 
funding 
sources are: 
£377,220 
from 
Education an
d Skills 
Funding 
Agency 
(ESFA), 
£100,000 
from School 
Loan from 
ESFA, 
£17,000 from 
other school 
funding 
sources and 

Short 
term – 
live 
project 

n/a – 
current 
project 
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Settlement 
Secondar
y School 

Project 
description, 

and 
evidence 
source 

Indicative 
cost 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

being put in 
place. 
Abbeycroft 
Leisure 
currently 
manage site 
outside 
school hours. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

£45,000 from 
CIL. 

Eye 
Hartismere 
High 
School 

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use. (Funds 
for new sports 
centre & 
modifications 
to existing 
main 
auditorium). 
Subject to 
CUA being 
put in place. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

£1.1m 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Medium, 
Long 
Term 

Desirable 

Great 
Cornard 

Thomas 
Gainsboro
ugh High 
School 

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use. BDC 
currently 
provide 
financial 
support to 
seasonal pool 
operation and 
gym scheme. 

Unknown 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 

Unknown Desirable 
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Settlement 
Secondar
y School 

Project 
description, 

and 
evidence 
source 

Indicative 
cost 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

School 
currently 
manages 
facility direct. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Hadleigh 
Hadleigh 
High 
School 

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use. 
Evidence: 
Strategic level 
sporting 
centre 
complementa
ry to wet & 
fitness based 
Hadleigh Pool 
& Leisure 
Centre. 

Unknown 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Desirable 

Holbrook 
Holbrook 
Academy   

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

£100,000 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 

Medium, 
Long 
Term 

Desirable 
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Settlement 
Secondar
y School 

Project 
description, 

and 
evidence 
source 

Indicative 
cost 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

National 
Lottery 
grants, etc. 

Stowmarket 
Stowmark
et High 
School 

Project: 
Provision of a 
Compact 
Athletics 
Track with 
leisure centre 
agreement for 
shared use. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

£150,000 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Medium, 
Long 
Term 

Desirable 

Stowupland 
Stowuplan
d High 
School   

Project: To 
extend sports, 
arts & cultural 
and 
recreational 
facilities 
available for 
community 
use. (Funds 
for improved 
outdoor 
changing 
rooms (see 
AGP’s 
below). 
Subject to 
CUA being 
put in place. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

£250,000 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Medium, 
Long 
Term 

Desirable 

Stradbroke 
Stradbroke 
High 
School   

Project: To 
extend sports 
and & cultural 

Unknown 
Developer 
Contribution
s from 

Unknown Desirable 
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Settlement 
Secondar
y School 

Project 
description, 

and 
evidence 
source 

Indicative 
cost 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

and 
recreational 
facilities 
available for 
community 
use.  Subject 
to CUA being 
put in place. 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Sudbury 
Ormiston 
Sudbury 

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use. 
Evidence: 
Strategic level 
sporting 
centre 
complementa
ry to wet & 
fitness-based 
Kingfisher 
Leisure 
Centre. 

Unknown 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Desirable 

Thurston 
Thurston 
Communit
y College 

Project: To 
extend sports 
and 
recreation 
facilities 
available for 
community 
use.  
Opportunity to 
include 
increased 

£20,000 for 
Thurston 
Sixth, 
Beyton 
Campus 
from OSSI 
(Open 
Space and 
Social 
Infrastructur
e) Policy 

Developer 
Contribution
s from 
potential JLP 
site 
allocations 
(CIL or 
s106). Other 
funding may 
include direct 
capital 

Medium, 
Long 
Term 

Desirable 
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Settlement 
Secondar
y School 

Project 
description, 

and 
evidence 
source 

Indicative 
cost 

Potential 
Funding 

Mechanism 

Timescal
e 

(Short, 
Medium, 

Long 
Term) 

Priority 
(Critical, 
Essential

, 
Desirabl

e) 

sports 
facilities at 
site subject to 
planning 
decision 
regarding the 
school 
expansion. 
New f/s AGP 
(School) plus 
skatepark 
(Parish). 
Possible 
reopening of 
outdoor pool 
& facility 
improvement 
programme at 
Beyton 
Campus (6th 
form). 
Evidence: 
Strategic level 
sporting 
centre with 
indoor & 
outdoor 
sports. 

funding. 
(Subject to 
Subject to 
Community 
Use 
Agreement 
(CUA) being 
put in place.) 

contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

 
10.3.12. The secondary school projects listed above will contribute towards 

meeting the current deficit in sports halls in Mid Suffolk, referred to above, 
and assessed as being the equivalent to 10 badminton courts. However 
further work is necessary to review and monitor the situation against delivery 
of the projects.  It is therefore proposed that this position will be reviewed to 
provide additional information and evidence in preparation for the Joint Local 
Plan review in five years’ time. 
 

Village halls and community buildings 
 

10.3.13. Community facilities projects that are currently being funded or partly 
funded by CIL or section 106 are listed in the two tables below.  Please also 
refer to the Infrastructure Funding Statements (IFS) for Babergh and Mid 
Suffolk, which replaces both Councils CIL Position Statements; the latter of 
which becomes obsolete on the 31st December 2020 or upon the publication 
of both Council’s IFS on the web site which is likely to occur on the 11th 
December 2020. 
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Table 34: Community facilities projects funded by CIL (Updated with CIL 
Expenditure Programme of September 2020) 
 
Babergh 
 

Settlement Project 
CIL 
Bid 
Ref 

Projec
t Ref 
(Exac
om) 

Amount of 
CIL 

Funding 
Allocated 

Project 
Spend 

Progress 

Monks 

Eleigh 

VILLAGE 

HALL - Monks 

Eleigh - 

Hearing Loop 

B02-

18 

533 £10,750.00 £10,750.00 Agreed by Cabinet in 

September 2018.CIL Bid 

offer letter issued 25/9/18. 

Offer accepted. Project 

completed.  

East 

Bergholt 

COMMUNITY 

FACILITY – 

East Bergholt 

- Tiered 

Seating East 

Bergholt High 

School 

B06-

18 

638 £45,000.00  £45,000.00 Agreed by Cabinet in 

March 2019. 

CIL Bid offer letter issued 

13/3/19.Offer accepted.  

Project Completed  

Preston St 

Mary 

VILLAGE 

HALL – 

Preston St 

Mary - Kitchen 

and Toilet 

Extension  

B07-

18 

635 £130,091.0

0 

 Agreed by Cabinet in 

March 2019 

CIL Bid offer letter Issued 

13/3/19 

Offer accepted. Further 

funding being explored to 

reach the required costs of 

the project. No works will 

commence until the full 

amount of the project is 

funded. Update 

28/07/2020, funding target 

has been reached. 

Selection of a contractor is 

underway and work due to 

commence in autumn 2020. 

Cockfield VILLAGE 

HALL - 

Cockfield 

kitchen & 

electric supply 

B09-

18 

529 £9,928.76 £9,928.76 Noted by Cabinet in 

September 2018.  

CIL Bid offer letter issued 

25/9/19 

Offer accepted Work 

commenced - Phase one of 

electrical works has begun 

in the kitchens. Materials & 

appliances being ordered. 

Remaining £7,738.64 to be 

claimed – Project 

Completed. 
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Settlement Project 
CIL 
Bid 
Ref 

Projec
t Ref 
(Exac
om) 

Amount of 
CIL 

Funding 
Allocated 

Project 
Spend 

Progress 

Lavenham COMMUNITY 

FACILITY - 

Lavenham 

Community 

Hub 

B12-

18 

634 £30,000.00 £30,000.00 Agreed by Cabinet in 

September 2018. 

CIL Bid offer letter issued 

13/3/19. Offer accepted. 

Project Completed - 

Building transferred on 

20/05/2019 

Long 

Melford 

COMMUNITY 

FACILITY – 

Long Melford 

New roof 

(part-as part 

of wider 

programme of 

Village Hall 

improvements

) 

B19-

01 

474 £6,808.00 £5,778.00 Noted by Cabinet in 

September 2019  

CIL Bid offer letter issued 

18/9/19. Offer accepted 

Works undertaken and 

project completed and 

coming under the allocated 

budget (£1,030 returned to 

the Local Infrastructure 

Fund). 

Long 

Melford 

COMMUNITY 

FACILITY –

Long Melford 

Village Hall 

New Car Park 

Chemist Lane 

B19-

02 

244 £26,044.16 £21,536.80 Agreed by Cabinet in 

September 2019 

CIL Bid offer letter issued 

18/9/19. Offer accepted. 

Works undertaken and 

project completed coming in 

under allocated budget - 

£4,507.36 returned to Local 

Infrastructure Fund. 

Sudbury COMMUNITY 

FACILITY – 

Sudbury 

Gainsborough 

House  

B19-

04 

621 £200,746.0

0 

 Agreed by Cabinet in 

September 2019 

CIL Bid offer letter issued 

18/9/19. Offer accepted. 

Update 28/07/2020, Project 

progressing well, working to 

a six-week delay on 

handover due to Covid 19. 

Handover estimated for end 

of August 2021. To be 

reopened late 2021- early 

2022. 

Monks 

Eleigh 

COMMUNITY 

FACILITY – 

Monks Eleigh 

Village Hall 

New Car Park  

B19-

07 

632 £28,765.32 £28,765.32 Agreed by Cabinet in 

September 2019.  CIL Bid 

offer letter issued 18/9/19. 

Project completed. 

Assington COMMUNITY 

FACILITY – 

B/17-

18 

416 £26,800.00 £2,913.78 Agreed by Cabinet in 

September 2019. CIL Bid 
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Settlement Project 
CIL 
Bid 
Ref 

Projec
t Ref 
(Exac
om) 

Amount of 
CIL 

Funding 
Allocated 

Project 
Spend 

Progress 

Assington 

befriending 

scheme - 

Building to 

provide 

permanent 

toilets on site, 

disabled 

ramps storage 

 offer letter issued 18/9/19. 

Project underway, first 

instalment paid over to the 

scheme. Awaiting further 

requests for payment. 

East 

Bergholt 

VILLAGE 

HALL - East 

Bergholt 

Constable 

Memorial Hall 

B19 -

10 

666 £14,333.00  Agreed by Cabinet in 

March 2020. CIL Bid offer 

letter issued 19/3/20 Offer 

accepted. 

Lavenham COMMUNITY 

FACILITY – 

Lavenham – 

Car Park 

Water Street 

B19 -

15 

667 £190,000.0

0 

 Agreed by Cabinet in 

March 2020. CIL Bid offer 

letter issued 17/3/20. Offer 

accepted. 03/08/2020 

Update – Work ongoing in 

relation to this bid, 

timescale being affected by 

Covid 19 restrictions 

Chelswort

h 

COMMUNITY 

FACILITY – 

Chelsworth – 

Community 

facility All 

Saints Church 

B19 -

06 

674 £136,244.0

0 

 Agreed by Cabinet in June 

2020.  CIL Bid offer letter 

issued 9 /6/20.Offer 

acceptance awaited. 

Sudbury COMMUNITY 

FACILITY – 

Sudbury – St 

Peters 

B19 -

14 

675 £75,288.00  

 

 Agreed by Cabinet in June 

2020.  CIL Bid offer letter 

issued 9/6/20.Offer 

acceptance awaited. 

Holbrook COMMUNITY 

FACILITY – 

Holbrook 

Village Hall 

B20-

02 

 £9,900  Agreed by Cabinet in 

September 2020. Bid offer 

letter issued. Offer 

accepted. 

 
Mid Suffolk 
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Settlement Project 
CIL Bid 

Ref 

Project 

Ref 

(Exaco

m) 

Amount of 

CIL 

Funding 

Allocated 

Project 

Spend 
Progress 

Gislingham COMMUNITY 

FACILITY 

Gislingham 

Silver Band 

Hall 

M01-18 639 £44,568.75  Agreed by Cabinet 

on 4th March 2019. 

CIL Bid offer letter 

dated 13th March 

2019. Offer 

accepted. Project 

currently stalled as 

planning permission 

expired and requires 

renewal together 

with issues with the 

Party Wall with 

neighbours. 

Stowupland VILLAGE 

HALL - 

Stowupland 

Village Hall 

Partial 

Refurbishment 

and 

development 

of the Sports 

and Social 

Club facilities 

M11-18 

and 

M12-18 

543 £13,240.10 £13,240.10 2 Bids noted by 

Cabinet on 10th 

September 2018. 

Delegated decisions 

taken on 20th August 

2018. CIL Bid offer 

letters dated 25th 

September 2018. 

Offer letters 

accepted. Both 

projects completed.  

Stowupland COMMUNITY 

FACILITY– 

Stowupland 

Notice Board 

Trinity 

Meadow 

M19-01 640 £396.26 £396.26 Noted by Cabinet on 

28th August 2019. 

CIL Bid offer letter 

dated 6th September 

2019.CIL Bid Offer 

made and accepted 

on the basis that CIL 

Bid M10-18 is not 

proceeded with. 

Notice Board 

completed and 

erected. Project now 

completed. 
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Settlement Project 
CIL Bid 

Ref 

Project 

Ref 

(Exaco

m) 

Amount of 

CIL 

Funding 

Allocated 

Project 

Spend 
Progress 

Occold COMMUNITY 

FACILITIES – 

Village Hall 

Enhancement 

Extension 

Occold 

M19-07 664 £19,190.00  Agreed by Cabinet 

on 9th March 2020. 

CIL Bid offer letter 

dated 16th March 

2020. Offer 

accepted.  Update 

30/07/2020 – 

Anticipated start on 

the build in 

September 2020. 

Thornham COMMUNITY 

FACILITIES – 

Thornham – 

Car Park 

M19-08 681 £27,000.00  Agreed by Cabinet 

on 9th March 2020. 

Legal position 

resolved and Bid 

offer letter dated 20th 

May 2020.Offer 

accepted.  

Eye COMMUNITY 

FACILITIES – 

Eye- Play 

Facilities 

M19-12  £31,605.60  Agreed by Cabinet in 

September. Offer 

letter issued. Offer 

accepted. 

Wingfield COMMUNITY 

FACILITIES – 

Wingfield – 

Conversion of 

Granary barn 

to children’s 

nursery 

M20-08  £34,000.00  Agreed by Cabinet in 

September. Offer 

letter issued. Offer 

accepted. 

Bedfield COMMUNITY 

FACILITIES –

Bedfield – 

new play area 

B19-13  £4,534.00  Agreed by Cabinet in 

September. Offer 

letter issued. Offer 

accepted. 
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Table 35: Community facilities improvements where Section 106 monies are 
currently allocated to projects 
 

Settlement Location Section 106 allocated to projects 

Bacton Village Hall £8,448 allocated from s106 to Exacom Project 
575 to improve Village Hall facilities 
(Replacement Windows & general 
refurbishment) by March 2021 
Progress update: project to improve village hall 
facilities underway. 

Badwell Ash Village hall  £12,798 allocated from s106 to Exacom Project 
577 to improve Village Hall facilities by March 
2021 
Progress update: funding for village hall 
approved by Grants Team for full amount. 

Battisford Village Hall £3,572 of Village Hall S106 Ossi funds allocated 
to Exacom Project 643 
Progress update: Project completed. 

Coddenham Village hall £11,077 & £5,997 allocated from s106 to Exacom 
Project 585 & 586 to improve sound, vision, 
storage at community and sports centre by March 
2021 
Progress update: Project on hold to first improve 
security measures, then project for sound and 
vision system, and storage, will resume. 

Crowfield Village hall £13,293 allocated from S.106 to Exacom Project 
587 to improve village hall facilities at village hall 
by March 2020 

Eye Community Centre 
centre/play & sports 
field (Eye Moores 
Site) 

£7,762 allocated from s106 to Exacom Project 
584 to improve Community Centre facilities by 
March 2021 
Progress update: Project focussing on play and 
sports field currently. 

Hoxne Village hall £8,795 allocated from s106 to Exacom Project 
588 to improve Village Hall facilities by March 
2021 

Mendlesham Village hall  £7,054 & £4,966 allocated from s106 to Exacom 
Projects 590 & 591 to improve internal & external 
community centre facilities by March 2021 

Old Newton Village Hall £4,506 allocated from s106 to Exacom Project 
576 to improve Village Hall facilities by March 
2021. Includes Gipping funds 
Progress update: Grants Team and Public Realm 
working with community on playground project. 

Onehouse Village hall £3,034 allocated from s106 to Exacom Project 
595 to improve Village Hall facilities by March 
2021 
Progress update:  Grants Team in 
communication with Parish on project proposals. 

Thorndon Village Hall £12,305 s106 allocated to Exacom Project 525 
for improvements to village hall 

Thornham 
Magna 

Village Hall £953 s106 allocated to Exacom Project 527 for 
improvements to village hall 
Progress update: Project initiated through initial 
Energy Efficiency Survey, carried out in Feb 2020 
by Environmental Management Officer, this will 
guide the overall improvement project. 
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Table 36: Other new community facilities projects 
 

Settlement Project Funding mechanism 

Capel St Mary Capel Community, 
Social and Sports 
Hub, with 3G football 
pitch and multi-use 
games area 

Funding TBC 
DC/19/01309 – Granted 06/04/2020 (Demolition 
of existing Sports Pavilion and the erection of 
Capel Community, Social and Sports Hub and 
3G football pitch and MUGA, with associated car 
parking, soft landscaping.) 

Haughley Provision of a junior 
football pitch 

Funding TBC 
DC/19/05958 – Granted 29/04/2020 (Submission 
of details under Outline Planning Permission 
DC/17/04113 - Appearance, Landscaping, 
Layout and Scale for the erection of 98 dwellings 
(including 34 affordable homes), provision of a 
junior football pitch, areas of public open space 
and off site highway improvements.) 

Needham 
Market 

New Scout hut Funding through s106 
3153/14 – Currently under construction - Granted 
14/12/2015 (Construction of 266 residential 
dwellings (including market and affordable 
homes), garages, parking, vehicular accesses 
(with B1113), estate roads, public open space, 
play areas, landscaping, ground remodelling 
works, drainage and other infrastructure works 
following demolition of existing buildings. 

Sudbury 
(Chilton 
Woods 
development) 

New Village hall  £1,326,000 s106 contribution for Community 
Facility Contribution.  Planning permission 
B/15/01718. 

Stowmarket Regal Theatre August 2020 update: £3.6m for significant 
improvement works as part of a wider vision for 
Stowmarket 

 
10.3.14. However, there are approx. 200 community/village facilities across both 

Districts that are subject to review by local providers (usually Parish 
Council’s, Village hall committees or similar).  As many of these are ageing 
and/or not purpose built for sports, leisure and recreational use, their future 
modification and/or replacement needs to be taken into account as local 
projects emerge. 
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11. FLOODING  
 

11.1.1. Babergh and Mid Suffolk are at low risks of flooding.  Areas where 
localised flooding is an issue in Babergh includes Sudbury with the River 
Stour and its tributaries, Ipswich Fringe area and Sproughton with the River 
Gipping and its tributaries.  In Mid Suffolk, the River Gipping and its 
tributaries periodically creates localised flooding in parts of Stowmarket and 
Needham Market.  Eye can be affected by the River Dove, and Debenham 
by the River Deben and its tributaries. 
 

11.1.2. The proposed sites of the Joint Local Plan have been assessed in 
relation to flooding constraints.  None of the sites are located within high flood 
risks zones.  Where flooding is an issue, mitigation measures will be 
assessed and required through the planning application process, such as 
Sustainable Drainage Systems (SuDs) to provide water quality, amenity and 
ecological benefits in additions to the flood risk management benefits. 

 
11.1.3. As part of the evidence base documents prepared to support the Joint 

Local Plan, a Strategic Flood Risk Assessment (SFRA) and a Water Cycle 
Study (WCS) were commissioned (spring/summer 2020) by the District 
Councils.  These studies inform the land use allocations and planning 
policies of the Joint Local Plan.  The SFRA provide information on any 
potential sources of flooding to be considered for Babergh and Mid Suffolk. 
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12. WASTE 
 

12.1.1. Babergh and Mid Suffolk District Councils are responsible for the 
collection of municipal waste. Suffolk County Council is responsible for the 
disposal of municipal waste.  For the purpose of this IDP, “waste 
infrastructure” is principally focussing on the provision of household waste 
sites provided by the County Council. 
 

12.2. THE WIDER CONTEXT 
 

12.2.1. Local planning authorities should have regard to both the Waste 
Management Plan for England and the National Planning Policy for Waste 
when discharging their responsibilities to the extent that they are appropriate 
to waste management. The Waste Management Plan for England sets out 
the Government’s ambition to work towards a more sustainable and efficient 
approach to resource use and management. 
 

12.2.2. Paragraph 8 of the National Planning Policy for Waste states that when 
determining planning applications for non-waste development, local planning 
authorities should, to the extent appropriate to their responsibilities, ensure 
that: 
 - New, non-waste development makes sufficient provision for waste 
management and promotes good design to secure the integration of waste 
management facilities with the rest of the development and, in less 
developed areas, with the local landscape. This includes providing adequate 
storage facilities at residential premises, for example by ensuring that there 
is sufficient and discrete provision for bins, to facilitate a high quality, 
comprehensive and frequent household collection service. 
 

12.2.3. Within the context of this policy, SCC requests that waste bins and 
garden composting bins should be provided before occupation of each 
dwelling and this will be secured by way of a planning condition. SCC also 
encourages the installation of water butts connected to gutter down-pipes to 
harvest rainwater for use by occupants in their gardens. 
 

12.3. THE LOCAL CONTEXT FOR RESIDENTS OF BABERGH AND MID 

SUFFOLK 
 

12.3.1. The majority of municipal household waste is now treated through the 
Suffolk Energy from Waste Facility in Great Blakenham or through a 
Materials Recycling Facility.  A network of localised delivery points or Waste 
Transfer Stations is provided by SCC to ensure the cost-effective movement 
of waste from where it is collected by the Waste Collection Authorities, such 
as Babergh and Mid Suffolk District Councils, from households and 
businesses across the county to the treatment and recycling facilities. 
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12.4. HOUSEHOLD WASTE RECYCLING CENTRES 
 

12.4.1. Suffolk County Council provides a network of 11 Household Waste 
Recycling Centres (HWRC) which serve the total population of Suffolk. 

 
12.4.2. Priorities have been established where development is considered 

necessary across the county.  The priorities relevant to Babergh and Mid 
Suffolk are summarised in the table below. 

 
Table 37: Household Waste Recycling Centres – Priorities for additional 
provision 
 

Household Waste Recycling 
Centre 

Issues and Priorities Identified 

Approximate number of 
households within the 
catchment area of the 

HWRC 

Ipswich Portman’s Walk HWRC 

This facility is currently operating over 
capacity, therefore development around 
Ipswich will have a significant impact.  This 
is a priority site and work is underway to 
identify a new site for a larger, improved 
facility.  Project commenced to look at 
possible locations.  Likely cost of new 
development circa £4m. 

Catchment area includes 
40,899 households 
currently. 

Stowmarket HWRC 

Current and future development plans within 
the Stowmarket area have rendered this 
facility over capacity.  The County Council is 
currently considering options to enable a 
relocation of this facility.  Discussions are 
also taking place between the County 
Council and Babergh and Mid Suffolk 
District Councils.  Likely cost of new 
development circa £4m. 

Catchment area includes 

30,588 households 

currently. 

Sudbury HWRC 

This facility is at full capacity and access 
difficulties to the site are a cause for concern 
to the local residents.  The Chilton Woods 
development proposal includes a site for the 
provision of a new HWRC for the Sudbury 
area.  Likely cost of new development circa 
£3m-£4m depending on land cost. 

Catchment area includes 
20,278 households 
currently. 

 
 

12.4.3. The average cost for a new HWRC is £3.25M. The proportionate 
contribution expected to be funded through the District Councils’ CIL, as the 
current position to date of July 2020, is currently £110 per dwelling.  
However, recent experiences of developing recycling centres show that the 
new average cost for a new HWRC is approximately £4M which would mean 
a household contribution of £136.  The County Council is in the process of 
reviewing the developer contributions guidance and it is likely that the new 
cost of £136 per dwelling will then be used, subject to confirmation by the 
County Council. 
 

12.4.4. When developing a new Household Waste Recycling Centre, the County 
Council will aim to provide a facility that meets the following criteria: 
a. Ideally a regular shape – square/rectangle. 
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b. Split level containerised facility to eliminate need for public to access 

containers via steps. 

c. Provision of reuse containers or reuse facility.  

d. Good access to minimise potential for queuing off site and good road 

links with main roads for LGV traffic. 

e. Adequate parking provision for site staff and provision of welfare 

facilities. 

f. Adequate parking provision for public adjacent to containers. 

g. One way traffic management system for public with separate entrance 

and exit if possible. 

h. Operational (LGV) and public vehicle movements to be kept separate – 

facilitated by site being split level.   LGV on lower tier and public on 

upper tier.  

i. Compliance with environmental regulations. 

j. Preferably existing connections to existing services. 

 
12.4.5. As for other infrastructure to be funded through CIL, it will be for a ‘bid’ 

to CIL to establish whether improvements and enhancements can be funded 
relative to other infrastructure priorities.11 

 
12.4.6. As referred above, the current cost multiplier used to calculate the 

developer contributions is £110 per dwelling.  This developer contribution is 
a proportionate ask per dwelling, which would be funded through CIL.  The 
developer contribution will only partially fund the total cost of providing new 
HWRC facilities, and therefore other funding available includes: 

• SCC Capital Budget 

• Capital asset from existing facilities 

• SCC borrowings 
 

12.4.7. The table below shows the catchment areas within the Babergh and Mid 
Suffolk Districts boundary for each of the three Household Waste Recycling 
Centre projects above mentioned, where developer contributions, through 
CIL, would be expected to arise from development. 

 
Table 38: Catchment areas within the Babergh and Mid Suffolk Districts 
boundary which would be expected to make CIL contributions towards 
Household Waste Recycling Centres priority projects: 
 

Household Waste 
Recycling Centre 

Settlements 

Ipswich Portman’s 
Walk HWRC Akenham 

Belstead 

Bramford 

Chelmondiston 

Pinewood 

Shotley 

Sproughton 

Wherstead 

Whitton 

 
11 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 



Infrastructure Delivery Plan – September 2020  138 

Copdock and Washbrook 

Freston 
 

Woolverstone 
 

Stowmarket 
HWRC 

Ashbocking 

Ashfield cum Thorpe 

Aspall 

Athelington 

Bacton 

Badley 

Barham 

Barking 

Battisford 

Baylham 

Bedfield 

Bedingfield 

Botesdale 

Braiseworth 

Brome and Oakley 

Burgate 

Buxhall 

Claydon 

Coddenham 

Combs 

Cotton 

Creeting St. Mary 

Creeting St. Peter or West Creeting 

Crowfield 

Debenham 

Denham (Mid Suffolk) 

Eye 

Finningham 

Framsden 

Gipping 

Gislingham 

Gosbeck 

Great Blakenham 

Great Finborough 

Harleston 

Haughley 

Helmingham 

Hemingstone 

Henley 

Hitcham 

Horham 

Hoxne 
 

Kenton 

Little Blakenham 

Little Finborough 

Mellis 

Mendlesham 

Mickfield 

Monk Soham 

Needham Market 

Occold 

Old Newton with Dagworth 

Onehouse 

Palgrave 

Pettaugh 

Redlingfield 

Rickinghall Superior 

Ringshall 

Rishangles 

Shelland 

Southolt 

Stoke Ash 

Stonham Aspal 

Stonham Earl 

Stonham Parva 

Stowmarket 

Stowupland 

Stuston 

Thorndon 

Thornham Magna 

Thornham Parva 

Thrandeston 

Thwaite 

Wattisham 

Westhorpe 

Wetherden 

Wetheringsett-cum-Brockford 

Wickham Skeith 

Winston 

Worlingworth 

Wortham 

Wyverstone 

Yaxley 
 

Sudbury HWRC Acton 

Alpheton 

Lavenham 

Leavenheath 
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Assington 

Boxted 

Brettenham 

Bures St. Mary 

Chilton 

Glemsford 

Great Cornard 

Great Waldingfield 

Hartest 

Kettlebaston 
 

Little Cornard 

Long Melford 

Nayland-with-Wissington 

Newton 

Preston St. Mary 

Shimpling 

Somerton 

Stanstead 

Sudbury 

Thorpe Morieux 
 

 
 

12.5. WASTE COLLECTION BY BABERGH AND MID SUFFOLK DISTRICT 

COUNCILS 
 

12.5.1. In terms of the collection of household and business waste provided by 
Babergh and Mid Suffolk District Councils (as Waste Collection Authorities), 
there are currently two projects identified, in Table 39 below. Two CIL Bids 
have been submitted for these infrastructure projects and they are likely to 
be determined in December 2020. 

 
Table 39: Waste collection – Priorities for additional provision 
 

Household Waste Recycling 
Centre 

Issues and Priorities Identified Funding Mechanism 

Stowmarket Depot 
Fuel tank for Waste Fleet HVO Biodiesel, 
above ground storage tank. Estimated cost 
of £50,000. 

CIL 

Chilton Depot 
Fuel tank for Waste Fleet HVO Biodiesel, 
above ground storage tank. Estimated cost 
of £50,000. 

CIL 
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13. GREEN INFRASTRUCTURE AND OPEN SPACE 
 

13.1.1. The Babergh and Mid Suffolk Open Space Assessment – May 2019 (by 
Ethos) examines existing and projected needs for open space, play, sport 
and recreation provision, using a variety of data sources, together with 
independent investigation and Town and Parish Council survey.  The scope 
of the assessment covers open space, including amenity and natural space, 
parks and recreation grounds, play space and allotments. 
 

13.1.2. The previous version of the IDP (July 2019) did not include Cemeteries, 
this potentially may need to be revised, however, this section used the 
Babergh and Mid Suffolk Open Space Assessment – May 2019 (by Ethos) 
which provides standards for the assessment of needs in relation to open 
space, including amenity and natural space, parks and recreation grounds, 
play space and allotments.  The Open Space Assessment does not provide 
standards for Churchyards and Cemeteries, evidence of need may require 
investigation in the future to cover this matter. 

 
13.1.3. The aims of the study are to provide a robust assessment of needs and 

provision of open spaces in order to establish local provision standards and 
create an up-to-date evidence base which can be used to inform the new 
Joint Local Plan. The standards will be used to assess proposals for open 
spaces during the Joint Local Plan period, recognising the need for improving 
the quality of existing open spaces in addition to requiring new provision.  
The assessment also aims to help to inform decisions on the distribution of 
the Community Infrastructure Levy, including Neighbourhood CIL, and 
prioritisation of mitigation measures within the production of this IDP. 
 

13.1.4. Another relevant document in the context of this IDP is the draft Babergh 
and Mid Suffolk Playing Pitch Strategy (December 2015) which provides key 
evidence used to support the future demand for outdoor sports pitches and 
courts requirements. The report has followed Sport England Methodology for 
“Assessment of Needs” and its audit evidence base and general 
recommendations were accepted. 
  

13.1.5. In relation to playing pitches, changes in technology need to also be 
considered in relation to the advantages that Artificial Grass Pitches (AGP) 
can provide, as the four most popular outdoor team sports (football, rugby, 
cricket and field hockey) are steadily moving to AGPs, due to advantages in 
maximisation of pitch usage and low maintenance costs.  However, although 
providing for playing pitches, prioritisation should be given to AGPs 
(minimum standard of 45 metres by 75 metres), this remains a local decision 
and is subject to the current strategy and views of the relevant sport’s 
National Governing Body (NGB), who are usually the main source of support 
funding for such projects. 
 

13.1.6. In the context of this IDP, the Open Space Assessment is used to assess 
the Green Infrastructure and Open Space needs relating to the proposed 
growth of the Joint Local Plan. 
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13.1.7. Table 38 below shows the parishes where development sites are 
proposed for allocation in the Joint Local Plan against the current 
assessment of supply used in the Open Space Assessment of May 2019, i.e. 
in terms of allotments, amenity green space, parks and recreation grounds, 
play areas for children and play areas for youth. 
 

13.1.8. Please note that the access standards (table 40 below) described in the 
Open Space Assessment are used in relation to the table 41.  In practice, 
the access standard should be considered first, as for many of the very rural 
parishes, there is not a requirement for open space against the access 
standard.  Therefore, although the figures in table 41 may be showing a 
shortfall in provision, there may not be a requirement for a certain typology 
of open space, for example an allotment would not be required for a parish 
with a population of less than 1000, and therefore the cell would be 
highlighted grey.  Alternatively, a parish may meet the access standard for 
allotments (i.e. there would be at least one allotment within a parish with over 
1000 people), however, the supply figure may indicate a shortfall in provision 
against the quantity standard, this may indicate that the existing provision 
needs expanding and could be explored through further consultation. 

 
Table 40: Summary of open space standards12 
Key used for table 38: 

Cell highlighted green Parish meets the access standards 

Cell highlighted orange Parish fails to meet the access standards 

Cell highlighted grey Provision not required against the access standards 

 
 

Typology Quantity 
standards 
9ha/1000 
population) for 
analysing existing 
provision 

Quantity 
standards 
(ha/1000 
population): 
requirements from 
new development 

Access standard 

Allotments 0.3 0.3 All Parishes with a population greater 
than 1000 people to have an allotment 

Amenity  
Green 
Space 

1.0 See standard for 
Natural Green 
Space 

600 metres or 12-13 minutes’ walk time 
to be met by amenity greenspace of at 
least 0.15 ha in size or by a park and 
recreation ground for parishes with over 
200 people 

Park and 
Recreation 
Grounds 

1.0 1.0 All Parishes with a population greater 
than 1000 people to have a park and 
recreation ground. 
600 metres (12-13 minutes’ walk time) 
when considered with amenity green 
space 

Play Space 
(Children) 

0.06 0.06 Parishes with a population of 200 – 1000 
people to have a play space; 
Parishes with a population over 1000 
people to have a play space within 600 
metres (12-13 minutes’ straight-line walk 
time) 

 
12 Source: Babergh and Mid Suffolk Open Space Assessment – May 2019 (by Ethos) 
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Typology Quantity 
standards 
9ha/1000 
population) for 
analysing existing 
provision 

Quantity 
standards 
(ha/1000 
population): 
requirements from 
new development 

Access standard 

Play Space 
(Youth) 

0.04 0.04 Parishes with a population over 1000 
people to have a youth play space; 
Parishes with a population greater than 
4000 people to have a youth space 
within 960 metres (20 minutes’ straight-
line walk time) 

Natural 
Green 
Space 

Accessible Natural 
Greenspace 
Standard (ANGSt, 
from Natural 
England) 

1.0 to include 
natural and amenity 
green space 

Accessible Natural Greenspace 
Standard (ANGSt, from Natural 
England) 

Total for 
new 
provision 

 2.40 ha/1000  

 
13.1.9. Where a cell is highlighted grey, this means that due to the population 

size of the parish there is not a requirement for that particular typology of 
open space (in accordance with the access standards). Therefore, the supply 
figure is not relevant. Where a cell is highlighted green, this means the parish 
meets the access standard for that particular open space typology, and the 
supply figure then shows whether or not there is sufficient supply (or not) of 
the open space typology against the quantity standards. Where a cell is 
highlighted orange, it means the parish does not meet the access standard 
for the particular typology, and the supply figure then shows whether or not 
the quantity standard is met. 
 

13.1.10. For example, there is insufficient youth provision across the majority of 
Parishes – however the majority of these Parishes also fall below the 
required population size for provision (those cells highlighted grey), and 
therefore new provision would not be required – and it is not failing against 
the access standard. 

 
13.1.11. It should be noted that the provision of sports pitches should be able to 

be accommodated within the standards (for parks and recreation in 
particular), although this does not take account of pitches provided 
specifically for individual clubs, nor on educational sites, as in both cases 
such provision is controlled and therefore not deemed to be open space that 
is publicly accessible. 

 
Table 41: Supply identified in Open Space Assessment (May 2019)13 
(Supply by parish (hectares) against the Babergh and Mid Suffolk quantity 
standards) 

 
13 Source: Babergh and Mid Suffolk Open Space Assessment – May 2019 (by Ethos) 
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Settlements 
where 

preferred 
sites are 
located 

Estimated 
number of 

new 
dwellings 

from 
potential 
JLP site 

allocations 
within the 
settlement 
(May 2020) 

Existing 
Population Allotments 

Amenity  
Green 
Space 

Park and 
Recreation 
Grounds 

(Combined) 
Including 
Outdoor 

Sport 
(Fixed) 

Play 
(Children) 

Play 
(Youth)  

Acton 100 1811 -0.54 -0.71 -0.43 -0.06 -0.07 

Bacton 267 1228 0.47 0.80 1.97 -0.04 -0.05 

Barham 615 1504 -0.45 -1.15 -1.5 -0.09 -0.06 

Bildeston 75 1054 -0.32 -0.69 1.64 0.01 0.01 

Botesdale & 
Rickinghall 

251 2073 0.02 -2.08 -1.53 -0.06 -0.06 

Bramford 304 2303 -0.41 -1.82 -1.91 -0.03 0.06 

Brantham 70 2566 -0.77 -1.39 0.96 0.09 -0.08 

Bures 5 918 0.39 -0.92 2.89 0.05 -0.03 

Capel St. 
Mary 

650 2847 -0.85 -2.85 0.58 -0.05 0.15 

Claydon 75 2197 -0.66 -1.63 0.09 -0.05 -0.08 

Copdock & 
Washbrook 

238 1114 0.72 -1.11 0.63 0.01 -0.04 

Debenham 245 2210 0.32 0.72 -1.61 -0.04 -0.08 

Elmswell 354 3950 -0.17 0.83 3.04 -0.2 -0.11 

Eye 372 2154 -0.19 -2.15 -1.31 0.21 -0.04 

Great 
Blakenham 

8 1235 -0.37 0.54 0.13 0.01 -0.05 

Hadleigh 646 8253 1.38 3.01 -2.16 0.02 -0.12 

Haughley 192 1638 -0.2 -1.64 0.57 0.06 -0.03 

Holbrook 7 2180 -0.65 -2.18 -0.11 -0.05 -0.07 

Lavenham 20 1722 -0.52 1.65 1.41 0.16 -0.06 

Long Melford 150 3518 -0.22 1.6 -2.74 -0.07 -0.13 

Mendlesham 75 1407 0.45 0.22 -1.41 0.04 0.05 

Needham 
Market  

201 4528 -0.78 -3.45 -1.8 -0.06 -0.14 

Shotley 50 2342 1.85 -0.5 -1.53 -0.1 -0.03 

Sproughton 1400 1376 0.83 0.38 0.13 0.01 -0.05 

Stonham 
Aspal 

35 601 -0.18 -0.32 3.15 0 -0.02 

Stowmarket 1768 19280 -5.35 -15.61 2.35 -0.53 -0.6 

Stowupland 461 1988 0.2 -1.99 3.23 0.02 -0.03 

Stradbroke 215 1408 -0.42 -1.41 1.29 0.05 -0.06 

Sudbury & 
Great 
Cornard 

684 21971 -4.7 -12.31 -15.76 -0.35 -0.7 

Thurston 1000 3232 -0.24 -2.18 1.75 -0.11 -0.12 

Woolpit 700 1995 -0.6 -0.46 2.11 -0.02 -0.08 
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13.1.12. The above figures highlight where there are shortfalls in supply and 

therefore where new provision should be sought in light of the proposed 
growth of the Joint Local Plan. 
 

13.1.13. In particular, there are significant deficits in supply against the access 
standards are seen in Barham, as well as in Sudbury and Great Cornard.  
Stowmarket shows a significant deficit in Amenity Green Space. 

 
13.1.14. Table 41 therefore also provides opportunities to meet shortfalls in 

supply, however as for other infrastructure needs that may be wholly or partly 
funded by Community Infrastructure Levy funds, it will be for a ‘bid’ to CIL to 
establish whether improvements and enhancements to be made can be 
funded relative to other infrastructure priorities. 14  

 
13.1.15. Costings for the provision of open space are calculated using the 

standards advised in the open space study. 
 
Table 42: Costs for providing open space (Cost of provision as of 2017)15 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

13.1.16. This shows that it costs £1,570.33 per person to provide new open space 
to meet the Babergh and Mid Suffolk standard for open space.  These 
calculations are to be used to calculate indicative costs of infrastructure 
projects. 

 
13.1.17. Green infrastructure and open space projects that are currently being 

funded or partly funded by CIL or Section 106 are listed in the two tables 
below.  Please also refer to the respective Infrastructure Funding Statements 
for Babergh and Mid Suffolk, which replaces both Councils CIL Position 
Statements; the latter of which becomes obsolete on the 31st December 
2020. 

 
14 Subject to provision of section 2.3 on Delivery of infrastructure and funding. 

15 Source: Babergh and Mid Suffolk Open Space Assessment – May 2019 (by Ethos) 
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Table 43: Open Space projects funded by CIL (Updated with CIL Expenditure 
Programme of September 2020) 
 

Settlement Project 
CIL 
Bid 
Ref 

Projec
t Ref 
(Exac
om) 

Amount of 
CIL 

Funding 
Allocated 

Project 
Spend 

Progress 

Cockfield OPEN SPACE 

– Cockfield 

Mackenzie 

Community 

Open Space 

Project 

B03-

18 

228 £27,843.51    Agreed by Cabinet in 

September 2018. CIL Bid 

offer letter issued 25/9/18. 

Offer accepted. 

Commenced 

Land exchange and 

completed on the 19/6/19. 

Exchange documentation 

to be sent to the 

Infrastructure Team. 

Awaiting claim for part of 

the bid. Issues with access 

to site to complete the 

project. Will reapply if 

expiry date is reached 

before the project is 

complete. 

Cockfield OPEN SPACE 

– Cockfield 

Glebe 

Community 

Open Space 

Project 

B04-

18 

539 £21,160.94 £20,356.02 Agreed by Cabinet in 

September 2018. 

CIL Bid offer letter issued  

25/9/18. Offer accepted. 

Glebe land purchased from 

Diocese on 19/6/19. Land 

Registry documentation will 

be sent to the Infrastructure 

Team. Project complete 

and under the allocated 

budget (Underspend of 

£804.92 returned to Local 

Infrastructure Fund). 

Cockfield OPEN SPACE 

- Cockfield 

Culvert Open 

Space Project 

B14-

18 

603 £3,340.00  Noted by Cabinet in March 

2019. CIL Bid offer letter 

issued 13/3/19. Offer 

accepted Started – Offered 

£3,340 (as per CIL Bid 

application). Land 

exchange completed on 

19/6/19. Exchange 

documentation outstanding. 

Update 28/07/2020, project 

at 50% completion, 

hopefully this will be 
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Settlement Project 
CIL 
Bid 
Ref 

Projec
t Ref 
(Exac
om) 

Amount of 
CIL 

Funding 
Allocated 

Project 
Spend 

Progress 

completed by December 

2020. 

Cockfield OPEN SPACE 

– Cockfield 

Great Green 

B19 -

16 

665 £25,000.00  Agreed by Cabinet in 

March 2020. CIL Bid offer 

letter issued 16/3/20.Offer 

accepted. Update 

28/07/2020, Due to Covid 

19 work has not yet 

commenced. Hopefully 

work will start on site 

Sept/Oct with completion 

by December. 

Newton OPEN SPACE 

AND 

RECREATION 

FACILITY - 

Newton – Play 

equipment  

B19 -

05 

673 £87,891.90  Agreed by Cabinet in June 

2020.  CIL Bid offer letter 

issued 9/6/20.Offer 

acceptance awaited. 

 
 
Table 44: Green infrastructure and open space improvements where Section 106 
monies are currently allocated to projects 
 

Settlement Location Section 106 allocated to projects 

Acton Playing field facilities £3,158 s106 allocated to Exacom Project 189 
to improve playing field facilities by March 
2021 

Badwell Ash Village Hall Recreation 
Ground 

£19,559 allocated from Pre SDP to Exacom 
Project 578 to provide new play equip. by 
June 2020. 

Barham Play area in Claydon & 
Barham Recreation 
ground 

£9,995 allocated from PRE SPD obligation 
282/04 to Exacom Project 617 to improve play 
area in Claydon & Barham recreation ground 
by March 2021 

Boxford Playing 
Field/Community 
Council - Pavilion 

£12,785 s106 allocated to Exacom Project 
622 to improve playing field car parking 
facilities by March 2021 

Brantham Parish Council - 
Potential skatepark/ 
Lower Field play 

£13,801 s106 allocated to Exacom Project 
623 to improve lower playing field facilities by 
March 2021 

Burstall Playing Field £11,773 s106 allocated to Exacom Project 
624 to improve playing field car parking 
facilities by March 2021 CHECK WRONG 

Capel St Mary Community Trust 
Football, pavilion 
Playing Field 

£55,624 s106 allocated to Exacom Project 
523 to improve sports provision by March 
2023 

East Bergholt Gandish Road Playing 
Field 

£4,926 s106 allocated to Exacom Project 625 
to improve sports provision by March 2021 
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Settlement Location Section 106 allocated to projects 

Gislingham Sport & Play at Charity 
Meadow 

£85,000 allocated to Exacom Project 528 
from Chapel Farm pre spd by 6/7/2025 

Glemsford Parish Council Sports 
Ground 

£51,783 s106 allocated to Exacom Project 
512 to improve play/sport provision at sports 
ground by March 2023. 

Great Cornard Parish Council play 
equipment in South 
Ward 

£16,950 s106 allocated to Exacom Project 
384 to improve play provision in south ward 
by March 2021 

Great Cornard Parish Council play 
equipment at Recreation 
Ground, Stevenson Way 

£50,787 s106 allocated to Exacom Project 
433 to improve play provision by March 2021 

Great Cornard Parish Council Outdoor 
recreation projects in 
South Ward 

£20,000 s106 allocated to Exacom Project 
626 to improve swimming and outdoors 
provision in south ward by March 2021 

Hadleigh BDC Town Play Area 
Layham Road 

£7,209s106 allocated to Exacom Project 628 
to improve outdoor sports by March 2020 

Hadleigh Hadleigh Skatepark in 
Calais Street 

£6,051 s106 allocated to Exacom Project 627 
to extend skatepark by March 2021 

Holbrook Peninsular/Holbrook 
Sports Centre 

£10,120 s106 allocated to Exacom Project 
629 to resurface tennis/netball courts (Astro 
Turf Refurbishment) by March 2021 

Holbrook Reades Field £8,347 s106 allocated to Exacom Project 630 
to improve outdoor sports provision at 
Reades field by March 2021 

Laxfield Sports ground/pavilion £42,516 allocated from s106 to Exacom 
Project 618 to improve the sportsground 
pavilion and site works by March 2021 

Leavenheath Parish Council Play 
equipment 

£15,331 allocated from s106 to Exacom 
Project 574 to improve Village Green play 
area by March 2021 

Long Melford Football Club £50,000 allocated from s106 to Exacom 
Project 555 to support clubhouse rebuild 

Long Melford BDC Play provision at 
Cordell Place Park 

£12,871 allocated from s106 to Project 235 to 
Improves Cordell Place Play by March 2021 

Mendlesham Playing Field s106 obligation to refurbish outdoor sport and 
playing field provision allocated to Exacom 
Project 530 
£150,000 (approx.) towards MUGA & 
Wheeled Sports Park 

Needham 
Market 

Village hall £6,827 & £4,119 allocated from s106 to 
Project 589/592/ to improve electrics/car 
park/ at NM Community centre by March 2020 

Needham 
Market 

Sports Courts £8,517 & £2,996 allocated from s106 to 
Exacom Projects 593 & 594 to additional car 
park & access gates at NM Community centre 
by March 2020 

Needham 
Market 

Sports Courts £108k allocated from Lake Park pre spd to 
Exacom Project 524 to redevelop sports 
courts by March 2020 

Shotley Parish Council play area 
in Lloyd Road 

£12,619 allocated from s106 to Exacom 
Project 571 to Improve Lloyd Road play area 
by March 2021 
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Settlement Location Section 106 allocated to projects 

Shotley Parish Council play area 
in Kingsland 

£12,496 allocated from s106 to Exacom 
Project 572 to Improve Kingsland play area by 
March 2022 

Sproughton Parish Council play area £23,867 allocated from s106 to Exacom 
Project 573 to Improve village playing field by 
March 2022 - check correct entry 

Stowmarket Pykes meadow £63,214 allocated from 2 pre spds to Exacom 
Project 619 to contribute to enhancement 
project at Pykes meadow by March 2021. 
More funds will be required. Phase 2 housing. 

Sudbury Sudbury Town Council - 
The Crofts area – 
boating pond and picnic 
area/park 

£14,538 s106 allocated to Exacom Project 
570 to improve the open space including 
boating pond by March 2020 

Sudbury BDC Belle Vue Park £77,455 s106 allocated to Exacom Project 
204 with £15,293 remaining to finish the 
skatepark and MUGA project/play/benches 
etc and improve the open space including 
boating pond by March 2020 

Sudbury Pinewood Rise Play 
Area 

£10,621 s106 allocated to Exacom Project 
631 to improve play provision in South Ward 
- Pinewood Rise by March 2021. 

 
Recreational disturbance Avoidance Mitigation Strategy (RAMS) 
 

13.1.18. In terms of mitigation to support development and avoid impacts on 
internationally important designated wildlife sites, Babergh and Mid Suffolk 
District Councils, together with Ipswich Borough Council and East Suffolk 
Council have introduced a collaborative approach in 2018 under the 
Recreational disturbance Avoidance Mitigation Strategy (RAMS).  The 
strategy identifies and cost measures necessary to mitigate recreational 
impacts and confirm how they will be funded and delivered over the lifetime 
of the Local Plans.  The monies collected via the RAMS tariff are then 
allocated to projects (as set out in the strategy) within the European Sites to 
reduce the impact on development and consequent increase in recreational 
pressures.   The collection of the RAMS tariff is part of the planning 
application process, and although it needs to be understood as an additional 
developer contribution in terms of viability of sites, the detail of the projects 
deriving from the RAMS tariff collection are part of the strategy there above 
mentioned.  Babergh and Mid Suffolk are located within Zone A of the RAMS, 
for which the current rate is £121.89 per dwelling. 
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14. GENERAL AVIATION AIRFIELDS 
 

14.1.1. In line with the NPPF Paragraph 104, the District Councils recognise the 
importance of maintaining a national network of general aviation airfields, 
and their need to adapt and change over time.  The economic value of 
airfields, in serving business, leisure, training and emergency service needs, 
are also recognised. 

 
14.1.2. Current airfields located within Babergh and Mid Suffolk are listed 

below.  These are generally small airfields for light aircrafts: - 
 

• Crowfield Airfield (General Aviation) 

• Elmsett Airfield (General Aviation) 

• Elmswell Airfield (Former Great Ashfield WW2 Airfield) 

• Hinderclay Airfield (General Aviation) 

• Horham Airfield 

• Hoxne – Town Farm Airfield 

• Long Melford - Cuckoo Tye Farm Airfield 

• Mendlesham Airfield (Microlights) 

• Nayland Airfield (General Aviation) 

• Rattlesden Airfield (Gliding club) 

• Wattisham Airfield (RAF) 
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15. CONCLUSION AND NEXT STEPS  
 

15.1.1. This IDP indicates that there is a significant number of infrastructure asks 
which development funding will be expected to contribute towards. 
 

15.1.2. Appendix A provides a summary of the infrastructure needs, funding 
sources and timescales for delivery per settlement. 

 
15.1.3. Particular infrastructure needs which will be prioritised within the 

timeframe of the Joint Local Plan, are those which are assessed to be 
‘critical’ or ‘essential’ for the delivery of the planned growth, include: 

• a primary school expansion program and delivery of new primary schools; 

• a secondary school expansion program; 

• new setting and expansions for early years education; 

• expansion of 6th Form education provision; 

• contributions towards the creation of additional capacity for health care 
practices; 

• contributions towards police facilities needs arising from the planned 
growth; 

• a program of junction improvements along the A12 and A14, as well as 
improvements to junctions along other strategic roads such as the A1071, 
B1113, B1067, A140, A1120, and A1071/A134; 

• mitigation and improvements of the Thurston Rail Station passenger level 
crossing; 

• mitigation of cumulative growth within the Ipswich Strategic Planning 
Area (ISPA) and contributions toward the ISPA Transport Mitigation 
Strategy, for the funding of a package of mitigation measures to address 
the impact of development within our Districts on Ipswich Town Centre 
and Ipswich Northern Ring Road (A1214); 

• mitigation of cumulative growth within the area of Mid Suffolk, West 
Suffolk, A14 corridor; 

• contributions towards new provision of household waste recycling centres 
(Ipswich, Stowmarket and Sudbury). 

 
15.1.4. Other significant infrastructure requirements which may need to be 

considered during the review of the Joint Local Plan, in five years’ time, will 
be whether provision is necessary for a new secondary school. 
 

15.1.5. In terms of community infrastructure, there will also be the need for 
further investigation and collaborative work with neighbouring authorities to 
address the assessed need for additional swimming / water space provision. 

 
15.1.6. This document also provides a long list of desirable infrastructure which 

may need to be considered alongside other funding streams such as 
Neighbourhood CIL and other funding sources. 
 

15.1.7. Funding gaps identified will also need to be addressed through the 
ongoing collaborative work with infrastructure providers, such as through the 
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Statements of Common Ground, to identify which likely funding sources can 
be identified to close the funding gaps, such as RIS3 monies, New Anglia 
Local Enterprise Partnership (LEP) funding, and Housing Infrastructure Fund 
(HIF). 
 

15.1.8. Work will therefore continue with infrastructure providers, neighbouring 
authorities and statutory bodies to regularly review this IDP together with the 
publication of a further iteration of this document in preparation for the Joint 
Local Plan submission. 
 

15.1.9. With regards to the impact of COVID-19, it is not fully understood at this 
stage how facilities and services will be affected in the mid to longer term, 
however it is acknowledged that the impact on the health services in 
particular may further change the current understanding for health provision 
in light of the proposed growth of the emerging Joint Local Plan.  In terms of 
the impact on education and transport, further information and guidance is 
awaited from Central Government in relation to the longer-term impact of 
COVID-19. 
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Appendix A Tables of infrastructure needs, funding sources and timescale for 

delivery per settlement 
 
For the purposes of the Joint Local Plan, infrastructure is categorised according to the following three categories: critical, essential and desirable. 

• Critical infrastructure is infrastructure that is needed to unlock development sites allocated in the JLP (i.e. without the infrastructure the 
development cannot physically take place). 

• Essential infrastructure is the infrastructure that is necessary to support and mitigate development and ensures policy objectives of the 
JLP are met.  Development could take place without this infrastructure; however, its sustainability would be undermined. 

• Desirable infrastructure is infrastructure that could support development in the JLP and make it more sustainable and help deliver other 
place-making objectives. However, development planned in the JLP could take place sustainably without it. 

 
The timescale for the delivery of each project is defined as per below: 

• Short term, up to 5 years 

• Medium term, 5 to 10 years 

• Long term, over 10 years 
 
The tables also identify whether it would be preferable to secure developer contributions through the Community Infrastructure Levy or Section 
106, and when other funding sources may also be used.  It should be noted that many of the costs identified are indicative and are subject to 
change in the future.  Please also refer to section 2.3 of this IDP, relating to Delivery of Infrastructure and Funding. 
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EDUCATION 
 
Early Years Settings Expansions 

Early Years Expansions 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated project 
cost where 

known/ 
unknown  

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP001 

Additional 
Pre School 
places at 
existing 
setting 

Bacton Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £616,938 CIL unknown  
Short-
medium 
term 

IDP002 

Additional 
Pre School 
places at 
existing 
setting 

Botesdale 
and 
Rickinghall 

Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £388,500 CIL unknown  
Short-
medium 
term 

IDP003 

Additional 
Pre School 
places at 
existing 
setting 

Brantham Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £200,466 CIL unknown  
Short-
medium 
term 

IDP004 

Additional 
Pre School 
places at 
existing 
setting 

Chelmondi
ston 

Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £161,616 CIL unknown  
Short-
medium 
term 

IDP005 

Additional 
Pre School 
places at 
existing 
setting 

Copdock 
and 
Washbrook 

Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 

£0 £391,608 CIL unknown  
Short-
medium 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated project 
cost where 

known/ 
unknown  

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

from JLP 
growth 

IDP006 

Additional 
Pre School 
places at 
existing 
setting at 
primary 
school. 

Debenham Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £380,730 CIL unknown  
Short-
medium 
term 

IDP007 

Additional 
Pre School 
places at 
existing 
setting 

Holbrook Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £10,878 CIL unknown  
Short-
medium 
term 

IDP008 

Additional 
Pre School 
places at 
existing 
setting 

Lavenham Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £31,080 CIL unknown  
Short-
medium 
term 

IDP009 

Additional 
Pre School 
places at 
existing 
setting at 
Primary 
School 

Long 
Melford 

Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £233,100 CIL unknown  
Short-
medium 
term 

IDP010 

Additional 
Pre School 
places at 
existing 
setting 

Needham 
Market 

Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £312,354 CIL unknown  
Short-
medium 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated project 
cost where 

known/ 
unknown  

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP011 

Additional 
Pre School 
places at 
existing 
setting at 
Primary 
School 
(TBC) 

Stonham 
Aspal 

Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £175,602 CIL unknown  
Short-
medium 
term 

IDP012 

Additional 
Pre School 
places at 
existing 
setting 

Stradbroke Essential 
Suffolk 
County 
Council 

unknown 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £430,458 CIL unknown  
Short-
medium 
term 

 
 

New Early Years Settings 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project 

cost where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, Long 
Term) 

IDP013 

New Pre 
School setting 
for 60 places 
needed with 
land allocation 
of 0.1ha JLP 
policy LA007 
(DC/18/00233) 

Bramford Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
s106 secured 
for a new 
setting from 
PP: 
DC/18/00233 
(LA007) 
(£281,293); 
DC/19/01401 

£532,768 £14,768 s106 

£547,536 
expected 
toward 1st 
phase of 
30 places 
setting at 
estimated 
cost of 
£615,240. 
Therefore, 
funding 
gap for 1st 
phase: 
£67,704 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Short-
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project 

cost where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, Long 
Term) 

(LA006) 
(£215,721); 
DC/19/00870 
(LA107) 
(£35,754) 

IDP014 

New Pre 
School setting 
for 30 places 
with land 
allocation of 
0.1ha (JLP 
policy LA055) 

Capel St 
Mary 

Essential 
Suffolk 
County 
Council 

£615,240 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 

£0 £1,015,300 
s106 from 
LA055 

£0 None 
Short-
medium term 

IDP015 

New Pre 
School setting 
for 60 places 
at the new 
Primary 
School 
(Planning 
Application 
1856/17 and 
JLP policy 
LA002). 

Claydon & 
Barham 

Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
SCC ask for 
s106 build 
cost 
contribution 
planning 
application 
1856/17 
(LA002) 

£1,084,314 
for the 
complete 
build cost 
contribution 
towards the 
primary 
school and 
pre school 

£1,209,130 s106 £0 None 
Short-
medium term 

IDP016 

New Pre 
School setting 
for 30 places 
needed in the 
area.  0.1ha 
land allocation 
needed (JLP 
policy LA065). 
(s106 secured 
for a new 
setting from 

Elmswell Essential 
Suffolk 
County 
Council 

£615,240 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
s106 secured 
for a new 
setting from 
PP: 3918/15 

£75,240 £677,482 s106 £0 None 
Short-
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project 

cost where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, Long 
Term) 

PP: 3918/15 
Former 
Grampian site 
£75,240.) 

Former 
Grampian 
site £75,240. 

IDP017 

New Pre 
School setting 
for 60 places 
needed with 
land allocation 
of 0.1ha, JLP 
policy LA020 

Eye Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
s106 secured 
for a new 
setting from 
PP: 3563/15 
Land at Eye 
Airfield 

£170,548 £686,712 s106 £373,220 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Short-
medium term 

IDP018 

1 new Pre 
School setting 
for 30 places 
needed with 
land allocation 
of 0.1ha (JLP 
policy LA042) 

Great 
Cornard 

Essential 
Suffolk 
County 
Council 

£615,240 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
 

£0 £1,022,684 s106 £0 None 
Short-
medium term 

IDP019 

1 new Pre 
School setting 
for 60 places 
needed [0.1ha 
of land to be 
allocated for 
the new 
setting, JLP 
policy LA028]. 

Hadleigh Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
£217,950 
SCC ask for 
s106 build 
cost 
contribution 
planning 

£217,950 £1,192,516 s106 £0 None 
Short-
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project 

cost where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, Long 
Term) 

application 
DC/17/03902 

IDP020 

2 new Pre 
School 
settings for 60 
places each 
on Wolsey 
Grange 2 - 
(land north of 
A1071).  A 60-
place setting is 
already 
planned as 
part of new 
Primary 
School. [0.1ha 
land allocation 
needed] 

Sproughton Essential 
Suffolk 
County 
Council 

£2,460,960 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
s106 secured 
for Wolsey 
Grange 
planning 
permission 
B/15/00993 
£276,924  

£276,924 £1,857,076 s106 £326,960 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Short-
medium term 

IDP021 

1 new Pre 
School setting 
for 60 places 
at the new 
Primary 
School at 
Chilton Leys 
(JLP policy 
LA034). And 
one more 
setting for 60 
places needed 
with land 
allocation of 
0.1ha (JLP 
policy LA035 – 
‘Ashes Farm’). 

Stowmarket Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
s106 secured 
for Chilton 
Leys 
planning 
permission: 
2722/13  

£80,000 £1,772,160 s106 £0 None 
Short-
medium term 

IDP022 
New Pre 
School setting 
for 30 places 

Stowupland Essential 
Suffolk 
County 
Council 

£615,240 
Developer 
contributions 
from 

£103,547 £851,006 s106 £0 None 
Short-
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project 

cost where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, Long 
Term) 

needed with 
land allocation 
of 0.1ha (JLP 
policy LA078). 

committed 
growth and 
from JLP 
growth.  
s106 secured 
for a new 
setting from 
PP: 
DC/17/02755 
Land 
between 
Gipping 
Road and 
Church Road 

IDP023 

New Pre 
School setting 
for 60 places 
at the new 
primary school 
for Chilton 
Woods. 

Sudbury Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth. 
s106 secured 
for a new 
setting from 
PP:  
B/15/01718 
(£1,000,000); 
DC/17/04052 
(LA041) 
(£124,995) 

£1,124,995 £0 s106 £105,4850 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Short-
medium term 

IDP024 

New Pre 
School setting 
for 30 places 
at the 
relocated new 
primary school 
in Thurston. 
(The new 

Thurston Essential 
Suffolk 
County 
Council 

£615,240 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £1,888,458 s106 £0 None 
Short-
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project 

cost where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, Long 
Term) 

setting 
opening in 
2021 is able to 
expand to 60 
places). 

IDP025 

New Pre 
School setting 
for 60 places 
at the new 
primary school 
in Woolpit 
(JLP policy 
LA095). 

Woolpit Essential 
Suffolk 
County 
Council 

£1,230,480 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £1,290,354 s106 £0 None 
Short-
medium term 
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Primary School Expansions 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long Term) 

IDP026 

Primary 
School 
expansion 
from 56 to 
70 

Bentley Essential 
Suffolk 
County 
Council 

£241,752 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £86,340 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP027 

Primary 
School 
expansion 
from 210 to 
315 

Bramford  Essential 
Suffolk 
County 
Council 

Actual 

Project 

cost: 

£1,490,522  

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

Section 

106: 

£401,973 

SCC 

(Basic 

Need): 

£442,956 

CIL Fund 

(agreed in 

March 

2020):  

£645,593   

n/a CIL £0 None 

Project in 
progress, 
handover at 
present due 
in October 
2020. 

IDP028 

Primary 
School 
expansion 
from 210 to 
315 

Brantham Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£998,842 £302,190 CIL £512,108 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP029 

Primary 
School 
expansion 
from 315 to 
420 

Capel St 
Mary  

Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 

TBC £2,831,952 CIL £0  None Short term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long Term) 

from JLP 
growth 

IDP030 

Primary 
School 
expansion 
from 70 to 
105 

Copdock Essential 
Suffolk 
County 
Council 

£604,380 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £60,438 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Medium term 

IDP031 

Primary 
School 
expansion 
from 210 to 
315 

Debenham Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £1,057,665 CIL £755,475 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Medium term 

IDP032 

Primary 
School 
expansion 
from 315 to 
420 

Elmswell Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£1,023,204 £1,312,368 CIL £0 None Short term 

IDP033 

Primary 
School 
expansion 
from 210 to 
315 

Eye Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£1,235,675 £1,670,679 CIL £0  None 
Short to 
medium term 

IDP034 

Primary 
School 
expansion 
from 315 to 
420 

Great 
Cornard 
(Pot Kiln 
Primary 
School) 

Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £1,113,786 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short to 
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long Term) 

IDP035 

Primary 
School 
expansion 
from 420 to 
525   

Great 
Cornard 
(Wells Hall 
Primary) 

Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £1,277,832 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short to 
medium term 

IDP036 

Primary 
School 
expansion 
from 140 to 
210 

Hadleigh -
Beaumont 
CP School 

Essential 
Suffolk 
County 
Council 

£1,208,760 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC 
£2,749,929 

(for Hadleigh 
as a whole) 

CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP037 

Primary 
School 
expansion 
from 210 to 
315 (St 
Mary’s CE) 
OR 
from 546 to 
630 
(Hadleigh 
CP) 

Hadleigh -
St Mary's 
Church of 
England 
Primary 
School 
OR 
Hadleigh 
Community 
Primary 
School 

Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC 
See above 
for project 
IDP036. 

CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP190 

Primary 
School 
expansion 
from 105 to 
140 

Haughley Essential 
Suffolk 
County 
Council 

£604,380 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £828,864 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP038 

Primary 
School 
expansion 
from 119 to 
140 

Laxfield Essential 
Suffolk 
County 
Council 

£362,628 

Developer 
contributions 
from 
committed 
growth and 

TBC £267,654 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 

Medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long Term) 

from JLP 
growth 

developme
nt 

IDP191 

Primary 
School 
expansion 
from 210 to 
315 

Long 
Melford 

Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £647,550 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Medium term 

IDP039 

Primary 
School 
expansion 
from 105 to 
140 

Mendlesha
m 

Essential 
Suffolk 
County 
Council 

£604,380 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£200,877 £323,775 CIL £79,728 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP040 

Primary 
School 
expansion 
from 315 to 
360 

Needham 
Market 

Essential 
Suffolk 
County 
Council 

£777,060 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £1,053,348 CIL £0  Medium term 

IDP041 

Primary 
School 
expansion 
from 196 to 
315 

Shotley Essential 
Suffolk 
County 
Council 

£2,054,892 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£437,000 £215,850 CIL 
£1,402,0

42 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short term 

IDP042 

Primary 
School 
expansion 
from 105 to 
140 

Sproughto
n 

Essential 
Suffolk 
County 
Council 

£604,380 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £539,625 CIL £64,755 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short to 
medium term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long Term) 

IDP043 

Primary 
School 
expansion 
from 210 to 
315 
(Freeman 
Community 
Primary) 

Stowuplan
d 

Essential 
Suffolk 
County 
Council 

£1,813,140 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £2,076,477 CIL TBC 

Suffolk 
County 
Council, 
CIL from 
future 
developme
nt 

Short to 
medium term 

 
 
 

New Primary Schools 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
 / Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP044 

Bacton - 
New Primary 
School of 
315 places 
(relocation of 
current 
primary 
school). 

Bacton Essential 
Suffolk 
County 
Council 

£6,460,020 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£158,353 £1,548,354 s106 £4,753,313 

Sale of 
existing 
school site. 
Suffolk 
County 
Council, 
s106 from 
future 
development 

Short 
term 

IDP045 

Claydon - 
New Primary 
School of 
210 places 
(Planning 
application 
1856/17 
(LA002) 

Claydon Essential 
Suffolk 
County 
Council 

£4,306,680 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£1,461,298 £3,050,462 s106 £0  Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
 / Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP046 

Sproughton - 
New Primary 
of 420 
places for 
Wolsey 
Grange 
development 

Sproughton Essential 
Suffolk 
County 
Council 

£8,613,360 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£276,924 
(from 

LA014); 
£18,273 

(from 
B/16/01216) 

£5,321,826 s106 £2,996,337 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Short-
medium 
term 

IDP047 

Stowmarket 
- New 
Chilton Leys 
Primary 
School of 
420 places 

Stowmarket Essential 
Suffolk 
County 
Council 

£8,613,360 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£589,245 £8,203,200 s106 £0  
Short 
term 

IDP048 

Stowupland 
- potential 
new primary 
school of 
210 

Stowupland Essential 
Suffolk 
County 
Council 

Freeman 
CP 
currently 
planned to 
expand; 
this will be 
reviewed 
at Plan 
review 
stage. 

n/a n/a n/a n/a n/a n/a n/a 

IDP049 

Sudbury - 
New Chilton 
Woods 
Primary 
School of 
420 places  

Sudbury Essential 
Suffolk 
County 
Council 

£8,613,360 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£5,005,728 
(from s106 

B/15/01718) 
£666,510 s106 £2,941,122 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Medium 
term 

IDP050 

Thurston - 
New Primary 
School of 
420 places  

Thurston Essential 
Suffolk 
County 
Council 

£8,613,360 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£2,698,401 £5,127,000 s106 £787,959 

Sale of 
existing 
school site. 
Suffolk 
County 
Council, 
s106 from 

Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
 / Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

future 
development. 

IDP051 

Woolpit - 
New Primary 
School of 
210 places  

Woolpit Essential 
Suffolk 
County 
Council 

£4,306,680 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£363,880 £3,937,536 s106 £5,264 

Suffolk 
County 
Council, 
s106 from 
future 
development 

Short 
term 

 
 

Secondary School Expansions 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
 / Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP052 

Secondary 
School 
expansion 
from 818 to 
900 

Claydon Essential 
Suffolk 
County 
Council 

£1,949,550 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£550,650 £6,021,960 CIL £0.0  Short 

IDP053 

Secondary 
School 
expansion 
from 930 to 
1500 

East 
Bergholt 

Essential 
Suffolk 
County 
Council 

£13,551,750 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£422,165 £5,482,680 CIL £7,646,905 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
term 

IDP054 

Secondary 
School 
expansion 
from 961 to 
1200 

Eye Essential 
Suffolk 
County 
Council 

£5,682,225 

Developer 
contributions 
from 
committed 
growth and 

£1,190,240 £2,846,200 CIL £1,217,785 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
to long 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
 / Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

from JLP 
growth 

IDP055 

Secondary 
School 
expansion 
from 840 to 
1200 

Hadleigh Essential 
Suffolk 
County 
Council 

£8,559,000 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £3,453,960 CIL TBC 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
term 

IDP056 

Secondary 
School 
expansion 
from 600 to 
800 

Holbrook Essential 
Suffolk 
County 
Council 

£4,755,000 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £727,600 CIL TBC 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
term 

IDP057 

Chantry 
Academy - 
Secondary 
School 
expansion 
from 900 to 
1200 

Ipswich Essential 
Suffolk 
County 
Council 

£7,132,500 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC £4,442,640 CIL TBC 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
term 

IDP058 

Secondary 
School 
expansion 
from 1033 to 
1460 
Phase 1 
(under 
construction): 
1033 to 1050 
plus 6th Form 
Block. CIL 
funds of 
£2,446,575 
agreed in 

Stowupland Essential 
Suffolk 
County 
Council 

£3,739,350 
(Phase 2) 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£205,009 £5,341,440 CIL £0 

Suffolk 
County 
Council, CIL 
from future 
development 

Short 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
 / Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of 
agreed cost 
multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

January 
2020. 
Phase 2: 
masterplan 
from 1050 to 
1200 places. 

IDP059 

Secondary 
School 
expansion 
from 1376 to 
1400 

Stowmarket Essential 
Suffolk 
County 
Council 

£570,600 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£316,691 £8,774,000 CIL £0 

Suffolk 
County 
Council, CIL 
from future 
development 

Short 

IDP060 

Secondary 
School 
expansion 
from 435 to 
550 

Stradbroke Essential 
Suffolk 
County 
Council 

£2,734,125 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£0 £1,592,160 CIL £1,141,965 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
to long 
term 

IDP061 

Secondary 
School 
expansion of 
Ormiston 
from 1132 to 
1500 

Sudbury Essential 
Suffolk 
County 
Council 

£8,749,200 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

TBC 

£1,883,200 
(from 440 
dwellings) 

and 
£2,782,000 

(from 650 
dwellings)  

CIL TBC 

Suffolk 
County 
Council, CIL 
from future 
development 

Medium 
to long 
term 

IDP062 

Secondary 
School 
expansion 
from 1940 to 
2190 

Thurston Essential 
Suffolk 
County 
Council 

£5,943,750 

Developer 
contributions 
from 
committed 
growth and 
from JLP 
growth 

£146,840 £9,998,080 CIL £0 

Suffolk 
County 
Council, CIL 
from future 
development 

Short 
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HEALTH 
 
Primary Care 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP063 

Mitigation will 
be requested to 
cover the 
growth in both 
Mendlesham, 
Bacton and 
surrounding 
catchment 
areas. Options 
currently being 
looked at 
Mendlesham 
Medical Centre 
to increase 
capacity. 

Bacton -
Bacton 
Surgery 
(Branch of 
Mendlesh
am) 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown  

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £188,343 CIL unknown  unknown 
Short 
term 

IDP064 

Mitigation may 
be required 
towards the 
expansion of 
the practice. 

Bildeston 
- 
Bildeston 
Health 
Centre 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £52,989 CIL unknown  unknown 
Long 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP065 

Expansion work 
has been 
completed, 
therefore 
unlikely to 
request further 
contributions 
unless 
development of 
significant size 
as to put the 
practice over 
capacity. 

Botesdale 
- 
Botesdale 
Health 
Centre 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

Actual 
project cost: 

£558,615 

NHS funds 
and 
Developer 
contributio
ns from 
existing 
growth 

£459,875 

Actual 
project cost: 

£558,615 
 

Actual CIL 
contribution: 

£98,740 

CIL £0  unknown 
Project 
complete
d in 2019 

IDP066 

Mitigation will 
be sought as a 
feasibility study 
has been 
undertaken 
looking at both 
Constable 
Country 
Medical 
Practice and 
Capel St Mary 
Surgery. A 
review of the 
report will be 
undertaken to 
determine a 
viable solution. 

Capel St. 
Mary - 
The 
Surgery, 
Capel St. 
Mary 
 
and  
 
East 
Bergholt - 
Constable 
Country 
Rural 
Medical 
Practice, 
East 
Bergholt 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £547,750 CIL unknown unknown 
Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP067 

Mitigation will 
be sought for 
cumulative 
growth in the 
vicinity of this 
practice. 

Debenha
m - 
Debenha
m 
Practice 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £146,873 CIL unknown  unknown 
Short 
term 

IDP068 

Mitigation will 
be requested 
for the 
proposed 
developments 
in the area, 
options are 
being looked at 
as to how best 
to provide 
primary care 
services in the 
locality as the 
move to 
Hartismere 
Hospital is no 
longer 
attainable. 

Eye - Eye 
Practice 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown  £279,347 CIL unknown unknown 
Medium 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP069 

Mitigation will 
be requested 
for the 
cumulative 
growth in the 
area as it will 
put significant 
pressure on the 
local practice. 
Work has been 
undertaken to 
broaden the 
services 
provided in the 
local 
community by 
the practice 
and this 
scheme was 
funded through 
CIL. 

Hadleigh 
and 
Boxford -
Hadleigh 
Practice, 
including 
branch 
practice in 
Boxford 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £426,220 CIL unknown  unknown 
Short-
medium 
term 

IDP070 

Mitigation may 
be sought from 
planning 
applications 
submitted to 
facilitate the 
initial plans for 
expansion 
works at The 
Surgery, 
Shotley. 
Mitigation may 
also be sought 
for Holbrook 
and Shotley 
Practice. 

Holbrook - 
The 
Holbrook 
and 
Shotley 
Practice 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £66,813 CIL unknown unknown 
Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP071 

Mitigation will 
be requested to 
cover the 
growth in the 
areas closest to 
these 
surgeries. The 
feasibility study 
and option 
appraisal have 
been 
completed and 
preferred 
location 
selected for a 
new health hub 
in which 
Hawthorn Drive 
is a key 
stakeholder. 

Ipswich 
Fringe 
(including 
Claydon, 
Sproughto
n) 
 
The 
Chesterfie
ld Drive 
Practice 
 
Tooks 
new 
surgery, 
planned 
to be in 
operation 
by 2021. 
 
Hawthorn 
Drive (206 
Hawthorn 
Drive, 
Ipswich 
IP2 0QQ)  
and 
Pinewood 
Surgery 
(Branch of 
Derby 
Road 
Practice) 
 
The 
Barham & 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth. 
Existing 
funding 
source for 
the new 
Tooks GP 
Surgery, 
Whitton. 

unknown 
 

£1,667,441  
CIL unknown unknown 

Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

Claydon 
Surgery  

IDP072 

Mitigation will 
be requested 
for the 
cumulative 
growth in the 
areas of Long 
Melford and 
Lavenham as 
increasing 
capacity will be 
required to 
cover the 
expected 
population 
growth. 

Lavenha
m -
Lavenha
m (Branch 
of Long 
Melford) 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £11,519 CIL unknown  unknown 
Medium 
term 

IDP073 

Mitigation will 
be requested 
for the 
cumulative 
growth in the 
areas of Long 
Melford and 
Lavenham as 
increasing 
capacity will be 
required to 
cover the 
expected 
population 
growth. 

Long 
Melford - 
The Long 
Melford 
Practice 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £223,477 CIL unknown  unknown 
Short 
term 

IDP074 

Mitigation 
would be 
sought for 
cumulative 

Manningtr
ee - 
Riverside 
Health 

Essential 

North 
East 
Essex 
CCG 

unknown 

NHS funds 
and 
developer 
contributio

unknown £40,318 CIL unknown  unknown 
Short-
medium 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

growth in the 
vicinity of this 
practice. 

Centre 
(North 
East 
Essex 
CCG) 

ns from 
committed 
growth and 
from JLP 
growth 

IDP075 

Mitigation will 
be requested to 
cover the 
growth in both 
Mendlesham, 
Bacton and 
surrounding 
catchment 
areas. Options 
currently being 
looked at 
Mendlesham 
Medical Centre 
to increase 
capacity. 

Mendlesh
am - 
Mendlesh
am 
Surgery 
(main 
surgery) 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £51,838 CIL unknown  unknown 
Short 
term 

IDP076 

Mitigation will 
be requested 
as options are 
currently being 
explored for 
increasing 
capacity, as 
stated in the 
Needham 
Market NP the 
CCG is happy 
to work with the 
local council in 
finding a 
solution. 

Needham 
Market - 
Needham 
Market 
Country 
Practice 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown  £215,990 CIL unknown unknown 
Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP077 

Stanton 
Surgery is in 
the process of 
obtaining 
planning 
permission to 
increase 
capacity at the 
surgery and in 
the process of 
removing the 
portable cabin 
in the car park. 
Mitigation will 
be requested 
towards the 
expansion. 

Stanton 
(LPA: 
West 
Suffolk) - 
Stanton 
Surgery, 
10 The 
Chase  
Stanton 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £129,018 CIL unknown unknown 
Short 
term 

IDP078 

Mitigation will 
be requested 
via either CIL or 
S106. The 
amount of 
development 
will require a 
new strategy 
for Stowmarket 
and immediate 
vicinity and a 
feasibility study 
has been 
commissioned 
to look into how 
best to provide 
primary care in 
the area for the 
duration of the 
JLP. 

Stowmark
et - Stow 
Health 
and 
Combs 
Ford 
(Combs 
Ford 
Surgery) 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £1,495,225 

CIL/s106 
(s106 from 
existing 
commitment
s of strategic 
sites.) 

unknown unknown 
Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP079 

Mitigation will 
be sought for 
cumulative 
growth in the 
vicinity of this 
practice. 

Stradbrok
e - 
Stradbrok
e (Branch 
of 
Fressingfi
eld) 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £123,834 CIL unknown  unknown 
Short-
medium 
term 

IDP080 

Mitigation will 
be requested to 
create 
additional 
capacity within 
the practice. 
Options are 
currently being 
explored as to 
how this would 
be developed 
across the 
affected 
surgeries. 

Sudbury, 
Great 
Cornard 
and Bures 
area 
 
Including: 
 
Siam 
Surgery 
(Sudbury 
Communit
y Health 
Centre) 
 
and 
 
Hardwick
e House 
(which 
includes: 
Stour 
Street and 
Meadow 
Lane 
Surgery in 
Sudbury;  

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £419,884 CIL unknown unknown 
Short 
term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Infrastructure 
Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

Great 
Cornard 
Surgery; 
and the 
Bures 
branch.) 

IDP081 

Mitigation will 
be requested to 
increase 
capacity within 
the area.  
Current 
projects include 
the expansion 
of the car park 
for the Woolpit 
practice. 

Woolpit - 
Woolpit 
Health 
Centre 

Essential 

Ipswich & 
East 
Suffolk 
CCG and 
West 
Suffolk 
CCG 

unknown 

NHS funds 
and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £1,220,486 CIL unknown unknown 
Short-
medium 
term 
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TRANSPORT 
 
Strategic Highways Improvements 
 

IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP082 
Junction 
improvements 

A14 
Junction 58 
Seven Hills 

Essential 
Highways 
England 

£5m 

Developer 
contributions 

from 
development 
within East 

Suffolk, 
Ipswich, 

Babergh and 
Mid Suffolk  

Unknown 

Unknown 
Contribution

s may be 
required 

from future 
development 

in 
Babergh/Mid 

Suffolk. 

s278 / s106 Unknown Unknown Unknown 

IDP083 
Junction 
improvements 
 

A14 
Junction 57 

Nacton 

 
Essential
/Desirabl

e 
 

Highways 
England 

 
£5-10m 

Developer 
contributions 

from 
development 
within East 

Suffolk, 
Ipswich, 

Babergh and 
Mid Suffolk 

Unknown Unknown s278/s106 Unknown Unknown Unknown 

IDP084 
Junction 
improvements 

A14 
Junction 56 
Wherstead 

Essential 
Highways 
England 

£6.7m 

Developer 
contributions 

from 
development  

within the 
area. 

Approved 
scheme of 

DC/19/0279
8 and 

DC/19/0509
3 includes 
proposed 

£3-6m 

Unknown 
Contribution

s may be 
required 

from future 
development 

in 
Babergh/Mid 

Suffolk. 

s278 / s106 TBC Unknown Unknown 
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IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

junction 
improvement

s. 

IDP085 
Junction 
improvements 

A14 
Junction 55 

Copdock 
Interchange  

Critical 
Highways 
England 

£65-100m 

Mitigation to 
be dealt with 

through 
national 

intervention. 
Currently 

identified for 
consideratio

n in the 
Roads 

Investment 
Strategy 3 

(RIS3), 
2025-2030. 

TBC N/A N/A Unknown 

 RIS and 
other 

governm
ental 

funding 
 

Position 
to be 

reviewed 
at 

B&MSDC 
JLP Plan 
Review 
stage. 

IDP086 

Further 
investigation 
required by 
SCC and 
Highways 
England 
regarding 
mitigation 
scheme.  
Potential 
mitigation 
schemes to 
discourage 
junction 
hopping to 
also be 
investigated. 

A14 
Junction 54 
Sproughton 

Essential
/Desirabl

e 

Highways 
England 

Unknown 

Further 
investigation 
required by 
SCC and 
Highways 
England 

regarding 
mitigation 
scheme. 

Unknown Unknown Unknown Unknown Unknown Unknown 
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IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP087 

Potential 
improvements 
at the junction 
of the 
B1113/1113 
(Bramford 
Road) - all 
movements 
junction. 

A14 
Junction 52 

Claydon 
Essential 

Suffolk 
County 
Council 

£250k - 
£400k 

Further 
investigation 
required by 

SCC 
regarding 
mitigation 
scheme. 

Unknown Unknown Unknown Unknown Unknown Unknown 

IDP088 

Mitigation for 
slip road 
improvements 
to be 
considered as 
part of the 
planning 
application 
process. Part 
of Bury Vision 
2031 
mitigation 
funding. 

A14 
Junction 44 

Bury St 
Edmunds 

South East 

Essential 
Suffolk 
County 
Council 

Unknown 

Developer 
contributions 

from 
development 
within West 
Suffolk, and 
Babergh and 
Mid Suffolk 

Unknown Unknown s278 / s106 Unknown Unknown Unknown 

IDP089 

This is 
primarily a 
Local Road 
Network (LRN) 
issue on 
Compiegne 
Way which has 
a knock-on 
effect on the 
Strategic Road 
Network 
(SRN). The 
slip road is 
relatively short, 

Junction 43 
Bury St 

Edmunds 
North East 

Essential 
Suffolk 
County 
Council 

Unknown 

Developer 
contributions 
from 
development 
within West 
Suffolk, and 
Babergh and 
Mid Suffolk 

Unknown Unknown s278 / s106 Unknown Unknown Unknown 
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IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

which reduces 
resilience on 
the SRN. 
Mitigation 
schemes are 
part of Bury St 
Edmunds 
Vision 2031 to 
unlock this 
local highway 
pinch point. 

IDP090 

Mitigation 
through 
proposed Joint 
Local Plan site 
allocation 
LA055 and 
other sites 
within the 
area. 

A12 
Junction 32 A 
Capel St Mary 

Critical 

Suffolk 
County 

Council / 
Highways 
England 

£5-10m 

Developer 
contributions 

from 
committed 
growth and 
from JLP 
growth 

Unknown Unknown s278 / s106 Unknown Unknown Unknown 

IDP091 

Mitigation 
measures 
identified 
under current 
applications 
(Wolsey 
Grange 
proposals) in 
this area: - 
Footways 
improvements 
in Sproughton 
- Zebra 
crossing in 
Sproughton - 
Junction 

A1071 / B1113 
 

AND 
 

A1071 / 
Hadleigh Road 

 
AND 

 
B1113 Burstall 
Lane / Lower 

Street 
(Sproughton) 

Critical 
Suffolk 
County 
Council 

£500,000 
per junction 

 
£1.2-£1.5m 

corridor 

Developer 
contributions 

from 
committed 
growth and 
from JLP 
growth 

Unknown £1.2-£1.5m s278 / s106 Unknown Unknown Unknown 
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IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

improvements 
A1071, - 
Improved 
pedestrian 
links between 
Sproughton 
and Bramford. 

IDP092 

Mitigation 
potentially 
introducing 
signalised 
junction and 
speed limit. 
Issue of 
cumulative 
growth 
impacting the 
area. 

A1071 / A134 
Assington 

Road 
 

(Near Newton) 

Essential 
Suffolk 
County 
Council 

£300,000 

Developer 
contributions 

from 
committed 
growth and 
from JLP 
growth. 
Issue of 

cumulative 
growth 

impacting 
the area 

(from 
Sudbury, 
Hadleigh, 
Boxford, 
Newton, 

Assington, 
Leavenheath

, Nayland, 
Colchester). 

Unknown Unknown s278 / s106 Unknown Unknown Unknown 

IDP093 

Reducing 
demand via 
modal shift. 
Pedestrian/Cy
cle bridge at 
Sugar 
Beet/Elton 

B1067 
Bramford 

Road / 
Sproughton 

Road 

Essential 
Suffolk 
County 
Council 

£1.5m 

Further 
investigation 
required by 

SCC 
regarding 
mitigation 
scheme. 

Unknown Unknown Unknown Unknown Unknown Unknown 
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IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

Park could be 
considered. 

IDP094 

Need to 
monitor the 
outcomes of 
the Wolsey 
Grange phase 
1 
improvements. 

A1214 / 
Scrivener 

Drive 
Roundabout 

Critical 
Suffolk 
County 
Council 

Unknown 

Further 
investigation 
required by 

SCC 
regarding 
mitigation 
scheme. 

Unknown Unknown Unknown Unknown Unknown Unknown 

IDP095 

ISPA 
Transport 
Mitigation 
Strategy - 
Package of 
mitigation 
measures to 
deliver modal 
shift and 
mitigate 
impacts on the 
wider Ipswich 
highways 
network. 
 

Ipswich town 
centre (Crown 

Street, Star 
Lane) and 

Ipswich 
Northern Ring 
Road (A1214) 

Critical 
Suffolk 
County 
Council 

TBC - 
£3,621,800 
(Babergh) 

and 
£3,363,100 

(Mid Suffolk) 
(Further 

investigation 
required by 

SCC 
regarding 
mitigation 
scheme)  

Developer 
contributions 

from 
development 
within East 

Suffolk, 
Ipswich, 

Babergh and 
Mid Suffolk 

Unknown Unknown 

s278 / s106 
/ CIL / other 

forms of 
funding 

Unknown Unknown Unknown 

IDP096 
Pedestrian 
and cycle link 

Elmswell - 
Woolpit 

Essential 
Suffolk 
County 
Council 

£740,000 

Developer 

contributions 

from 

committed 

growth and 

from JLP 

growth. 

Identified 

land 

contributi

ons and 

financial 

contributi

ons from 

£220,000 
from 

planning 
permission 
DC/18/0424
7 (LA095).   

s278 / s106 Unknown 

Local 
Travel 
Plans, 

DfT, SCC 

Medium 
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IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement 
/ Area (Stress 

Point) 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

Subject to 

planning 

permission 

being 

granted: 

Land and 

build 

contribution 

from 

DC/18/0214

6 (LA065); 

£34,000 

from 

DC/19/0265

6; £55,250 

from 

DC/20/0167

7. 

current 

planning 

applicatio

ns and 

planning 

permissio

ns. 

IDP097 
Pedestrian 
and cycle link 

Capel St Mary 
– Copdock – 

Wolsey 
Grange, 
Ipswich 

(Phase 1: 
Copdock to 

Wolsey 
Grange; 

Phase 2 Capel 
St Mary to 
Copdock) 

Essential 
Suffolk 
County 
Council 

Circa £1.3m 
(from Park & 

Ride to 
Capel St 

Mary) 
 

Further 
investigation 

and detail 
costings 

required by 
SCC. 

Developer 
contributions 

from 
committed 
growth and 
from JLP 
growth. 

Unknown Unknown s278 / s106 Unknown 

Local 
Travel 
Plans, 

DfT, SCC 

Medium 
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Strategic Rail Station Improvements 
 

IDP 
Project 
Unique 
Reference 

Anticipated 
mitigation / 
Infrastructure 
Project 

Settlement  

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where known/ 
unknown 

Potential 
Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP098 

Needham Market 
Railway Station 
improvements 
(Feasibility Study 
being carried out 
Autumn 2020.  
Two CIL bids 
submitted October 
2019. Two stages: 
1- estimated cost 
of £400,000; 2- 
estimated cost of 
780,000). 

Needham 
Market 

Essential 

Network 
Rail and 
Greater 
Anglian 

Unknown 

‘Department 
for 

Transport’ 
(DfT) 

‘Access for 
All’ (AfA) 

fund; 
MSDC/SCC; 

developer 
contributions 

from 
committed 
growth and 
from JLP 
growth. 

Unknown 
(£380,000 
from DfT 

‘AfA’ 

Unknown 
(Current CIL 
bids total for 
£390,000) 

CIL TBC 
M&SDC/

SCC 

Short-
medium 

term 

IDP099 

Stowmarket 
Railway Station – 
Step-free access 
to include bridge 
built to contain lifts 
either side. 
Delivery by 2024. 

Stowmarket Essential 

Network 
Rail and 
Greater 
Anglian 

TBC 

Department 
for Transport 
‘Access for 

All’ fund 

TBC n/a n/a n/a n/a 
Short-

medium 
term 

IDP100 

Thurston Railway 
Station – 
passenger level 
crossing 
improvements 
(CIL bid for 
£100,000 agreed 
September 2020 
for feasibility 
study.  Feasibility 
Study being 
carried out 

Thurston Critical 
Network 

Rail 

TBC (Further 
investigation 
required by 

Network Rail 
and SCC 
regarding 
mitigation 
scheme)  

Developer 
contributions 

from 
committed 
growth and 
from JLP 
growth. 

Unknown TBC CIL TBC  
Network 

Rail/ 
SCC 

Short-
medium 

term 
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September 2020 
to March 2021.) 

 
 
Site Specific Highways Mitigation identified in relation to the JLP proposed site allocations 
 

IDP Project 
Unique 

Reference 
Settlement  JLP Site Allocation Reference Anticipated mitigation 

IDP101 Acton LA045 

Mitigation for the proposed JLP land allocation will 
require: 
- Land south of Tamage Road (LA045) - there is a need 
to construct a footway link along the site frontage and link 
to the existing footway network. 

IDP102 Barham LA001, LA002 

- New footway links. 
- Bus stops to be provided. 
- Land to the east of Norwich Road (LA001) and Land to 
the north of Church Lane (LA002) - Footways to be 
internal to development and linked between each site. 

IDP103 Bildeston LA048 

Mitigation for the proposed JLP land allocation will 
require: 
Land south of Wattisham Road (LA048) – The 
carriageway needs to be widened and a footway required 
for this site.  This should link to the existing footway 
network, providing a safe route to school. 

IDP104 
Botesdale & 
Rickinghall 

LA049, LA050, LA052 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links and footway crossing improvements. 
- Traffic calming measures.  

IDP105 Bramford LA006, LA007, LA107 

Mitigation measures identified under current applications 
in this area would be required: 
- Footways improvements in Sproughton 
- Zebra crossing in Sproughton 
- Junction improvements A1071 
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IDP Project 
Unique 

Reference 
Settlement  JLP Site Allocation Reference Anticipated mitigation 

- Improved pedestrian links between Sproughton and 
Bramford.  

IDP106 Brantham LA053 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic management scheme to reduce accidents (where 
necessary). 
- Bus stops improvements (where necessary). 
- Junction improvements (where necessary). 
- Land south of Ipswich Road (LA053) – a footway along 
the frontage of the site will be required and existing bus 
stops near to the site would benefit from improvements, 
such as improved shelters and layby.  The footway 
should link to the existing network and provide access to 
the school. 

IDP107 Capel St Mary LA054, LA055 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- New cycleway link between Capel St-Mary, Copdock 
and Wolsey Grange, Ipswich (Old London Road 
Copdock/Washbrook (allocate space for segregated 
cycling on ex A12 dual carriageway) 
- Traffic management scheme to reduce accidents (where 
necessary). 
- Bus stops improvements (where necessary). 
- Junction improvements (A12 Junction 32 A, in relation 
to on-slip roads). 
- Land at Red Lane, north of A12, south of Rembrow 
Road (LA055) – The site has pedestrian access via Old 
London Road, however the multiple accesses to existing 
footways to the north of the site is also required. 

IDP108 
Copdock and 
Washbrook 

LA008, LA009 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- New cycleway link between Capel St-Mary, Copdock 
and Wolsey Grange, Ipswich (Old London Road 
Copdock/Washbrook (allocate space for segregated 
cycling on ex A12 dual carriageway) 
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IDP Project 
Unique 

Reference 
Settlement  JLP Site Allocation Reference Anticipated mitigation 

- Traffic management scheme to reduce accidents (where 
necessary). 
- Bus stops improvements (where necessary). 
- Junction improvements (where necessary). 
- Land south-east of Back Lane (LA008) – there may be a 
need to construct traffic signals or roundabout due to 
London Road being dual carriageway to allow vehicles to 
travel south.  Footway improvements/widening along 
London Road with crossing points across the central 
reserve will likely be required.  Contributions towards the 
above-mentioned cycleway link between Capel St-Mary, 
Copdock and Ipswich would also be required. 
- Land south-west of London Road (LA009) – existing 
footway will require improvements or widening along 
London Road with crossing points across the central 
reserve.  

IDP109 Debenham LA056, LA057 and LA058 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic management scheme to reduce accidents (where 
necessary). 
- Extend 30mph speed limit (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Both sites, Land to the north of Ipswich Road (LA057) 
and Land south of Low Road (LA056) will depend on 
each other for vehicular road links. LA057 has no 
pedestrian links so need to go through internal footways 
to LA056 and through to Low Road.  Both sites will also 
need to ensure a safe route to school. 
- Land east of Aspall Road (LA058) – construction of 
footway needed along Aspall Road to footway network. 
(There may be engineering difficulties due to high banks 
adjacent to properties).  This sites will also need to 
ensure a safe route to school. 
- In addition to the criteria set out in the Debenham 
Neighbourhood Plan, Transport Statements will be 
required for the proposed allocations of LA056, LA057 
and LA058. 
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Reference 
Settlement  JLP Site Allocation Reference Anticipated mitigation 

IDP110 Elmswell LA062, LA063, LA064, LA065, LA066 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Contributions towards cycle/pedestrian link between 
Elmswell and Woolpit. 
- Land to the north of Church Road (LA064), Land to the 
north west of School Road (LA065) and Land West of 
Station Road (LA066) - Mitigation measures at School 
Road and Church Road junction (further investigation 
would be required in relation to any impact on heritage).  
Capacity issues with junction of New Road / Warren Lane 
and Church Road / Cross Street would also require 
further investigation. 
- Need to also consider and mitigate any impact on level 
crossings.  This will be assessed with a Transport 
Assessment which is needed to determine the impact on 
existing network and cumulative impact of development in 
the area. 

IDP111 Eye 
LA020, LA021, LA099, LA109, LA110, 
LA111 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links.  Including footway improvements 
along Magdalen Street for site allocation LA020 (Land 
north of Magdalen Street, Eye) 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Public Right of Way (PROW) contribution (where 
necessary). 

IDP112 
Great 

Blakenham 
LA010 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements are particularly required for 
JLP allocation LA010 (Land south of Chalk Hill Lane and 
West of Hood Drive), where widening of carriageway to 
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the site from Stowmarket Road and improvements to the 
footway at Chalkhill Lane will be required. 
- Contributions towards Claydon CCTV level crossing 
mitigation would be required. 

IDP113 Hadleigh LA027, LA028, LA114, LA115 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Public Right of Way (PROW) contribution (where 
necessary). 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Land north east of Frog Hall Lane (LA028) - Access 
needs to be to the A1071 roundabout, Lady Lane. Two 
vehicular accesses are required.  Multiple accesses to 
existing footway network to the town is also required. 
- Land north east of Frog Hall Lane (LA028) and Land 
north of Red Hill Road/ Malyon Road, Hadleigh (LA114) - 
Contributions towards mitigation measures to address 
safety issues of the A1071 / A134 Assington Road 
junction (Ref: IDP092).  

IDP114 Haughley LA067, LA104 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary).  

IDP115 Lavenham LA069 

Mitigation for the proposed JLP land allocation will 
require: 
- Traffic calming measures. 
- Land north-west of Melford Road (LA069) – a safe 
pedestrian crossing point will be required at the Sudbury 
Road and Melbury Road junction. 

IDP116 Leavenheath LA098 

Mitigation for the proposed JLP land allocation will 
require: 
- Land south of High Road (LA098) – The site would 
benefit from a footway along the frontage, linking into 
footways on the Junction at Maple Way.  This site has no 
safe route to school.  Home to school transport 
contributions will be required through Section 106. 
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IDP117 Mendlesham LA073 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 

IDP118 
Needham 

Market 
LA030, LA031, LA032 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Needham Market Middle School, School Street (LA031) 
- Junction improvements to Causeway junction with 
School Road. 

IDP119 Shotley LA075 
Mitigation for the proposed JLP land allocations will 
require: 
Existing footway to be improved and widened. 

IDP120 Sproughton LA012, LA013, LA014, LA018, LA116 

Mitigation measures identified under current applications 
in this area would be required: 
- Footways improvements in Sproughton 
- Zebra crossing in Sproughton 
- Junction improvements A1071 
- Improved pedestrian links between Sproughton and 
Bramford. 
- Land to the west of Hadleigh Road (LA013) – Cycle 
links and pedestrian links will be required. 

IDP121 Stonham Aspal LA076 
Mitigation for the proposed JLP land allocations will 
require: 
- Existing bus stop improvements with shelter. 

IDP122 Stowmarket 
LA033, LA034, LA035, LA036, LA037, 
LA038, LA108, LA112 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Land south of Gun Cotton Way (LA033) – Provision of a 
controlled pedestrian crossing may be required. 
- Land north of Stowupland Road and east of Newton 
Road (LA035) - Traffic calming measures on Stowupland 
Road (B1115). Footway improvements will be required 
along Newton Road. (New footway required along 
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frontage to link with existing network, may need additional 
waiting restrictions).  A signalled junction at Stowupland 
Road/Newton Road roundabout may be required. 
- Land north east of the junction of Finborough Road and 
Starhouse Lane, Onehouse (LA036) - Footway links 
should be internal to the development, with access from 
Union Road.   
- Land south of Creeting Road West, north of Navigation 
Approach (LA038) need to consider station accessibility 
improvements to facilitate appropriate access to the 
station and mitigate impact. Traffic Regulation Order for 
waiting restriction will be required. 
- Need to also consider and mitigate any impact on level 
crossings.  This will be assessed with a Transport 
Assessment which is needed to determine the impact on 
existing network and cumulative impact of development in 
the area. 

IDP123 Stowupland LA077, LA078, LA100 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
- Land south of Church Road (LA077) - Pedestrian 
crossing point needed. 
- Land South of Stowmarket Road (LA078) - Traffic 
calming measures on Stowmarket Road and footway 
links.  Junction with A1120 and B1115 may require signal 
or roundabout. 
Need to consider and mitigate any impact on level 
crossings.  This will be assessed with Transport 
Assessment and cumulative impact of development in the 
area. 
 

IDP124 Stradbroke LA080, LA081, LA082, LA083 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Bus stops improvements (where necessary). 
- Carriageway improvements (where necessary). 
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IDP125 
Sudbury (and 

Great Cornard) 
LA042 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Traffic calming measures (where necessary). 
- Land at Tye Farm, Great Cornard (LA042) - There are 
concerns with access from A134.  Access from the A134 
may be achieved if a new roundabout is provided, subject 
to the satisfaction of the Highways Authority.  Details of 
the traffic modelling would be assessed at planning 
application stage, through a Transport Assessment.  The 
30mph speed limit will need to be extended to ensure a 
new roundabout is included within the 30mph 
zone.  Improvements to the A134, between the existing 
and new roundabouts will be required, including 
cycle/footway links between the site and existing 
network.  A second access will be 
required.  Improvements to Shawlands Avenue will also 
be required to ensure that footway/cycle way links are 
provided to the existing network.  It may be appropriate to 
divert bus routes into the site to encourage use of public 
transport. 

IDP126 Thurston 
LA084, LA085, LA086, LA087, LA088, 
LA089, LA090, LA103 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Additional bus stops may be required within the 
settlement. 
- Traffic calming measures (where necessary). 
- Contributions towards the railway station accessibility 
improvements may also be required. 
- Land to the west of Barton Road (LA085) – carriageway 
widening with footway are required along Church Road, 
with priority system under railway bridge. 
- Major accident cluster site at crossways junction of 
Barton Road and Station Hill.  Impact on railway bridge 
would need to be fully assessed with Transport 
Assessment.  

IDP127 Wherstead LA016, LA101 
Mitigation for the proposed JLP land allocations will 
require: 
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- Land west of Bourne Hill (LA016) – The existing 
pedestrian access to the site is a narrow footway, which 
may require improvement. 

IDP128 Woolpit LA093, LA094, LA095, LA097 

Mitigation for the proposed JLP land allocations will 
require: 
- New footway links. 
- Contributions towards cycle/pedestrian link between 
Elmswell and Woolpit. 
- Contribution towards mitigation measures agreed with 
SCC and HE for A14 junction 47 (DC/18/04247/OUT). 
- Land west of Heath Road (LA097) – will likely require 
widening of the carriage way. 

 
 
 
 
 
 
 
  



197 
 

POLICE 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 
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IDP129 

Eye 
Police 
Safer 
Neighbour
hood Team 
(SNT) 

Eye Essential 
Suffolk 

Constabu
lary 

£185,862 

Suffolk 
Constabu
lary / 
Develope
r 
contributi
ons 

unknown £180,544 
CIL and 
s106 

unknown 

Suffolk 
Constabular
y Capital 
Budget / 
Capital asset 
from existing 
facilities. 

Medium -
long term 

IDP130 

Hadleigh 
Police 
Safer 
Neighbour
hood Team 
(SNT) 

Hadleigh Essential 
Suffolk 

Constabu
lary 

£2,235,605 

Suffolk 
Constabu
lary / 
Develope
r 
contributi
ons 

unknown £1,258,143 
CIL and 
s106 

unknown 

Suffolk 
Constabular
y Capital 
Budget / 
Capital asset 
from existing 
facilities. 

Medium -
long term 

IDP131 

Ipswich 
West 
Police 
Safer 
Neighbour
hood Team 
(SNT) 

Ipswich Essential 
Suffolk 

Constabu
lary 

£673,692 

Suffolk 
Constabu
lary / 
Develope
r 
contributi
ons 

unknown £417,388 
CIL and 
s106 

unknown 

Suffolk 
Constabular
y Capital 
Budget / 
Capital asset 
from existing 
facilities. 

Medium -
long term 

IDP132 

Stowmarke
t Police 
Safer 
Neighbour
hood Team 
(SNT) 

Stowmarke
t 

Essential 
Suffolk 

Constabu
lary 

£3,251,428 

Suffolk 
Constabu
lary / 
Develope
r 
contributi
ons 

unknown 

£1,960,826 
CIL bid 

currently 
submitted for 

£500k 

CIL and 
s106 

unknown 

Suffolk 
Constabular
y Capital 
Budget / 
Capital asset 
from existing 
facilities. 

Short -
medium 
term 

IDP133 

Sudbury 
Police 
Safer 
Neighbour
hood Team 
(SNT) 

Sudbury Essential 
Suffolk 

Constabu
lary 

£517,823 

Suffolk 
Constabu
lary / 
Develope
r 
contributi
ons 

unknown £299,617 
CIL and 
s106 

unknown 

Suffolk 
Constabular
y Capital 
Budget / 
Capital asset 
from existing 
facilities. 

Medium -
long term 
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Timescale 
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IDP134 
Additional 
provision 
for libraries  

Acton Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP135 
Additional 
provision 
for libraries  

Bacton Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP136 
Additional 
provision 
for libraries 

Badwell Ash Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP137 
Additional 
provision 
for libraries  

Barham Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP138 
Additional 
provision 
for libraries  

Bildeston Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP139 
Additional 
provision 
for libraries  

Botesdale & 
Rickinghall 

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 
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IDP140 
Additional 
provision 
for libraries  

Boxford Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP141 
Additional 
provision 
for libraries  

Bramford Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP142 
Additional 
provision 
for libraries  

Brantham Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP143 
Additional 
provision 
for libraries  

Bures St 
Mary 

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP144 
Additional 
provision 
for libraries  

Capel St. 
Mary 

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP145 
Additional 
provision 
for libraries  

Claydon Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP146 
Additional 
provision 
for libraries  

Copdock & 
Washbrook 

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 
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IDP147 
Additional 
provision 
for libraries  

Debenham Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP148 
Additional 
provision 
for libraries  

Elmswell Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP149 
Additional 
provision 
for libraries  

Eye Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP150 
Additional 
provision 
for libraries  

Hadleigh Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP151 
Additional 
provision 
for libraries  

Haughley Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP152 
Additional 
provision 
for libraries  

Holbrook Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP153 
Additional 
provision 
for libraries  

Lavenham Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 
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Funding Sources 
Identified 
Funding 

Agreed 
cost 

multiplier 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP154 
Additional 
provision 
for libraries  

Long Melford Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP155 
Additional 
provision 
for libraries  

Mendlesham Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP156 
Additional 
provision 
for libraries  

Needham 
Market  

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP157 
Additional 
provision 
for libraries  

Shotley Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP158 
Additional 
provision 
for libraries  

Sproughton Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP159 
Additional 
provision 
for libraries  

Stonham 
Aspal 

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP160 
Additional 
provision 
for libraries  

Stowmarket Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 
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IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlements 
where 

preferred 
sites are 
located 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding Sources 
Identified 
Funding 

Agreed 
cost 

multiplier 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP161 
Additional 
provision 
for libraries  

Stowupland Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP162 
Additional 
provision 
for libraries  

Stradbroke Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP163 
Additional 
provision 
for libraries  

Sudbury & 
Great 
Cornard 

Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP164 
Additional 
provision 
for libraries  

Thurston Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 

IDP165 
Additional 
provision 
for libraries  

Woolpit Desirable 
Suffolk 
County 
Council 

unknown 

SCC and developer 
contributions from 
committed growth 
and from JLP 
growth 

unknown 
£216 / 
dwelling 

CIL unknown unknown 
Medium -
long term 
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Strategic Leisure Centres 
 

IDP 
Project 
Unique 

Reference 

Settlement 
Leisure / 

Community 
Centre 

Project 
description 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

IDP166 Debenham 

Debenham 
Sport & 
Leisure 
Centre 

To improve 
in-door 
health and 
fitness 
facilities 
(£50,000), 
access and 
car parking. 
(Funds for 
modification
s to front car 
park and 
additional 
car parking 
at rear of 
building 
£90,000).  

Desirable 

Village 
Hall & 
Playing 
Field Trust 

£140,000 

Capital 
Investment 
by 
B&MSDC, 
CIL and 
other funds 

£47,000 CIL 
fund 
approved in 
September 
2020 
towards a 
new car park 
to the rear of 
the leisure 
centre. 

Unknown CIL Unknown Unknown 
Medium, 
Long 
Term 

IDP167 Hadleigh 

Hadleigh 
Pool and 
Leisure 
Centre 

Replacemen
t of 
swimming 
pool and 
other 
improvemen
ts. 

n/a – 
current 
project 

Babergh 
District 
Council 

£4m 

Capital 
Investment 
by 
B&MSDC, 
CIL and 
other funds 

£2,160,000 
(B&MSDC) 

n/a – current 
project 

N/A N/A N/A 

Short 
term – 
live 
project 

IDP168 Stowmarket 
Mid Suffolk 
Leisure 
Centre 

Investment 
options from 
the leisure 
strategy. 
Improve and 
expand 
health and 
fitness, 
swimming 
and outdoor 
facilities.  
 

n/a – 
current 
project 

Mid 
Suffolk 
District 
Council 

£2.2m 
(from 
MSDC 
Growth 
and 
Efficiency 
Fund) 
Project 
plans at 
outline 
stage.  
Leisure 
managem
ent 
contract 
currently 

Open Space 
and Social 
Infrastructur
e (OSSI) 
Policy 
funding. 
 
Invest to 
Save – 
B&MSDC 
providing 
capital with 
repayment 
by Leisure 
Operator. 

£200,000 
(OSSI) 

n/a – current 
project 

N/A N/A N/A 

Short 
term – 
live 
project 
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IDP 
Project 
Unique 

Reference 

Settlement 
Leisure / 

Community 
Centre 

Project 
description 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

under 
review (to 
be 
completed 
by 2020). 
 

IDP169 Stradbroke 

Stradbroke 
Swimming 
and Fitness 
Centre 

Business 
case to be 
developed to 
consider 
future of the 
swimming 
pool and 
potential for 
expansion. 

n/a – 
current 
project 

Mid 
Suffolk 
District 
Council 

Unknown 
cost. 
 
Leisure 
managem
ent 
contract 
currently 
under 
review (to 
be 
completed 
by 2020). 

Invest to 
Save – 
B&MSDC 
providing 
capital with 
repayment 
by Leisure 
Operator. 

Unknown 
n/a – current 
project 

N/A N/A N/A 

Short 
term – 
live 
project 

IDP170 Sudbury 
Kingfisher 
Leisure 
Centre 

Improve and 
expand 
swimming, 
health and 
fitness 
facilities. 

n/a – 
current 
project 

Babergh 
District 
Council 

£2.5m 

Capital 
Investment 
by B&MSDC 
and CIL 
funding 

£2,356,000 
Capital 
Investment 
by B&MSDC 
and 
£100,000 
from CIL 
funding. 

n/a – current 
project 

N/A N/A N/A 

Short 
term – 
live 
project – 
completi
on 
expecte
d 
summer 
2020. 
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Provision of additional sporting facilities at existing Secondary Schools 

 

IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

IDP71 Claydon 
Claydon 
High School 

To extend 
sports and 
recreation 
facilities 
available for 
community 
use. 
Considering 
f/s AGP, 
increased 
fitness & 
access to 
school 
facilities. 

Desirable 

South 
Suffolk 
Learning 
Trust 

Unknown 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Unknown CIL / s106 Unknown Unknown 
Unknow
n 

IDP172 Debenham 
Debenham 
High School 

Sporting facilities are independent from the school but shared with the school.  Please see Debenham Sport & Leisure Centre in table above. 

IDP173 
East 
Bergholt 

East 
Bergholt 
High School   

To extend 
sports and 
recreation 
facilities 
available for 
community 
use. 
(Current CIL 
bid of 
£40,000) to 
provide 
tiered 
seating in 

Desirable 

South 
Suffolk 
Learning 
Trust 

£500,000 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 

Unknown Unknown Unknown Unknown Unknown 
Medium, 
Long 
Term 
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IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

main 
auditorium), 
subject to 
Community 
Use 
Agreement 
being put in 
place. 
Abbeycroft 
Leisure 
currently 
manage site 
outside 
school 
hours. 

District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

IDP174 Eye 
Hartismere 
High School 

To extend 
sports and 
recreation 
facilities 
available for 
community 
use. (Funds 
for new 
sports 
centre & 
modification
s to existing 
main 
auditorium). 
Subject to 
CUA being 
put in place. 

Desirable 
Hartismer
e Family 
of Schools 

£1.1m 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Unknown Unknown Unknown Unknown 
Medium, 
Long 
Term 

IDP175 
Great 
Cornard 

Thomas 
Gainsboroug
h High 
School 

To extend 
sports and 
recreation 
facilities 

Desirable 

Unity 
Schools 
Partnershi
p 

Unknown 

Developer 
Contribution
s from 
potential 

Unknown Unknown Unknown Unknown Unknown 
Unknow
n 
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IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

available for 
community 
use. 

JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

IDP176 Hadleigh 
Hadleigh 
High School 

To extend 
sports and 
recreation 
facilities 
available for 
community 
use. 

Desirable 

South 
Suffolk 
Learning 
Trust 

Unknown 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Unknown Unknown Unknown Unknown 
Unknow
n 
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IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

IDP177 Holbrook 
Holbrook 
Academy   

To extend 
sports and 
recreation 
facilities 
available for 
community 
use. 

Desirable 
Holbrook 
Academy   

£100,000 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Unknown Unknown Unknown Unknown 
Medium, 
Long 
Term 

IDP178 Stowmarket 
Stowmarket 
High School 

Provision of 
a Compact 
Athletics 
Track with 
leisure 
centre 
agreement 
for shared 
use. 
 

Desirable 
Stowmark
et High 
School 

£150,000 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 

Unknown Unknown Unknown Unknown Unknown 
Medium, 
Long 
Term 
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IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

England), 
National 
Lottery 
grants, etc. 

IDP179 Stowupland 
Stowupland 
High School   

To extend 
sports, arts 
& cultural 
and 
recreational 
facilities 
available for 
community 
use. (Funds 
for improved 
outdoor 
changing 
rooms. 

Desirable 

John 
Milton 
Academy 
Trust 

£250,000 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Unknown Unknown Unknown Unknown 
Medium, 
Long 
Term 

IDP180 Stradbroke 
Stradbroke 
High School   

To extend 
sports and & 
cultural and 
recreational 
facilities 
available for 
community 
use. 

Desirable 
Stradbrok
e High 
School   

Unknown 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 

Unknown Unknown Unknown Unknown Unknown 
Unknow
n 
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IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

IDP181 Sudbury 
Ormiston 
Sudbury 
Academy 

To extend 
sports and 
recreation 
facilities 
available for 
community 
use. 

Desirable 
Ormiston 
Trust 

Unknown 

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 
contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 

Unknown Unknown Unknown Unknown Unknown 
Unknow
n 

IDP182 Thurston 
Thurston 
Community 
College 

To extend 
sports and 
recreation 
facilities 
available for 
community 
use.  
Opportunity 
to include 
increased 
sports 

Desirable 
Thurston 
Communit
y College 

£20,000 
for 
Thurston 
Sixth, 
Beyton 
Campus 
from OSSI 
(Open 
Space and 
Social 
Infrastruct

Developer 
Contribution
s from 
potential 
JLP site 
allocations 
(CIL or 
s106). Other 
funding may 
include 
direct capital 

Unknown Unknown Unknown Unknown Unknown 
Medium, 
Long 
Term 
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IDP 
Project 
Unique 

Reference 

Settlement 
Secondary 

School 

Project 
description, 

and 
evidence 
source 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Project 
cost 

where 
known/ 

unknown 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timesc
ale 

(Short, 
Medium
, Long 
Term) 

facilities at 
site subject 
to planning 
decision 
regarding 
the school 
expansion. 
New f/s AGP 
(School) 
plus 
skatepark 
(Parish) 
Possible 
reopening of 
outdoor pool 
& facility 
improvemen
t programme 
at Beyton 
Campus (6th 
form). 

ure) Policy 
funding. 
(Subject to 
Subject to 
Communit
y Use 
Agreemen
t (CUA) 
being put 
in place.) 

contribution 
from the 
District 
Councils, 
central 
government 
funding 
(Sport 
England), 
National 
Lottery 
grants, etc. 
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WASTE 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
project cost 

where 
known/ 

unknown  

Funding 
Sources 

Identified 
Funding 

Use of agreed 
cost 

multipliers 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long Term) 

IDP183 

New 
provision for 
Ipswich 
Portman’s 
Walk HWRC 

Ipswich 
Area 

Essential 
Suffolk 
County 
Council 

£3.25m 

SCC and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth and 
neighbouri
ng 
authorities 

unknown £255,750 CIL unknown 

SCC 
Capital 
Budget / 
Capital 
asset from 
existing 
facilities / 
SCC 
borrowings
. 

Medium -
long term 

IDP184 
Relocation of 
Stowmarket 
HWRC 

Stowmarke
t Area 

Essential 
Suffolk 
County 
Council 

£4m 

SCC and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

unknown £562,870 CIL unknown 

SCC 
Capital 
Budget / 
Capital 
asset from 
existing 
facilities / 
SCC 
borrowings 

Medium -
long term 

IDP185 

New 
provision for 
Sudbury 
HWRC 

Sudbury 
Area 

Essential 
Suffolk 
County 
Council 

£3.25m 

SCC and 
developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 

£150,184 
(s106 from 

Chilton 
Woods 

Developme
nt) 

£116,490 CIL unknown 

SCC 
Capital 
Budget / 
Capital 
asset from 
existing 
facilities / 
SCC 
borrowings 

Medium -
long term 
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GREEN INFRASTRUCTURE AND OPEN SPACE 
 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead Provider 
Estimated 

Cost 
Funding 
Sources 

Identified 
Funding 

Agreed 
cost 

multiplier 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 

Sources to 
Fill Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP186 

Recreational 
disturbance 
Avoidance 
Mitigation 
Strategy 
(RAMS) 

Zone A of 
the RAMS 

Essential 

Babergh and 
Mid Suffolk 
District 
Councils, 
Ipswich 
Borough 
Council and 
East Suffolk 
Council (under 
the 
Recreational 
disturbance 
Avoidance 
Mitigation 
Strategy 
(RAMS) 

n/a 

Developer 
contributio
ns from 
committed 
growth and 
from JLP 
growth 
B&MSDC 
and 
neighbouri
ng 
authorities 

unknown 
£121.89 

per 
dwelling 

S106 n/a n/a 
Medium -
long term 
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WASTE – Babergh and Mid Suffolk District Council Depots 

 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
Cost 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution  

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP187 

Fuel tank for 
Waste Fleet 
HVO 
Biodiesel, 
above 
ground 
storage tank, 
Stowmarket 
Depot 

Stowmarket Desirable MSDC £50,000 
Developer 
contributions 

unknown £50,000 CIL £0 N/A 
Short 
Term 

IDP188 

Fuel tank for 
Waste Fleet 
HVO 
Biodiesel, 
above 
ground 
storage tank, 
Chilton 
Depot 

Chilton Desirable BDC £50,000 
Developer 
contributions 

unknown £50,000 CIL £0 N/A 
Short 
Term 
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COMMUNITY INFRASTRUCTURE – Community Safety 

 

IDP 
Project 
Unique 

Reference 

Anticipated 
mitigation / 

Project 

Settlement 
/ Area 

Priority 
(Critical, 

Essential, 
Desirable) 

Lead 
Provider 

Estimated 
Cost 

Funding 
Sources 

Identified 
Funding 

Estimated 
Developer 

Contribution 

Type of 
Developer 

Contribution 

Potential 
Funding 

Gap 

Potential 
Funding 
Sources 

to Fill 
Gap 

Timescale 
(Short, 

Medium, 
Long 
Term) 

IDP189 
CCTV 
Hadleigh 
and Sudbury 

Hadleigh 
and 
Sudbury 

Desirable BDC £150,000 
Developer 
contributions 

unknown £150,000 CIL £0 N/A 
Short 
Term 

 


